[ 10- DEC- 03 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 1 of 76
| CONSTRUCTI ON' REPORT | MCMSR009

District 1 - Missoula |

‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: S Email: ‘ tbenedik @state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 7-1(95)47 MONTANA LINES, INC P 00007 04/11/02 $ 35,737 30
SIGNAL UPGRADE - HAMILTON SIGNAL UPGRADE SIGNING & PAVEM 47.333 08/14/02 $[  43610% 0 0o 3 2,859
4268 095 000 04302 ENT MARKING [ ] ™ 090502 $ 35,737 30 3 11,423
410 County: RAVALLI [ ]km TBD $[ 33524 0 $ 0| 94% 400% 63% 34.1%
Claim Status: NONE
NH 7-1(96)67 MONTANA LINES, INC P 00007 04/11/02 $ 50,134 30
SIGNAL - NW OF STEVENSVILLE SIGNAL UPGRADE,SIGNING & PAVEM 66.762 08/14/02 $[ 52279% 0 0o $ 4,011
4586 096 000 04302 ENT MARKING [ ] wm 090502 $ 50,134 30 % 17,693
410 County: RAVALLI [ ]km TBD $] 51,643 % 60,708 $ 18239 85% 97% 63% 34.39%
Claim Status: NONE
Contract Totals for : ‘ ‘ 04302 ‘ . ol CLIE
[ 95889 | $] 9 | q 9 6,870
Proj. Count: Contract Total Length: [ T $| 85871 [ 30 $| 29,114
[ T $| 85,167 $ 96,445 $[ 21,098 % % % %
STPS 471-1(7)0 RIVERSIDE CONTRACTING, INC. S 00471 07/07/03 $ 963,674 60
THOMPSON FALLS - SOUTHWEST OVERLAY,SEAL & COVER 0 09/08/03 $[ 1,043343 8 0 0o s 77,004
4859 007 000 06303 Ml TBD $ 963,674 60 S 32,626
181 County: SANDERS KM  TBD $[ 885497 % 0 $ 0| 92% 42% 93% 3.7 %
Claim Status: NONE 9.954
CM 45(32) RIVERSIDE CONTRACTING, INC. M 07632 07/07/03 $ 191,487 60
PAVING - THOMPSON FALLS PLANT MIX PAVING OF THE STREET 09/08/03 $] 185146 $ 0 0o 3 15,319
4560 032 000 06303 S AND ALLEYS [ Jm TBD $ 191,487 60 % 4,911
181 County: SANDERS [ ]km TBD $[ 145826$ 0 $ 0| 76% 32% 93% 3.4%
Claim Status: NONE
Contract Totals for: || 06303 | 3 S__Lisstef [ o
[ 1,228,489 | $| Q| g g 92,413
Proj. Count: Contract Total Length: M s 1155161 [ 60 9| 37,531
KM $[ 1,031,323 $[ 1,155,161 $[ 92413 |[ 89 % [ 41 % % [ 3.6%
STPHS 0002(628) UNITED RENTALS HWY TECH INC S 11/07/02 $ 38,030 30
1998-D1-SIGNING & ELECTRICAL 1998-D1-SIGNING & ELECTRICAL 04/24/03 $ 41718 0 0o 3 5,704
4425 628 000 06B02 [ ]wm 052103 $ 38,030 30 3 9,790
310 County: LAKE,RAVALLI [ ]km TBD $[ 37,938 % 39,840 $ 13,317 | 95% 74% 27 % 258 %

Claim Status: NONE
* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 10- DEC- 03 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 2 of 76
| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik @state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 41(27) BLAHNIK CONSTRUCTION, INC. 04/07/03 $ 136,792 60
FOXFIELD AVE. - HAMILTON COLD MILLING,PLANT MIX SURFACI 05/15/03 $[ 130,269 $ 0 0o 3 16,415
4558 027 000 10303 NG & SIDEWALKS [ ] wm o8nso3 $ 136,792 60 $ 22,438
SQUIRES-BILL 444-6228 181 County: RAVALLI [ ]km TBD $[ 159,197 $ PENDING 23438 | 116 % 96% 90 % 14.1 %
Claim Status: NONE
SMP 2099(03) BLAHNIK CONSTRUCTION, INC. 07/18/02 $ 499,917 0
MISSOULA AND BUTTE DISTRICTS - CRUSH & STOCKPILES 0 08/20/02 $[ 405203 $ 0 0o 3 49,992
4967 003 000 12602 [ g M 10/23/02 $ 499,917 0 0
999 County: BEAVERHEAD,GRAI [ QKM TBD $] 502,553 $ 0 0| 100% 0% NIA N/A
Claim Status: NONE 0
NH 41(24) D.H. BLATTNER & SONS, INC. L 07/13/01 $ 1,050,419 250
CAMP CREEK RESTORATION GR,GRVL,PL.MIX SURF,SEAL & COV 08/15/01 $] 1,296,057 % 0 0 $ 105,042
1285 024 000 14401 ER,PRESTRESSED CONCRETE BRIDGE [ ]wm 11/18/03 $ 1,050,419 250 % 60,544
510 County: RAVALLI [ JKm TBD $[ 1,018,507 $ 0 0| 97% 58% 114% 5.9 %
Claim Status: ACTIVE
NH 7-1(58)9 F D.H. BLATTNER & SONS, INC. P 00007 07/13/01 $ 9,672,592 250
SULA N&S WETLAND MITIGATION,STREAM PROT 8.87 08/15/01 $] 11,086193$ 1,182,821 37 % 967,259
1285 058 000 14401 ECTION Ml 11/18/03 $ 10,855,413 287 $ 1,485,580
County: RAVALLI KM  TBD $[ 11,256,868 $ 11,305,987 $ 1,580,307 | 100% 94 % 99 % 13.2 %
Claim Status: ACTIVE 16.199
Contract Totals for : ‘ ‘ 14401 ‘ 3 s_torzsou] |25
[ 12382250 $] 1,8282] | 37 $[ 1,072,301
Proj. Count: Contract Total Length: M [ 11005832 | 287 [ 1546124
KM $[ 12,275,370 $[ 12,356,406 $[ 1,685,349 % [ 92 % % %
NH 7-1(97)45 BLAHNIK CONSTRUCTION, INC. 06/07/02 $ 992,437 120
US 93 - HAMILTON MILLING,PMS OVERLAY,SEAL & COV 07/29/02 $[ 1,010,397 $ 0 0 $ 79,395
4269 097 000 18502 ER [ ] wm 09/04/03 $ 992,437 120 3 80,620
181 County: RAVALLI [ ]km TBD $[ 980,553 % 990,397 $ 79232 | 99% 102% 94% 82 %
Claim Status: NONE

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 10- DEC- 03 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 3 of 76
| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik @state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCX 81024(3) BLAHNIK CONSTRUCTION, INC. S 81024 06/07/02 $ 941,521 120
SKALKAHO ROAD LEVELING,PMS OVERLAY,SEAL & CO 6.3 07/29/02 $[ 733199 % 0 0 75,322
4289 003 000 18502 VER Ml 09/04/03 $ 941,521 120 51,369
SQUIRES-BILL 444-6228 181 County: RAVALLI KM  TBD $[ 980510 % 0 0| 104% 68% 94% 52 %
Claim Status: NONE 17.24
SFCS 203-1(10)0 BLAHNIK CONSTRUCTION, INC. S 00203 06/07/02 $ 189,720 120
STEVENSVILLE - NORTH CRACK SEALING,SEAL & COVER 0 07/29/02 $[ 163397 $ 0 0 15,178
4279 010 000 18502 M 09/04/03 $ 189,720 120 12,088
SQUIRES-BILL 183 County: RAVALLI KM  TBD $] 204,331 $ 0 0| 108% 80% 94% 59%
Claim Status: NONE 11.904
NH 93-1(15)0 BLAHNIK CONSTRUCTION, INC. P 00093 06/07/02 $ 1,244,113 120
LOLO PASS - EAST LEVEL,PMS OVERLAY,SEAL & COVER 263 07/29/02 $ 1018223 % 0 0 99,529
4270 015 000 18502 Ml 09/04/03 $ 1,244,113 120 78,111
181 County: MISSOULA KM TBD $[ 1,357,397 $ PENDING 96,347 | 109% 81% 94% 58%
Claim Status: NONE 14.417
$] 3367797 [ 124
Contract Totals for : ‘ ‘ 18502 ‘ .
[ 2,925210] $| Q| q 269,424
Proj. Count: Contract Total Length: MI $[ 3367791 [ 120 222,184
KM $]  3522,790 [ 2,121,638 $] 266,079 |[166% [ 84% [ 94 % [ 6.3 %
SMP 3299(04) MT MAT'LS, INC.(DBA)LS JENSEN 05/05/03 $ 502,700 0
MISSOULA DISTRICT CRUSH AND ST CRUSH & STOCKPILE 0 07/07/03 8 466,400 $ 0 0 50,270
5246 004 000 21403 [ Ogwm 11/01/03 $ 502,700 0 0
County: MINERALMISSOULY [ QKM TBD $[ 469,694 $ 0 0| 93% 0% NA N/A
Claim Status: NONE 0
Project Mgr. Totals for :\ \ 185 \ ‘BENEDIK, TOM \ 3 S| 1es0027d | 554
[ 17,675,428 3| 1,182,821 | 37 1,563,389
Ptefl, Cei Project Mgr. Total Length: M $[ 17,602,004 [ 587 1,867,193
KM $| 18,084,032 3| 16,772,107 $[ 2,201,956 | [108% [ 85% [ 91% [ 10.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 10- DEC- 03 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 4 of 76
| CONSTRUCTI ON REPORT | MCMSR0O09
District 1 - Missoula |

‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: 751-2043 | Cell Phone: S Email: ‘ mcyr@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 5-2(117)61 JTL GROUP, INC. - KALISPELL P 00005 05/14/02 $ 622,863 60

POLSON - NORTH PLANT MIX OVERLAY,SEAL & COVER 61.331 07/10/02 $[ 739737 % 0 0 $ 49,829

4264 117 000 01102 Ml 07/15/03 $ 622,863 60 3% 55,847
181 County: LAKE KM  TBD $[ 576244% 622,863 62286 | 93% 90% 130% 9.7 %
Claim Status: NONE 67.382

SFCS 548-1(7)0 JTL GROUP, INC. - KALISPELL S 00548 05/14/02 $ 108,663 60

WEST RESERVE DR.- KALISPELL SEAL & COVER 0 07/10/02 $[ 125891 $ 0 0 $ 8,693

4286 007 000 01102 M 07/15/03 $ 108,663 60 % 10,378

SQUIRES-BILL 444-6228 181 County: FLATHEAD KM  TBD $] 115788 $ 0 0| 107% 119% 130% 9%
Claim Status: NONE 3.899

STPP 36-1(20)16 JTL GROUP, INC. - KALISPELL P 00036 05/14/02 $ 137,915 60

HOT SPRINGS N. & S. PLANT MIX OVERLAY,SEAL & COVER 16.265 07/10/02 $[ 161,833 % 0 0 $ 11,033

4275 020 000 01102 M 07/15/03 $ 137,915 60 % 13,086
183 County: SANDERS KM  TBD $[ 114730 s 0 0| 83% 119% 130% 11.4 %
Claim Status: NONE 26.099

STPP 33-1(32)0 JTL GROUP, INC. - KALISPELL P 00033 05/14/02 $ 21,745 60

CALIFORNIA STREET - LIBBY SEAL & COVER 0 07/10/02 $[ 27403% 0 0o $ 1,740

4273 032 000 01102 439 Ml 07/15/03 $ 21,745 60 $ 7,114
183 County: LINCOLN 708 KM TBD $( 17,010 $ PENDING 10,873 | 78% 65% 130 % 41.8 %
Claim Status: NONE 439

STPS 424-1(6)0 JTL GROUP, INC. - KALISPELL S 00424 05/14/02 $ 388,016 60

KALISPELL - NORTH PLANT MIX OVERLAY,SEAL & COVER 0 07/10/02 $[ 420,900 $ 0 0 $ 31,041

4283 006 000 01102 Ml 07/15/03 $ 388,016 60 3% 41,922
181 County: FLATHEAD KM  TBD $ 413,166 $ 433,167 51,980 | 95% 81% 130% 10.1 %
Claim Status: NONE 8.389

STPP 33-1(33)10 JTL GROUP, INC. - KALISPELL P 00033 05/14/02 $ 334,874 60

LIBBY - DAM N. & S. SEAL & COVER 9.607 07/10/02 $[ 396,884 $ 0 0 $ 26,790

4274 033 000 01102 M 07/15/03 $ 334,874 60 % 24,019
183 County: LINCOLN KM  TBD $| 266,798 $ 0 0| 80% 9% 130% 9%
Claim Status: NONE 29.735

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 10- DEC- 03 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 5 of 76
| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: 751-2043 | Cell Phone: S Email: ‘ mcyr@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 52-1(24)3 JTL GROUP, INC. - KALISPELL P 00052 05/14/02 $ 73,716 60
5 KM E. OF POLSON-EAST PLANT MIX OVERLAY,SEAL & COVER 2.81 07/10/02 $[ 87655 % 0 0o $ 5,897
4857 024 000 01102 Ml 07/15/03 $ 73,716 60 $ 13,324
181 County: LAKE KM  TBD $]  82324$ PENDING $ 19,388 | 112% 69 % 130 % 16.2 %
Claim Status: NONE 3.583
Contract Totals for : ‘ ‘ 01102 ‘ ] s__vosrred [ o
[ 1,960,302 | $| Q| g g 135,023
Proj. Count: Contract Total Length: M s 1687799 [ 60 $[ 165690
KM $] 1,586,060 $[ 1,637,483 $[ 191,043 % % % %
SFCS 486-1(6)2 JTL GROUP, INC. - KALISPELL S 00486 11/24/03 $ 985,315 60
COLUMBIA FALLS - NORTH PLANT MIX OVERLAY,SEAL & COVER 1.932 TBD $[ 1,231,676 $ 0 0o s 78,825
4284 006 000 07803 ,PAVEMENT MARKINGS,MILE MARKER M TBD $ 985,315 60 $ 0
SQUIRES-BILL 444-6228 181 County: FLATHEAD KM  TBD $f ds 0 0| 0% 0% NA N/A
Claim Status: NONE 12.203
SMP 1599(03) LHC, INC. 07/18/02 $ 299,230 0
MISSOULA DISTRICT - CRUSH AND CRUSH & STOCKPILE 0 08/23/02 $] 392,700 $ 0 0o s 29,923
4964 003 000 09602 [ g™ 1011/02 $ 299,230 0 0
999 County: FLATHEAD [ JKM TBD $[  284351% 0 0| 95% 0% N/A N/A
Claim Status: NONE 0
STPHS 0002(481) JTL GROUP, INC. - KALISPELL P 05/05/03 $ 224,501 60
1997-D1-MISCELLANEOUS SAFETY SLOPE FLATTENING AND SIGNING 06/23/03 $] 204,599 $ 0 0o $ 22,450
4018 481 000 13303 [ ]wm 10/21/03 $ 224,501 60 3 38,558
310 County: LAKEFLATHEAD [ |KM TBD $[__ 226,934 $ PENDING 44,697 | 101% 86% 100% 17 %
Claim Status: NONE
NH 1-2(68)138 F SCHELLINGER CONST CO.,INC. P 00001 08/04/03 $ 2,966,207 90
COLUMBIA HEIGHTS - EAST GRADE,GRAVEL,PLANT MIX BITUMIN 138.09 09/23/03 $[ 3,800,017 $ 0 0o $ 296,621
1290 068 000 16303 OUS SURFACING,SEAL & COVER,PAR M TBD $ 2,966,207 90 3 75,416
130 County: FLATHEAD KM  TBD $[ 663,83]% 0 0| 22% 25% 36% 11.4%
Claim Status: NONE 139.895

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 10- DEC- 03 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 6 of 76
| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: 751-2043 | Cell Phone: S Email: ‘ mcyr@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SMP 4599(03) LHC, INC. 07/18/02 $ 279,475 0
MISSOULA DISTRICT - CRUSH AND CRUSH & STOCKPILE 0 08/26/02 $[ 348464 $ 0 0o 3 27,948
4973 003 000 18602 [ O™ 10/09/02 $ 279,475 0 0
999 County: LINCOLN&SANDEF [ 0 KM TBD $[ 281,033 $ 0 0] 1001% 0% NA N/A
Claim Status: NONE 0
- 3] 6,442,524 [ 279
Project Mgr. Totals for :‘ ‘ 193 ‘ ‘CYR, MARK ‘ .
[ 7.937,758 §| q | g s 590,790
Proj. Count: Project Mgr. Total Length: M 8| 6442524 [ 270 $| 279,664
KM $] 3,042,211 $[ 6,167,709 $[ 669,057 | [ 49% [ 42% [ 63% [ 9.2%
Project Mgr.‘ 189 ‘ ‘HAM, DANIEL ‘ Work Phone: 295-4049 | Cell Phone: Email: ‘ dham@state.mt.us ‘
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 6799(24) UNITED RENTALS HWY TECH INC 09/02/03 $ 614,104 60
SIDEWALKS - KALISPELL CONSTRUCTION OF SIDEWALKS 10/06/03 $[  607,774% - 7532 0o s 92,116
4646 024 000 03803 [ 1w TBD $ 606,572 60 $ 14,931
THOLT-ROBERT 444-6256 620 County: FLATHEAD [ ]kM TBD $] 209,589 $ 0 0| 34% 16% N/A 7.1 %
Claim Status: NONE
STPP 56-1(3)0 JTL GROUP,INC.-DBA A-1 PAVING P 00056 02/20/02 $ 4,754,719 120
BULL LAKE - SOUTH WIDENING,PULVERIZING,PL MIX OV 0 04/01/02 $[ 4721656 $ 633,967 45 $ 380,378
1397 003 000 09102 ERLAY,SIGNING & BRIDGE REPAIR Ml 08/12/03 $ 5,388,686 165 $ 979,837
160 County: SANDERS KM  TBD $]  5421,263 $ PENDING $ 1,001,036 | 114% 98% 119% 18.1 9%
Claim Status: COMPLETE! 16.467
. $] 5,368,823 | 18(
Project Mgr. Totals for :\ \ 189 \ ‘HAM, DANIEL ‘ .
[ 5329430 $| 626,433 | 45 3 472,494
RE Project Mgr. Total Length: M $ 5995258 [ 22§ $| 994,768
KM $[ 5,630,849 9| 614,104 $[ 1,093,157 | [917% [ 91% [ 87% [17.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 10- DEC- 03 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 7 of 76
| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: 523-5856 | Cell Phone: S Email: ‘ thembree@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9039(33) FRONTIER-WEST, L.L.C. O 09039 02/10/03 $ 713,538 120
CLARK FORK - EAST OF DRUMMOND REPLACEMENT OF A THROUGH TRUSS 624 03/24/03 $[ 894,600 $ 15,468 3 85,625
3848 033 000 04902 BRIDGE W/PRESTRESSED CONCRETE Ml 10/27/03 $ 729,006 123 117,236
221 County: POWELL [ 3KM TBD $[ 697,984 0 0| 98% 137% 83% 16.8%
Claim Status: NONE .81
BR 41-1(16)32 FRONTIER-WEST, L.L.C. P 00041 03/10/03 $ 1,777,055 150
BLACKFOOT RIVER - 12 KM NE HEL GRADING,GRAVEL,PLANT MIX & CON 31.72 04/07/03 $[ 2110268 $ 481,838 41 231,017
3980 016 000 04C02 STRUCTION OF GIRDER STRUCTURE Ml TBD $ 2,258,894 191 219,320
221 County: POWELL KM  TBD $] 1,680,213 $ PENDING 450,471 | 95% 49% 59% 13.1 %
Claim Status: NONE 32.487
BR 9020(21) FRONTIER-WEST, L.L.C. X 20115 08/04/03 $ 213,026 90
MIDDLE FORK ROCK CR.-SW OF PHI NEW SINGLE SPAN,BLUB-T PRECAST 0 08/25/03 $] 303,049 $ 0 0 25,563
4227 021 000 06603 BEAMS BRIDGE,APPROACH ROAD Ml TBD $ 213,026 90 17,576
221 County: GRANITE 166 KM TBD $] 136,867 $ 0 0| 64% 69% 36% 12.8%
Claim Status: NONE .103
BH 0002(577) L M NEILSON & SONS, INC. 11/24/03 $ 272,191 60
D1 - SCOUR PROTECTION PLACEMENT OF CABLE-TIED BLOCK TBD $[ 382350 $ 0 0 32,663
4391 577 000 06903 MATTRESSES AROUND BRIDGE SUBST [ Im  TBD $ 272,191 60 0
240 County: RAVALLI [ ]JkM TBD $f 0s 0 0| 0% 0% NA N/A
Claim Status: NONE
CM-BR 8107(12) BODELL CONSTRUCTION COMPANY U 08107 02/08/00 $ 7,017,632 360
CLARK FORK - MISSOULA GR,AGG &,PL MIX BIT SURF,SEAL 1.331 04/11/00 $[ 5510210 $ 386,720 21 1,052,645
2462 012 000 07499 & COVER,BRIDGE REPLACEMENT 334 Ml 12/27/02 $ 7,404,353 381 731,065
221 County: MISSOULA 539 KM TBD $] 7385823 $ PENDING 1,088,389 | 105% 67 % 104 % 9.9 %
Claim Status: NONE 1.665
BH 269-1(22)21 FRONTIER-WEST, L.L.C. S 00269 03/29/01 $ 1,674,456 200
BITTERROOT RIVER-NW STEVENSVIL  WIDEN BRIDGE,GRADE,GRAVEL,PL M 21 05/01/01 $[ 1,878,203 $ 44,965 5 200,935
3078 022 000 09101 IX SURF,SEAL & COVER,APPROACHE 28 Ml 07/21/03 $ 1,719,421 205 187,033
231 County: RAVALLI KM TBD $] 1,708,656 $ 1,709,449 205,134 | 100% 91% 99 % 10.9 %
Claim Status: NONE 21.28

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 10- DEC- 03 | MONTANA DEPARTMENT OF TRANSPORTATI ON Page 8 of 76
g
| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: 523-5856 | Cell Phone: S Email: ‘ thembree@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BH 24-1(52)6 TAMIETTI CONST. CO., INC. P 00024 05/14/02 $ 768,552 120
BLACKFOOT RIVER-6 KM E OF BONN BRIDGE REHABILITATION 5.501 06/10/02 $[ 691276 $ 15,093 0 $ 92,226
3979 052 000 10402 Ml 05/19/03 $ 783,645 120 $ 64,953
230 County: MISSOULA KM  TBD $| 780,573 $ 0 $ 0 102% 70% 88% 83 %
Claim Status: NONE 5.611
Project Mgr. Totals for : \ \ 183 \ ‘HEMBREE, TAMI \ SL_BEs e [
$[ 11,769,955 $| 944,084 [ 70 $ 1,720,674
s COUTE Project Mgr. Total Length: M $[  1338053§ [ 1170 1,337,183
KM $[ 12,390,113 $] 3,676,756 $[ 1,980,077 | [337% [ 68% [ 81% [ 10.8%
Project Mgr.‘ 182 ‘ ‘JOHNSON, ROBERT L. ‘ Work Phone: 523-5864 | Cell Phone: S Email: ‘ robjohnson@state.mt.us ‘
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-1(141)0 ACME CONCRETE PAVING, INC. 03/10/03 $ 8,541,627 200
LOOKOUT PASS - EAST PCCP REPLACMENT,JOINT & CRACK 04/15/02 $[ 50983704 $ 53,865 1 $ 1,024,995
2703 141 000 02203 SEALING & BRIDGE REPAIR M TBD $ 8,595,492 201 $ 293,587
232 County: MINERAL KM  TBD $] 6,096,317 $ 0 $ 0| 71% 29% 66% 4.8%
Claim Status: NONE
STPX 45(29) GOOSE BAY EQUIPMENT, INC. 02/28/02 $ 182,102 0
DIXON WETLAND MITIGATION WETLAND MITIGATION 04/03/02 $[ 295397 $ 25,655 0 14,568
4144 029 000 04202 [ Im TBD $ 207,757 0 41,552
URBAN-LAWRENCE 444-6224 510 County: SANDERS [ ]kM TBD $] 231,383 % 0 $ 0| 127% 285% NIA 18 %
Claim Status: NONE
STPS 257-1(4)0 MT MAT'LS, INC.(DBA)LS JENSEN S 00257 03/25/02 $ 728,693 90
SUPERIOR - SOUTHEAST PLANT MIX OVERLAY,SEAL AND COV .169 05/20/02 $[ 786,396 $ 0 0 65,582
2839 004 000 09202 ER,SLOPE FLATTENING AND Ml 06/04/03 $ 728,693 90 85,606
180 County: MINERAL KM TBD $[ 711,639 $ 729,693 87,563 | 98% 98% 98% 12 %
Claim Status: NONE 5.439

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘ Work Phone: 523-5864 | Cell Phone: S Email: ‘ robjohnson@state.mt.us

‘Project Mgr.‘ 182 HJOHNSON, ROBERT L.

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 24-1(55)16 MT MAT'LS, INC.(DBA)LS JENSEN P 00024 04/11/02 $ 1,149,980 120
POTOMAC-EAST PLANT MIX OVERLAY AND SEAL & C 16.111 06/24/02 $[ 1,394673 % 0 0 $ 91,998
4262 055 000 09302 OVER Ml 09/30/03 $ 1,149,980 120  $ 76,293
160 County: MISSOULA KM  TBD $] 1,206,639 $ PENDING 84,881 | 105% 90% 93% 6.3 %
Claim Status: NONE 22.683
SFCS 271-2(2)18 MT MAT'LS, INC.(DBA)LS JENSEN S 00271 04/11/02 $ 339,086 120
HELMVILLE-EAST & WEST LEVELING,PLANT MIX OVERLAY,SEA 17.784 06/24/02 $[ 386,293 $ - 1,284 0 $ 27,127
4281 002 000 09302 L & COVER Ml 09/30/03 $ 337,801 120  $ 32,403
SQUIRES-BILL 444-6228 181 County: POWELL KM  TBD $] 340,256 $ 0 0| 100% 119% 93% 9.5%
Claim Status: NONE 22.185
SFCS 348-1(4)0 MT MAT'LS, INC.(DBA)LS JENSEN S 00348 04/11/02 $ 451,954 120
PHILIPSBURG-WEST LEVELING,PLANT MIX OVERLAY,SEA 0 06/24/02 $[ 520210 0 0 $ 36,156
4282 004 000 09302 L & COVER Ml 09/30/03 $ 451,954 120  $ 23,273
SQUIRES-BILL 444-6228 181 County: GRANITE KM TBD $[ 4311743 0 0| 95% 64% 93% 54%
Claim Status: NONE 7.144
SFCP 19-1(26 )27 MT MAT'LS, INC.(DBA)LS JENSEN P 00019 04/11/02 $ 856,980 120
GEORGETOWN LAKE-NORTH COLD MILLING,PLANT MIX OVERLAY 26.852 06/24/02 $[ 980,353 % 0 0 $ 68,558
4937 026 000 09302 ,SEAL & COVER Ml 09/30/03 $ 856,980 120  $ 52,232
181 County: GRANITE,DEERLOD KM TBD $[ 923977 0 0| 108% 76% 93% 5.79%
Claim Status: NONE 38.459
Contract Totals for : ‘ ‘ 09302 ‘ 3 s__2res00d 12
| 3281528 |3 - 1,284 | g g 223,839
Proj. Count: Contract Total Length: M s 2706718 [ 12 s[ 184201
KM $[ 2,902,045 $[ 1,648,020 $] 216,723 | [17§ % [ 85 % % [ 6.3%
IM 90-1(138)5 BODELL CONSTRUCTION COMPANY I 00090 09/26/02 $ 2,940,415 150
DENA MORA REST AREA REST AREAS,SIT IMPROVEMENTS,LA 4.6 12/10/02 $[ 3,533,077 % 12,721 1 $ 352,850
3206 138 000 14902 NDSCAPING & RELATED WORK [ Im  TBD $ 2,953,136 151 $ 199,129
172 County: MINERAL [ ]km TBD $] 2,848,539 $ PENDING $ 305335 | 97 % 65% 91% 7 %
Claim Status: NONE

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 182 ‘ ‘JOHNSON, ROBERT L. ‘ Work Phone: 523-5864 | Cell Phone: S Email: ‘ robjohnson@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SMP 3199(04) WARD CRUSHING, L.L.C. 05/05/03 $ 460,520 0
MISSOULA DISTRICT CRUSH & STOC CRUSH & STOCKPILE 0 07/28/03 $[ 484438 $ 0 0 $ 46,052
5245 004 000 20403 [ gwm TBD $ 460,520 0 $ 0
County: MINERAL [ GKvM TBD $[ 407,489 $ 0 $ 0| 8% 0% NA N/A
Claim Status: NONE 0
- $] 15,651,359 | 56Q
Project Mgr. Totals for : \ \ 182 \ }JOHNSON, ROBERT L. \ 3
[ 14,364,540 3| 90,957 | I 1,727,884
Proj. Count: [ 9 | Project Mgr. Total Length: M $[ 15742313 562 $| 804,075
KM $[ 13,197,404 $| 11,561,962 $[ 1695239 | [114% [ 47% [ 83% [ 6.4%
Project Mgr.‘ 190 ‘ ‘KALBERG, J. GARY ‘ Work Phone: 751-2040 | Cell Phone: S Email: ‘ gkalberg@state.mt.us ‘
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 1-2(86)180 FRONTIER-WEST, L.L.C. P 00001 07/13/01 $ 3,786,455 180
MIDDLE FORK FLATHEAD RIVER-SE CONST.OF WELDED PLT GIRDEER BR 180.22 09/10/01 $[ 3765960% - 25861 0 $ 567,968
1763 086 000 03501 IDGE,GR,GRVL,PL.MIX SURF.& Ml 10/25/03 $ 3,760,594 180  $ 404,537
221 County: FLATHEAD KM  TBD $] 3,793,460 $ PENDING $ 567,968 | 100 % 71% 98 % 10.7 %
Claim Status: NONE 180.573
BR 9032(33) FRONTIER-WEST, L.L.C. X 32662 11/07/02 $ 461,181 90
SWAN RIVER - WEST OF CONDON RECONSTR.OF GRVL APP & NEW PRE 04/10/03 $[ 642,053 $ 0 0 $ 55,342
3978 033 000 05802 STRESSED CONCRETE BULB TEE STR M TBD $ 461,181 90 $ 102,849
County: MISSOULA KM  TBD $[ 409,107 $ 0 $ 0| 89% 186% 99% 25.1 %
Claim Status: NONE
BH 0002(507) CONCRETE BARRIER 03/10/03 $ 1,185,073 120
D1 - SEISMIC REHAB SEISMIC BRIDGE REHABILITATION 05/12/03 $[ 1,103,039 $ 9,331 0 $ 142,209
3843 507 000 05C02 .15 Ml 10/15/03 $ 1,194,404 120 $ 138,843
230 County: FLATHEAD KM  TBD $[ 1,180,097 $ 0 $ 0| 100% 98% 92% 11.89%
Claim Status: NONE

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 190 ‘ ‘KALBERG, J. GARY ‘ Work Phone: 751-2040 | Cell Phone: S Email: ‘ gkalberg@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :\ \ 190 \ ‘KALBERG, J. GARY \ 3 S| Ssdsarod | 394
[ 55110538 - 16,530 | g 3 765,519
Ptefl, S Project Mgr. Total Length: M 8| 5416179 [ 39 9 646,229
KM $[ 5,382,664 $] 1,646,254 $[ 765519 | [327% [ 84% [ 9% [ 123%
Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: 523-5863 | Cell Phone: S Email: ‘ bmaart@state.mt.us ‘
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-3(79)173 JIM GILMAN EXCAVATING INC. I 00090 12/13/01 $ 4,017,240 240
GARRISON-BECK HILL COLD MILL,PLANT MIX OVERLAY,SE 172.608 03/08/02 $[ 3937179 % 16,415 18 401,724
3097 079 000 01B01 AL & COVER M TBD $ 4,033,655 241 8 349,331
180 County: POWELL KM  TBD $[ 4214715 $ PENDING $ 428,823 | 105% 81 % 108% 8.3 %
Claim Status: NONE 179.631
IM 90-3(80)180 JIM GILMAN EXCAVATING INC. | 00090 12/13/01 $ 923,341 240
BECK HILL-DEER LODGE WESTBOUND COLD MILL,PLANT MIX OVERLAY,SE 180.019 03/08/02 $[ 955529 $ 6,159 0 $ 92,334
3097 080 000 01B01 AL & COVER M TBD $ 929,500 240 $ 72,677
180 County: POWELL KM  TBD $] 928,349 $ PENDING $ 96,231 | 101% 76% 108% 7.8 %
Claim Status: NONE 188.513
IM 90-3(83)163 JIM GILMAN EXCAVATING INC. | 00090 12/13/01 $ 6,810,902 240
GOLD CREEK-EAST & WEST COLD MILL,PLANT MIX OVERLAY,SE 162.643 03/08/02 $[ 7543291 $ 34,836 6 $ 681,090
3587 083 000 01B01 AL & COVER M TBD $ 6,845,738 246 $ 621,626
180 County: POWELL KM  TBD $] 6,605,789 $ PENDING $ 686,813 | 979% 91% 106% 9.4 %
Claim Status: NONE 172.581
$[ 11,751483 | 24q
Contract Totals for : ‘ ‘ 01B01 ‘ 3
[ 12,435,993] $| 57,410 | 7 8] 1175148
Proj. Count: Contract Total Length: M $[ 11808893 [ 247 S| 1043634
K s[ 11748644 9 9 s[ 1211867 | [ 0% [ 9% [105% | 89 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 24-1(57)1 JTL GROUP, INC.- MISSOULA P 00024 03/10/03 $ 641,994 45
EAST OF BONNER - EAST COLD MILLING & PLANT MIX SURFA 0 06/02/03 $[ 688550 $ 0 0 $ 51,360
4912 057 000 07203 CING,SEAL & COVER Ml 10/04/03 $ 641,994 45 $ 49,671
180 County: MISSOULA KM  TBD $[ 592,709 $ 0 0| 92% 97% 56% 8.4 %
Claim Status: NONE 4.017
STPP 0002(576) OMO CONSTRUCTION INC P 07/07/03 $ 1,213,363 110
D1-GUARDRAIL UPGRADE GUARDRAIL & BRIDGE RAIL UPGRAD 08/11/03 $[ 1164564 $ 0 0 $ 109,203
4278 576 000 09603 E [ Im TBD $ 1,213,363 110 $ 33,133
310 County: GRANITELLAKE,SAN [ |KM TBD $] 569,091 $ 0 0| 47% 30% 56% 5.8%
Claim Status: NONE
. $] 13,606,840 | 39§
Project Mgr. Totals for : \ \ 184 \ ‘MAART, WILLIAM W ‘ .
| 14,289,107 $| 57,410 | 1 3 1,335,711
R Project Mgr. Total Length: M $[ 13,664,250 [ 403 $] 1,126,434
KM $[ 12,910,649 3| 1,855,357 $[ 1,372,430 | [696% [ 82% [ 86% | 8.7%

Project Mgr.‘ 186 \ ‘MITCHELL, JAMES D. \ Work Phone: | 751-2046 | Cell Phone: S Email: \ jmitchell@state.mt.us \
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 1-2(116)123 OMO CONSTRUCTION INC P 00001 12/05/02 $ 28,000 30
US2/MT35 OVERHEAD SIGN - KALIS US2/MT35 OVERHEAD SIGN-KALISPE 122.749 TBD $[ 24188 % 0 0 $ 3,360
4601 116 000 03C02 LL [ Im TBD $ 28,000 30 $ 5,055
411 County: FLATHEAD [ ]kM TBD $f  ds 0 0| 0% 150% NIA N/A
Claim Status: NONE
STPHS 0002(646) MONTANA LINES, INC P 03/10/03 $ 51,569 30
1998 - D1 - ELECTRICAL SIGNING,ELECTRICAL & RUMBLE ST 06/26/03 $[ 41788 0 0 $ 5,157
4427 646 000 05203 RIPS [ ] ™ 0916/03 $ 51,569 30 $ 12,282
410 County: FLATHEAD [ ]km TBD $[  53443% 56,217 12,930 | 95% 95% 57% 23 %

Claim Status: NONE

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 186 ‘ ‘MITCHELL, JAMES D. ‘ Work Phone: @ Cell Phone: S Email: ‘ jmitchell @state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 1-2(120)128 MONTANA LINES, INC P 00001 05/05/03 $ 189,029 45
SIGNAL - US 2/BIRCH GROVE ROAD SIGNALS,SIGNING & PAVEMENT MAR 128.305 08/20/03 $[ 151,369 $ 0 0 18,903
4904 120 000 07403 KING [ 1w TBD $ 189,029 45 22,751
410 County: FLATHEAD [ ]km TBD $ 186,921 $ PENDING 30448 | 9% 75% 78% 12.2%
Claim Status: NONE
STPP 1-2(121)126 MONTANA LINES, INC P 00001 05/05/03 $ 169,600 45
SIGNAL-US 2/ROSE CROSSING SIGNALS,SIGNING & PAVEMENT MAR 125.594 08/20/03 $[ 139263 $ 0 0 16,960
4782 121 000 07403 KING [ Im TBD $ 169,600 45 22,227
410 County: FLATHEAD [ ]kM TBD $] 161,519 $ PENDING 30,708 | 95% 72% 78% 13.8%
Claim Status: NONE
Contract Totals for : ‘ ‘ 07403 ‘ 3 sl secd [
[ 290,632 | $] 9 | q 9 35,863
Proj. Count: Contract Total Length: I $| 358629 [ 45 8] 44,978
I s sasda s g s 61,154 | [ 0% [74% [78% [129%
BH 52-2(27)50 EDWARD T COPPS CONST. P 00052 04/11/02 $ 307,216 90
SPRING CR - E OF KALISPELL BRIDGE DECK REHABILITATION 50.487 06/11/02 $ 215869 % 0 0 36,866
3846 027 000 10202 054 Ml TBD $ 307,216 90 93,589
230 County: FLATHEAD KM TBD $[ 302,253 $ 307,691 98461 | 98% 95% 97% 31 %
Claim Status: NONE 50.541
NH 5-3(78)125 MONTANA LINES, INC P 00005 06/07/02 $ 87,392 45
SIGNAL-US93/MT40-WHITEFISH UPGRADE TRAFFIC SIGNALS,LIGHTI 125.446 09/30/02 $[ 9138]s 0 0 8,739
4266 078 000 12502 NG,ADA CURBS,SIDEWALKS & PAVE [ ™ 10/25/02 $ 87,392 45 18,008
410 County: FLATHEAD [ ]km TBD $[ 95553% 126,191 21936 | 76% 82% 11% 18.8 %
Claim Status: NONE
NH 5-3(83)127 RIVERSIDE CONTRACTING, INC. P 00005 08/09/02 $ 356,622 45
US93 - WHITEFISH PLANT MIX OVERLAY,SEAL & COVER 127.024 03/19/03 $[ 297449 $ 7,532 0 28,530
4267 083 000 13702 ,SIDEWALK & CURB IMPROVEMENTS Ml 09/16/03 $ 364,154 45 39,415
180 County: FLATHEAD KM  TBD $[ 378,203 % 377,490 49,074 | 100% 80% 76 % 10.4 %
Claim Status: NONE 127.949

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 186 ‘ ‘MITCHELL, JAMES D. ‘ Work Phone: @ Cell Phone: S Email: ‘ jmitchell @state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-3(82)113 RIVERSIDE CONTRACTING, INC. P 00005 08/09/02 $ 933,896 45
NORTH MAIN - KALISPELL PLANT MIX OVERLAY,SEAL & COVER 112.733 03/19/03 $[ 839,949 $ 0 0 $ 74,712
4265 082 000 13702 ,SIDWALK & CURB IMPROVEMENTS Ml 09/16/03 $ 933,896 45 3 68,836
180 County: FLATHEAD KM  TBD $ 844168 % 851,203 $ 85120 | 99% 81% 76% 82%
Claim Status: NONE 114.578
Contract Totals for : ‘ ‘ 13702 ‘ ] L1205 [ 49
[ 1,137,398 | $| 7533 | g g 103,242
Proj. Count: Contract Total Length: M $| 1208050 [ 49 $[ 108,251
KM $] 1,222,367 $[ 1,228,693 $] 134194 | [ 99% [ 81 % % [ 8.9%
CM 6728(3) SCHELLINGER CONST CO.,INC. U 06728 04/07/03 $ 366,453 45
WHITEFISH STAGE ROAD - KALISPE LEVELING,PLANT MIX BITUMINOUS 5 06/26/03 $[ 408807 $ 0 0 $ 29,316
4461 003 000 18303 SURFACING,SEAL & COVER Ml 10/22/03 $ 366,453 45 % 46,903
180 County: FLATHEAD KM  TBD $] 376,713 $ PENDING $ 60,036 | 103% 78% 80% 12.59%
Claim Status: NONE 2.57
. $] 2,489,777 [ 33Q
Project Mgr. Totals for :\ \ 186 \ ‘MITCHELL, JAMES D. \ 3
[ 2210057 $| 7,533 | q 3 222,543
Proj. Count: [ 9 | Project Mgr. Total Length: M $ 2497309 [ 330 ¢ 329,066
KM $[ 2,398,767 9| 1,746,792 $[ 392,073 | [137% [ 84% [ 65% [ 13.7%

Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: | 751-2041 | Cell Phone: S Email: ‘ jiroberts@state.mt.us ‘
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS-STPP 0002(454) JTL GROUP, INC. - KALISPELL P 00082 10/06/03 $ 1,634,913 100
1994 - SAFETY IMPROVEMENTS - S PULVERIZE,WIDENING,OVERLAY & R 148 11/10/03 $[ 2,103,860 $ 0 0o $ 130,793
3111 454 000 01700 ECONSTRUCTION Ml TBD $ 1,634,913 100 $ 17,111
310 County: FLATHEAD KM  TBD $] 137,81 $ 0 0| 8% 13% 5% 124%
Claim Status: NONE 2.825

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: 751-2041 | Cell Phone: S Email: ‘ jiroberts@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCP-STPHS 82-1(3)1 JTL GROUP, INC. - KALISPELL P 00082 10/06/03 $ 700,812 100
SOMERS EAST OVERLAY,WIDENING,SEAL & COVER 11/10/03 $[ 852,395 % 0 0 $ 56,065
3862 003 000 01700 Mi TBD $ 700,812 100 $ 3,717
SQUIRES-BILL 444-6228 160 County: FLATHEAD KM  TBD $[ 72530% 0 0| 10% 7% 5% 51%
Claim Status: NONE
Contract Totals for : ‘ ‘ 01700 ‘ L2372 [ 109
$[ 2,956,255 | $] Q| g g 186,858
Proj. Count: Contract Total Length: M $[ 2335725 | 104 $| 20,828
KM $| 210,346 3| 2,335,725 $[ 186,858 |[ 9% % % %
SFCS 559-1(1)0 RIVERSIDE CONTRACTING, INC. S 00559 05/14/02 $ 243,143 60
JCT US 93 -EAST SEAL & COVER 0 05/31/02 $[  203275$ 83 0 $ 19,451
4288 001 000 02402 M 06/12/03 $ 243,225 60 % 24,001
SQUIRES-BILL 444-6228 181 County: LAKE KM  TBD 8] 242,768 $ 0 0| 100% 123% 102% 9.9 %
Claim Status: NONE 3.094
STPP 6-1(97)91 RIVERSIDE CONTRACTING, INC. P 00006 05/14/02 $ 134,932 60
PERMA - EAST & WEST PLANT MIX OVERLAY,SEAL & COVER 90.589 05/31/02 $[ 138,040 % - 1,063 0 $ 10,795
4277 097 000 02402 M 06/12/03 $ 133,869 60 % 8,036
183 County: SANDERS KM  TBD $[ 125177% 0 0| 93% 74% 102% 6.4 %
Claim Status: NONE 98.774
STPP 6-1(96)51 RIVERSIDE CONTRACTING, INC. P 00006 05/14/02 $ 79,020 60
THOMPSON FALLS - EAST SEAL & COVER 51.436 05/31/02 $[ 84269% 1,814 0 $ 6,322
4276 096 000 02402 Ml 06/12/03 $ 80,834 60 3 8,314
183 County: SSANDERS KM  TBD ${ 74257% 75,258 12,794 | 99% 65% 102 % 11.2 %
Claim Status: NONE 55.583
SFCP 6-1(93)69 RIVERSIDE CONTRACTING, INC. P 00006 05/14/02 $ 521,866 60
WEEKSVILLE - EAST PLANT MIX OVERLAY,LEVELING,SEA 68.7 05/31/02 $[ 516,806 $ - 2,059 0 $ 41,749
4272 093 000 02402 L & COVER Ml 06/12/03 $ 519,807 60 47,633
SQUIRES-BILL 444-6228 181 County: SANDERS KM  TBD $[ 510419 s 0 0| 98% 114% 102% 9.3 %
Claim Status: NONE 75.749
Contract Totals for : ‘ ‘ 02402 ‘ ] 3| sreses |
[ 942390 |$[ - 1,225 | g g 78,317
Proj. Count: Contract Total Length: M s 97773 [ 60 9| 87,984
KM $| 952,621 $| 975,199 $[ 84,789 % % % %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: @ Cell Phone: S Email: ‘ jiroberts@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

CM 24(18) SMITH PAVING & CONTRACTING ENT M 06977 08/04/03 $ 236,962 60

DIVISION/5TH STREET - POLSON GRADE,GRAVEL & PLANT MIX SURFA 09/22/03 $[ 317341$ 0 0 23,696

4556 018 000 02603 CING [ 1w TBD $ 236,962 60 21,769

SQUIRES-BILL 444-6228 140 County: LAKE [ ]km TBD $[ 116,927 $ 0 0| 49% 92% 63% 18.6%
Claim Status: NONE

NH 1-1(47)57 F JTL GROUP,INC.-DBA A-1 PAVING P 00001 03/09/01 $ 5,343,464 180

PLEASANT VALLEY GRADING,GRAVEL,PLANT MIX BITUM 57.482 03/26/01 $[ 5749413 $ 794,013 20 534,346

1282 047 000 10400 SURF,BRIDGE REV.,SEAL & COVER Ml 08/27/02 $ 6,137,477 200 675,407
140 County: LINCOLN KM TBD $]  638861§$ 6,401,420 704,156 | 100% 96 % 95% 10.6 %
Claim Status: COMPLETE 65.595

SFCP 1-2(119)129 JTL GROUP, INC. - KALISPELL P 00001 09/26/02 $ 1,058,278 45

GLACIER AIRPORT - NORTH LEVELING,PMS,OVERLAY & SEAL & 129.281 04/21/03 $] 1465780 $ 0 0 84,662

3863 119 000 13902 COVER Ml 10/03/03 $ 1,058,278 45 75,067
181 County: FLATHEAD KM  TBD $ 9844743 0 0| 93% 89% 89% 7.6%
Claim Status: NONE 133.842

SMP 2499(4) BLAHNIK CONSTRUCTION, INC. 05/05/03 $ 381,440 0

MISSOULA DISTRICT CRUSH & STOC CRUSH & STOCKPILE 0 10/31/03 $[ 408,250 $ 0 0 38,144

5242 004 000 17403 [ Ogwm 11/22/03 $ 381,440 0 0

County: LAKE,SANDERS [ QKM TBD $] 375437 % 0 0| 98% 0% NA N/A

Claim Status: NONE 0

SMP 2799(04) WARD CRUSHING, L.L.C. 05/05/03 $ 578,293 0

MISSOULA DISTRICT CRUSH AND ST CRUSH & STOCKPILE 0 10/07/03 $[ 702,918 $ 33,300 0 57,829

5244 004 000 19403 [ gwm TBD $ 611,593 0 0

County: FLATHEADLINCOLN [ QKM  TBD $[ 255539 $ 0 0| 4% 0% NA N/A

Claim Status: NONE 0

SFCP 65-1(4)0 SCHELLINGER CONST CO.,INC. P 00065 05/05/03 $ 59,215 90

WEST GLACIER-NORTH MILLING,PLANT MIX OVERLAY,SEAL 0 10/14/03 $[ 62604% 0 0 5,329

4953 004 000 26403 & COVER,ADA CURB RAMPS M TBD $ 59,215 90 1,849
181 County: FLATHEAD 3§ KM TBD 8 1,071s 0 0| 2% 35% 41% 173. %
Claim Status: NONE 223

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: 751-2041 | Cell Phone: S Email: ‘ jiroberts@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCN-STPHS 1-2(105)142 SCHELLINGER CONST CO.,INC. P 00001 05/05/03 $ 2,003,838 90
HUNGRY HORSE - WEST GLACIER TRAFFIC SIGNAL,LIGHTING & SIGN 142.388 10/14/03 $[ 2121346 $ 0 0 $ 180,345
4271 105 000 26403 ING Mi TBD $ 2,003,838 90 $ 23,561
180 County: FLATHEAD KM  TBD $[ 20,266 $ 0 0| 1% 13% 41% 116. %
Claim Status: NONE 153.368
NH 1-2(125)143 SCHELLINGER CONST CO.,INC. P 00001 05/05/03 $ 80,143 90
SIGNAL-MAIN ST.-HUNGRY HORSE PLANT MIX OVERLAY,SEAL & COVER 142.97 10/14/03 $[ 64849 % 0 0 $ 7,213
5044 125 000 26403 ,STRIPING & SIDWALKS [ Im TBD $ 80,143 90 $ 3,205
410 County: FLATHEAD [ ]xv TBD $ 25198 % 0 0| 31% 44% 41% 127 %
Claim Status: NONE
Contract Totals for : ‘ ‘ 26403 ‘ 3 s__2isied | o
[ 2,248,799 | $| 9 | q 9 192,887
Proj. Count: Contract Total Length: M $[ 2243196 | o0 $| 28,615
KM $| 46,535 $|  2,143,19§ $[ 192,887 % % % %
. $] 13,056,31g | 53§
Project Mgr. Totals for : \ \ 191 \ ‘ROBERTS, JAMES \ 3
[ 14,791,147 $| 826,089 [ 20 9 1,196,739
R Project Mgr. Total Length: M $[ 13,882,406 [ 555 $ 909,670
KM $[ 9,330,497 $[ 14,110,513 $[ 1,373,021 | [ 66% [ 66% [ 67% [ 9.7%
Project Mgr.‘ 181 ‘ ‘SULLIVAN, SHEILA ‘ Work Phone: 523-5877 | Cell Phone: Email: ‘ ssullivan@state.mt.us ‘
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-2(102)106 JTL GROUP, INC.- MISSOULA | 00090 03/25/02 $ 2,326,681 90
MISSOULA - BONNER CRACK AND SEAT,PLANT MIX SURFA 105.633 05/22/02 $[ 2973320$ - 33235 0 $ 186,134
3853 102 000 06202 CING OVERLAY,SEAL AND COVER Ml 10/22/02 $ 2,293,446 90 $ 195,359
170 County: MISSOULA KM  TBD $] 2,187,913 $ PENDING $ 196,626 | 949% 99% 99% 8.9 %
Claim Status: NONE 110.159

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 181 ‘ ‘SULLIVAN, SHEILA ‘ Work Phone: @ Cell Phone: S Email: ‘ ssullivan@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-3(73)150 JIM GILMAN EXCAVATING INC. I 00090 04/07/03 $ 10,940,052 0
DRUMMOND - EAST AND WEST HOT RECYCLE,PLANT MIX OVERLAY, 149.96 04/25/03 $[ 10,463,453 $ - 3,750 0 $ 1,312,806
1422 073 000 14303 SEAL & COVER & BRIDGE REHAB Ml TBD $ 10,936,302 0o $ 395,417
180 County: GRANITE,POWELL KM  TBD $| 6218524 $ 0 0| 57% 30% NIA 6.4 %
Claim Status: ACTIVE 162.256
SMP 3199(03) TREASURE STATE CONSTRUCTION 09/26/02 $ 243,825 0
MISSOULA DISTRICT - CRUSH & ST STOCKPILE 0 11/12/02 $[ 194063 $ 0 0 $ 24,383
4970 003 000 15602 [ gwm 1216/02 $ 243,825 0 0
999 County: MINERALMISSOULY [ QKM TBD $] 244,503 $ 0 0| 100% 0% NI/A N/A
Claim Status: NONE 0
SMP 3299(03) HERB RICHARDS CONSTRUCTION CO. 07/18/02 $ 268,370 0
MISSOULA DISTRICT - CRUSH AND CRUSH & STOCKPILE 0 08/21/02 $[ 296,700 $ 63 10 $ 26,837
4971 003 000 16602 [ 9w 1215/02 $ 268,433 10 0
999 County: MISSOULA [ JKM TBD $ 265890 % 0 0| 99% 0% N/A N/A
Claim Status: ACTIVE 0
: $] 13,778,924 [ 9f
Project Mgr. Totals for : \ \ 181 \ ‘SULLIVAN, SHEILA \ .
| 1392753 $] - 36924 | 10 $ 1,550,160
Fiie]]. U Project Mgr. Total Length: M $[ 13,742,006 [ 100 %] 590,776
KM $]  8916,830 $[ 11,452,247 $] 1,560,657 | [ 78% [ 38% [108% [ 6.6§%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
. . Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: [ 79| . . M
2SR Vel (LTS Cont Total Amt Chng. Ord. CE Costs
KM : : 9. 2rd. CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 104,772,994 | 4,400
$[ 107,806,000 $| 3,681,87 | 191 $[ 11,145,905
$[ 108,454,871 [ 4591 $| 8,885,062
s[ 91,284,014 s 69,603,801 s 1310316 | [131% [ 8% [ 81% [ 9.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 216 HARVISH,MIKE

‘ Work Phone: 563-7261 | Cell Phone: | 490-0825 Email: ‘

marvish@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-3(95)189 JIM GILMAN EXCAVATING INC. I 00090 04/07/03 $ 242,523 20
DEER LODGE - SOUTH SEAL & COVER 188.601 07/24/03 $[ 2414733 0 0o s 19,402
4775 095 000 05303 Ml 09/06/03 $ 242,523 20 $ 8,320
183 County: POWELL KM  TBD $[ 219714 $ 0 0| 91% 43% 70% 3.8 %
Claim Status: NONE 193.963
STPS 441-1(8)0 RIVERSIDE CONTRACTING, INC. S 00441 04/07/03 $ 93,452 30
JUNCTION 1-90-SOUTHWEST SEAL & COVER 274 06/17/03 $ 80238 % - 478 0o s 7,476
4809 008 000 08303 M 08/20/03 $ 92,973 30 % 3,957
183 County: SILVER BOW KM  TBD 8] 94273% 0 0| 101% 53% 20% 4.29%
Claim Status: NONE 3.194
IM 90-4(46)206 RIVERSIDE CONTRACTING, INC. I 00090 05/14/02 $ 5672421 120
OPPORTUNITY - NISSLER SEAL & COVER 206.252 06/11/02 $] 6276619 $ 130,888 0 $ 453,794
3611 046 000 09402 M 08/25/03 $ 5,803,309 120 3% 417,890
180 County: DEER LODGE,SILVE KM  TBD $]  5886,383 $ PENDING $ 480,539 | 104% 87 % 111% 7.1 %
Claim Status: NONE 218.807
STPP 19-1(30)1 RIVERSIDE CONTRACTING, INC. P 00019 05/14/02 $ 309,276 120
JCT 1-90 - ANACONDA COLD MILLING,PLANT MIX OVERLAY 596 06/11/02 $[ 380579 % - 3,176 0o s 24,742
4604 030 000 09402 ,SEAL & COVER,SLOPE FLAT & Ml 08/25/03 $ 306,100 120 3 18,287
183 County: DEER LODGE KM  TBD $[ 318916 $ 324,300 $ 35673| 98% 51% 111% 57 %
Claim Status: NONE 11.943
Contract Totals for : ‘ ‘ 09402 ‘ 3 s|_sseLee] | 1
[ 6,657,193 | $| 127,713 | g g 478,534
Proj. Count: Contract Total Length: M s 6100404 | 120 s[ 436,71
KM $[ 6,205,299 $| 324,300 $[ 516213 | [ "% [ 84% [110]% [ 7%
CM 0299(12) JIM GILMAN EXCAVATING INC. U 00201 06/07/02 $ 106,872 60
SYCAMORE/PENNSYLVANIA-ANACONDA MILLING,PMS OVERLAY,SEAL & COV 0 07/12/02 $[ 94261% 0 0o s 8,550
4550 012 000 09502 ER Ml 09/18/03 $ 106,872 60 $ 10,816
TRIBELHORN-LESLY 494-9612 181 County: DEER LODGE KM  TBD $[ 101,891 $ 0 0| 95% 127% 92% 10.6 %
Claim Status: NONE 778

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 216 HARVISH,MIKE

‘ Work Phone: 563-7261 | Cell Phone: | 490-0825 Email: ‘

marvish@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 273-1(8)0 JIM GILMAN EXCAVATING INC. S 00273 06/07/02 $ 193,368 60
ANACONDA - GALEN SEAL & COVER 0 07/12/02 $] 166,843 $ 0 0 15,469
4939 008 000 09502 Ml 09/18/03 $ 193,368 60 7,507
TRIBELHORN-LESLY 494-9612 183 County: DEER LODGE KM  TBD $] 183,657 % 0 0| 95% 49% 922% 41%
Claim Status: NONE 12.083
SFCS 569-1(2)0 JIM GILMAN EXCAVATING INC. S 00569 06/07/02 $ 381,518 60
JCT MT-1 - SOUTH LEVEL,PMS OVERLAY,SEAL & COVER .025 07/12/02 $[ 343926 $ 0 0 30,521
4938 002 000 09502 Ml 09/18/03 $ 381,518 60 16,520
TRIBELHORN-LESLY 494-9612 181 County: DEER LODGE KM  TBD 8] 369,541 $ 0 0| 97% 54% 92% 45%
Claim Status: NONE 6.19
Contract Totals for : ‘ ‘ 09502 ‘ 3 s__esLrsd |6
[ 605,030 | $] 9 | q 9 54,544
Proj. Count: Contract Total Length: M $| 681,754 | 60 $| 34,843
KM $[ 655089 $ 681,758 $[ 54540 % [ 64% [ 92% "
STPP 46-6(3)58 A.M. WELLES, INC. P 00046 07/07/03 $ 3,590,287 140
DICKIE BRIDGE - WISE RIVER GRADE,GRAVEL,& PLANT MIX SURFA 57.672 08/14/03 $]  4062929$ - 15919 0 359,029
2137 003 000 15303 CING M TBD $ 3,574,368 140 105,643
140 County: SILVERBOW,BEAVE KM  TBD $ 975766 $ 0 0| 27% 29% 29% 10.8 %
Claim Status: NONE 65.191
- $[ 10,589,717 | 37q
Project Mgr. Totals for : \ \ 216 \ }ARVISH,MIKE \ .
[ 11,646,863 $| 111,318 | [ 918,983
Fliefl, Cei Project Mgr. Total Length: M $[ 10,701,031 | 370§ 588,944
KM $[ 8,150,147 9| 4,932,32( $] 956,659 | [165% [ 62% [ 67% [ 7.2%
Project Mgr.‘ 217 ‘ ‘BRAZILL, BILL ‘ Work Phone: @ Cell Phone: Email: ‘ wbrazill@state.mt.us ‘
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 217 \ ‘BRAZILL, BILL

‘ Work Phone: 287-2142 | Cell Phone: | 490-0826 Email: ‘

wbrazill@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 29-1(37)43 JIM GILMAN EXCAVATING INC. P 00029 09/07/01 $ 4,293,493 180
TWIN BRIDGES - NORTH GRADING,GRAVEL,PLANT MIX SURFA 43.254 10/24/01 $[ 4,689,089 $ 394,018 14 343,479
2018 037 000 01C99 CING Ml 08/12/03 $ 4,687,512 194 668,505
140 County: MADISON 9.93§ KM TBD $]  4584390$ 4,647,095 697,064 | 99% 96% 88% 14.6 %
Claim Status: NONE 49.414
BR 9022(23) FRONTIER-WEST, L.L.C. O 09022 11/07/02 $ 471,472 90
JEFFERSON OVERFLOW-WEST OF CAR CONCRRETE SLAB STRUCTURE & APP 971 01/09/03 $[  526417$ - 205 0 56,577
3870 023 000 02B02 ROACHES 409 M1 10/28/03 $ 471,266 90 104,937
221 County: JEFFERSON KM  TBD $[ 421,094 $ 0 0| 89% 185% 83% 24.99%
Claim Status: NONE 1.38
Project Mgr. Totals for : \ \ 217 \ ‘BRAZILL, BILL \ S| 4764069 [ 27
$[ 5,215,506 $| 393813 [ 14 9 400,056
BiojaCount: Project Mgr. Total Length: M $ 5158779 [ 284 $| 773,442
KM $[ 5005486 $[ 5,118,567 $[ 753,641 | [ 98% [103% [ 86% [ 15.%
Project Mgr.‘ 226 ‘ ‘CARLSON,JACK ‘ Work Phone: | 457-0526 | Cell Phone: Email: ‘ jcarlson@state.mt.us ‘
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 8-4(39)58 S K CONSTRUCTION, INC. P 00008 06/07/02 $ 1,750,019 120
US-287 PASSING LANES - BAUM RO GRADING,GRAVEL,PLANT MIX SURFA 57.997 07/15/02 $[ 1,787,830 $ 224,843 3 175,002
3377 039 000 01502 CING,SEAL & COVER Ml 07/24/03 $ 1,974,862 123 210,817
130 County: BROADWATER KM TBD $]  1998763$ 1,999,333 219,927 | 100% 96% 89 % 10.5 %
Claim Status: NONE 59.812
NH 8-4(40)68 S K CONSTRUCTION, INC. P 00008 06/07/02 $ 2,038,144 120
US 287 PASSING LANES - NORTH O GRADING,GRAVEL,PLANT MIX SURFA 68.047 07/15/02 $] 2012823 % 134,474 2 203,814
3377 040 000 01502 CING,SEAL & COVER Ml 07/24/03 $ 2,172,618 122 193,703
130 County: BROADWATER KM TBD $[ 2124894 % 2,126,372 212,637 | 100% 91% 89% 9.1 %
Claim Status: NONE 70.651

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 226 HCARLSON,JACK

\Work Phone: 457-0526 | Cell Phone: | 431-0074 Email:‘

jcarlson@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 01502 s__srested [ 12
$[ 3,800,652 | $] 359,317 | 5 378,816
Proj. Count: Contract Total Length: M $[ 4147480 [ 12§ 3| 404,524
KM $] 4,123,659 $[ 4,125,705 $[ 432,564 | [100 % [ 94 % % [ 9.8 %
STPHS-STPS-STPU 25(27) S K CONSTRUCTION, INC. U 05802 11/06/00 $ 1,749,409 120
ONE MILE EAST OF HELENA GRADE,AGG.SURF,PLANT MIX SURF. 2.873 03/26/01 $[ 2,061,164 $ 439,039 23 % 174,941
2370 027 000 07999 ,SEAL & COVER,& CONC.SLAB Ml 03/28/03 $ 2,188,449 143 $ 387,128
221 County: LEWIS & CLARK KM  TBD $]  2270674$ 2,238,814 $ 408,504 | 101 % 95% 104 % 17 %
Claim Status: NONE 4.605
SFCS 360-1(2)9 RIVERSIDE CONTRACTING, INC. S 00360 06/07/02 $ 431,501 120
FORT LOGAN ROAD SEAL & COVER 9.048 07/25/02 $[ 415992 $ 20,016 1 34,527
4650 002 000 08502 Ml 09/13/03 $ 451,607 121 36,057
180 County: MEAGHER KM  TBD $] 417,029 $ 0 0| 97% 104% 59% 8.6 %
Claim Status: NONE 16.294
STPP 59-1(22)25 RIVERSIDE CONTRACTING, INC. P 00059 06/07/02 $ 219,756 120
NORTH OF WILSALL - NORTH PLANT MIX BITUMINOUS SURFACING 24.884 07/25/02 $[ 213100 $ 0 0 17,581
4609 022 000 08502 ,SEAL & COVER Ml 09/13/03 $ 219,756 120 11,058
183 County: PARK KM  TBD $[ 181579 % 0 0| 83% 63% 59% 6.1%
Claim Status: NONE 38.071
STPP 59-1(23)7 RIVERSIDE CONTRACTING, INC. P 00059 06/07/02 $ 2,301,346 120
CLYDE PARK - NORTH AND SOUTH PLANT MIX BITUMINOUS OVERLAY,S 7.035 07/25/02 $] 2042843 % 74,320 1 s 184,108
4313 023 000 08502 EAL & COVER Ml 09/13/03 $ 2,375,666 21 $ 153,024
180 County: PARK KM  TBD $[ 2,377,406 $ PENDING $ 191,176 | 103% 80% 59% 6.4 %
Claim Status: NONE 24.52
STPP 14-2(21)24 RIVERSIDE CONTRACTING, INC. P 00014 06/07/02 $ 151,049 120
MEAGHER COUNTY LINE - EAST SEAL & COVER 23.519 07/25/02 $[ 150438 $ 0 0 $ 12,084
4602 021 000 08502 Ml 09/13/03 $ 151,049 120 3 7,244
183 County: MEAGHER KM  TBD $] 127,496 $ 0 0| 8% 60% 59% 57%
Claim Status: NONE 33.179

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 226 HCARLSON,JACK

\Work Phone: 457-0526 | Cell Phone: | 431-0074 Email:‘

jcarlson@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 14-2(22)43 RIVERSIDE CONTRACTING, INC. P 00014 06/07/02 $ 242,636 120
WHITE SULPHUR SPRINGS - EAST SEAL & COVER 42.708 07/25/02 $[ 229,969 $ 0 0 $ 19,411
4308 022 000 08502 Ml 09/13/03 $ 242,636 120 $ 10,462
183 County: MEAGHER KM  TBD $[ 227814% 0 0| 94% 54% 59% 4.6 %
Claim Status: NONE 55.889
$[ 3346379 | 120
Contract Totals for : ‘ ‘ 08502 ‘ )
[ 3,052,342 3 94,33 | 7 267,711
Proj. Count: Contract Total Length: M $[ 3440714 | 123 $| 217,845
KM $] 3,331,320 $[ 1,045,033 8 274779 | [319% [ 79 % % [ 6.5%
IM 15-4(86)190 RIVERSIDE CONTRACTING, INC. I 00015 11/27/00 $ 2,833,761 90
HELENA-NORTH & SOUTH COLD MILL,PLANT MIX OVERLAY,SE 190 03/26/01 $[ 3194950 $ 59,660 6 $ 226,701
3956 086 000 10B00 AL & COVER,BRIDGE REHAB Ml 11/07/02 $ 2,893,421 96 $ 268,769
180 County: LEWIS & CLARK KM  TBD 8] 288419]$ 2,950,825 $ 294972 | 98% 91% 120% 9.3 %
Claim Status: NONE 195.855
. $| 11,717,711 | 450
Project Mgr. Totals for : \ \ 226 \ ‘CARLSON,JACK \ .
| 12,109,109 $| 952353 [ 36 9 1,048,169
Proj. Count: [ 9| Project Mgr. Total Length: M $[ 12670064 [ 486 $[ 1,278,267
KM $[ 12,609,845 $[ 10,360,376 $[ 1410819 | [122% [ 91% [ 91% [ 10.1%

Project Mgr.‘ 213 HCLARY,DAN

\ Work Phone: 225-4295

Cell Phone: | 490-6016 Email: \ dcl

ary@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-3(58)176 RIVERSIDE CONTRACTING, INC. I 00015 09/02/03 $ 7,529,803 120
JEFFERSON CITY - HELENA PLANT MIX BITUMINOUS SURFACING 175.478 10/17/03 $[ 7647860 - 20534 0 $ 602,384
3609 058 000 01803 ,SEAL & COVER,BRIDGE REPAIR M TBD $ 7,509,269 120 $ 11,303
160 County: JEFFERSON KM  TBD $] 222,853 % 0 0| 3% 2% 23% 51%
Claim Status: NONE 189.846

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 213 HCLARY,DAN

‘ Work Phone: 225-4295 | Cell Phone: | 490-6016 Email: ‘

dclary@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9022(22) FRONTIER-WEST, L.L.C. O 09022 04/11/02 $ 567,376 120
BOULDER RIVER-6 KM EAST OF BAS 47 METER PRESTRESSED BEAM STRU 05/24/02 $[ 569,599 $ 79,911 17 $ 56,738
3981 022 000 02B01 CTURE WITH PLANT MIX APPROAACH Ml 07/17/03 $ 647,287 137 $ 107,574
221 County: JEFFERSON KM  TBD $[ 597,879 % 580,921 $ 121,994 | 103% 88% 92% 18 %
Claim Status: NONE
BR 69-1(18)37 HELENA SAND & GRAVEL INC P 00069 09/06/02 $ 1,330,844 100
BOULDER RIVER-S OF BOULDER GRADING,GRAVEL & PLANT MIX BIT 37.181 10/15/02 $[ 1,482,586 $ 137,013 0 $ 159,701
3982 018 000 08702 UMINOUS SURFACING,STORM DRAIN, 132 Ml TBD $ 1,467,857 100 $ 131,976
221 County: JEFFERSON KM  TBD $] 1,447,729 $ PENDING $ 178,527 | 109% 74 % 119% 9.1 %
Claim Status: COMPLETE 37.313
STPP 69-1(17)38 HELENA SAND & GRAVEL INC P 00069 09/06/02 $ 2,672,783 100
MAIN STREET - BOULDER PRESTRESSED CONCRETE GIRDER ST 37.314 10/15/02 $] 3033149 $ 176,466 6 $ 320,734
3879 017 000 08702 RUCTURE,GRADING,GRAVEL & PLANT 61§ Ml TBD $ 2,849,249 106  $ 406,830
140 County: JEFFERSON KM TBD $[ 2,865,283 $ PENDING $ 466,138 | 107 % 87 % 112% 14.2 %
Claim Status: NONE 37.932
$] 4,003,627 [ 104
Contract Totals for : ‘ ‘ 08702 ‘ .
[ 4515735] $| 313479 | q 9 480,435
Proj. Count: Contract Total Length: M $[ 4317108 [ 106 $[ 538,808
KM $[ 4,313,007 9| q $ 644,665 |[ 0% [ 84% [112% [ 12.5%
SMP 2299(04) BLAHNIK CONSTRUCTION, INC. 05/05/03 $ 346,110 0
BUTTE DISTRICT CRUSH & STOCKPI CRUSH & STOCKPILE 0 09/23/03 $] 306,403 $ 0 0 $ 34,611
5241 004 000 16403 [ O™ 10/19/03 $ 346,110 0 0
County: JEFFERSON [ QKM TBD $ 348194 % 0 0| 101% 0% NA N/A
Claim Status: NONE 0
Project Mgr. Totals for :‘ ‘ 213 ‘ ‘CLARY,DAN ‘ 3 S| 12446014 | 344
[ 13,039,599 3 37285 [ 23 9 1,174,168
Ptefl, Cei Project Mgr. Total Length: M $[ 12,819,777 | 363 9§ 657,683
KM $]  5481,929 $[ 8,456,834 $[ 1,403,654 | [ 65% [ 47% [ 75% [ 12%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 221 \ ‘COLLINGWOOD, MATT

‘ Work Phone: 222-2276 | Cell Phone: | 531-3337 Email: ‘ mcollingwood @state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 11-1(42)0 JTL GROUP, INC.-BELGRADE P 00011 06/02/03 $ 353,989 40

SCOTT STREET - GARDINER PLANT BITUMINOUS SURFACING,SEA 0 09/02/03 $[ 341779 % 0 0 $ 35,399

4300 042 000 01503 L & COVER 946 Ml TBD $ 353,989 0 $ 33,747
180 County: PARK KM  TBD $ 319,196 $ 0 0| 90% 95% 63% 10.6%
Claim Status: NONE .946

NH 11-1(37)31 RIVERSIDE CONTRACTING, INC. P 00011 09/06/02 $ 1,199,336 60

TURNBAY - EMIGRANT GRADING,PLANT MIX BITUMINOUS 30.683 10/16/02 $( 1114683$ - 16,818 0 119,934

4011 037 000 06702 SURFACING,SEAL & COVER [ Jm  TBD $ 1,182,518 60 175,462
310 County: PARK [ ]kM TBD $] 1,163,237 $ PENDING 203,887 | 97% 86% 95% 151 %
Claim Status: NONE

IM 90-7(85)340 RIVERSIDE CONTRACTING, INC. I 00090 05/05/03 $ 4,083,989 90

1 KM EAST OF JCT US 89 - EAST COLD MILL,PLANT MIX OVERLAY,SE 340.989 06/16/03 $]  4141449$ - 12431 0 326,719

4863 085 000 08403 AL & COVER M TBD $ 4,071,559 20 201,163
180 County: PARK KM  TBD $] 3,423,398 $ 0 0| 8% 62% 104% 59 %
Claim Status: NONE 353.987

BR 13-2(2)83 MORGEN & OSWOOD CONST. CO.,INC P 00013 11/16/99 $ 1,848,513 150

JEFFERSON RIVER - 20.4KM SW OF GR,AGG & PL.MIX SURF,PRESTRESS 82.885 12/21/99 $] 2712518 $ 78,134 6 277,277

3079 002 000 08B99 ED CONCRETE BEAM BRIDGE Ml 10/12/01 $ 1,926,647 156 235,607
221 County: JEFFERSON,GALLA [ § KM TBD $[ 1,890,280 $  1,948915 253,359 | 97% 93% 115% 12.5%
Claim Status: NONE 83.257

STPHS 90-6(96)317 OMO CONSTRUCTION INC [ 00090 09/06/02 $ 81,132 30

MEDIAN RAIL - BOZEMAN PASS CONCRETE MEDIAN RAIL 317.349 03/24/03 $[ 111824 $ 0 0 $ 9,736

4430 096 000 09802 [ ] ™ 04/09/03 $ 81,132 30 7,752
310 County: GALLATIN [ ]km TBD $[ 85788 % 95,788 12,452 | 90% 62% 83 % 9 %
Claim Status: NONE

NH 12-1(11)0 RIVERSIDE CONTRACTING, INC. P 00012 05/14/02 $ 192,589 70

TARGHEE-WEST YELLOWSTONE GRADING,GRAVEL,PORT CEMENT CON 0 07/08/02 $[ 164888 $ - 1,985 0 23,111

4580 011 000 12402 C PAVE,SIGNALS & INTERSECTION Ml 08/16/03 $ 190,604 70 11,971
183 County: GALLATIN KM  TBD $] 174,828 $ 0 0| 91% 52% 69% 6.89%
Claim Status: NONE 8.601

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 221 \ ‘COLLINGWOOD, MATT

‘ Work Phone: 222-2276 | Cell Phone: | 531-3337 Email: ‘ mcollingwood @state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 12-1(7)9 RIVERSIDE CONTRACTING, INC. P 00012 05/14/02 $ 834,350 70
US 20/US 191 INTERSECTION-WEST PLANT MIX OVERLAY,SEAL & COVER 314 07/08/02 $[ 670,184 - 43,269 0 100,122
4009 007 000 12402 Ml 08/16/03 $ 791,081 70 147,918
140 County: GALLATIN 229 KM TBD $] 828,004 $ 854,182 150,183 | 97% 98% 69 % 17.9 %
Claim Status: NONE 454
NH 12-1(12)9 RIVERSIDE CONTRACTING, INC. P 00012 05/14/02 $ 346,165 70
US 20-WEST YELLOWSTONE SEAL & COVER 8.619 07/08/02 $[ 302,253 $ - 187 0 41,540
4579 012 000 12402 M 08/16/03 $ 345,978 70 37,959
181 County: GALLATIN KM  TBD $] 270,053 $ 0 0| 78% 91% 69% 14.19%
Claim Status: ACTIVE 9.821
Contract Totals for : ‘ ‘ 12402 ‘ . sL_t3ralod [ 7
| 1137,325|8] - 45441 | q 9 164,773
Proj. Count: Contract Total Length: M $[ 1327663 | 70 $| 197,848
KM $[ 1,272,889 $[ 1,392,936 $[ 214,834 % [ 92% [ 69% [ 15.5%
SMP 1699(04) A.M. WELLES, INC. 05/05/03 $ 624,000 0
BUTTE DISTRICT CRUSH AND STOCK ~ CRUSH & STOCKPILE 0 08/11/03 $] 522,679 % 0 0o s 62,400
5239 004 000 14403 [ dgm  TBD $ 624,000 0 0
County: GALLATIN,MADISON [ QKM TBD $[ 626493 % 0 0| 100% 0% N/A N/A
Claim Status: NONE 0
. $] 9,564,069 [ 440
Project Mgr. Totals for :\ \ 221 \ ‘COLLINGWOOD, MATT \ .
[ 10,082,251 $| 3,444 | 6 3 996,238
Proj. Count: [ 9| Project Mgr. Total Length: M 3| 9,567,508 | 446  $| 851,579
KM $[ 8,781,279 9] 8,499,617 $ 1,109,050 | [103% [ 77% [ 96% [ 9.7%

Project Mgr.‘ 215 HFELLOWS,TIM

Project Id

Project Description
UPN Number
Design Engineer/Phone No.

Contract No.

Contractor Name
Work Description

Work Description (cont.)
Work Type

System|Route
Beg Ref.

End Ref.

\ Work Phone: 495-1506

Award Date
Work Begin

Work Comp.
Final Accpt.

Engineer Award Amt. Days
Estimate Chng. Ord.  Contract
Cont. Total Amt. Chng. Ord.
Paymts. Mod. C.N. * Total. Cont.

Cell Phone:; | 490-0425 Email: ‘ tfell

ows@state.mt.us ‘

Prog. C.E.
C.E. Costs
Mod. C.E. *

PERCENTAGES

C.N. C.E. Time C.E.
Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 215 HFELLOWS,TIM

‘ Work Phone: 495-1506 | Cell Phone: | 490-0425 Email: ‘

tfellows@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 8-4(42)65 SCHELLINGER CONST CO.,INC. P 00008 02/10/03 $ 3,049,967 75

2 KM S. OF WINSTON - SOUTH WIDENING,MILLING,PLANT MIX BIT 65.438 06/17/03 $[ 3,146,626 $ 170,074 10 $ 243,997

4305 042 000 02103 .OVERLAY,SEAL & COVER Ml TBD $ 3,220,041 65  $ 183,759
160 County: BROADWATER KM  TBD $] 3292523 $ PENDING $ 208,495 | 108% 88% 97% 5.6 %
Claim Status: NONE 74.045

NH 8-2(60)43 HELENA SAND & GRAVEL INC P 00008 08/09/02 $ 532,279 45

LAST CHANCE GULCH TO PROSPECT  COLD MILLING,RESURFACING,PAVEM 42.989 09/23/02 $[ 563325 $ 8,646 0 42,582

4324 060 000 05702 ENT MARKING 938 Ml 10/09/03 $ 540,925 45 41,620
181 County: LEWIS & CLARK KM  TBD $[ 501,138 $ 538,309 41,465 | 93% 100% 198 % 8.3 %
Claim Status: NONE 43.927

AR 23226(1) H L CONSTRUCTION 09/02/03 $ 94,944 20

CEDAR ST MODIFICATION - HLNA REMOVE & REPLACE GUARDRAIL 10/14/03 $[ 65579 % 0 0 7,596

2354 001 000 07803 [ Jm TBD $ 94,944 20 0

County: LEWIS & CLARK [ JKm TBD $[ 55039% 0 0| 58% 0% 70% NIA

Claim Status: NONE

NH 15-4(85)193 F MARONICK CONST. LLC 00015 05/11/01 $ 3,153,678 180

CEDAR STREET INTERCHANGE-HELEN GRADE,AGG SURF,PL.MIX SURF.,SE 06/26/01 $] 3,648,604 $ 279,171 14 315,368

2354 085 000 09401 AL & COVER,SIGN,LIGHT,STEEL 405 Ml 08/04/03 $ 3,432,849 194 550,887
221 County: LEWIS & CLARK KM  TBD $[ 3407499 $ 3,441,130 543,661 | 99 % 101 % 105% 16.2 %
Claim Status: NONE

BR 8-2(47)43 MARONICK CONST. LLC P 00008 10/11/01 $ 1,848,101 120

LYNDALE OVERPASS-HELENA GRADE,GRAVEL,PLANT MIX SURF,PE 42.677 11/12/01 $[ 2,094,289 $ 190,289 2 184,810

3398 047 000 12401 D UNDERPASS WATER,SEWER,SIGNAL Ml TBD $ 2,038,390 122 336,137
140 County: LEWIS & CLARK 399 KM TBD $]  2035011]$ 1,797,522 339,122 | 113% 99 % 146 % 16.5 %
Claim Status: COMPLETE 42.924

STPU 5807(8) MARONICK CONST. LLC U 05807 10/11/01 $  3,995495 120

NORTH MAIN STREET-HELENA GR,GRAVL,PL MIX SURF,PED UNDPS 403 11/12/01 $[ 4,280,189 $ 603,913 41 399,549

2319 008 000 12401 ,PRSTR CONC BEAM STR,WATER, M TBD $ 4,599,407 161 803,315
130 County: LEWIS & CLARK KM TBD $] 4850549 $ 4,658,782 919,789 | 104 % 87 % 111% 16.6 %
Claim Status: COMPLETE 1.213

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 215 ‘ ‘FELLOWS,TIM ‘ Work Phone: 495-1506 | Cell Phone: | 490-0425 Email: ‘ tfellows@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 12401 s__seassed [ 12
$[ 6,374,477 ] $] 794203 [ 43§ 584,359
Proj. Count: Contract Total Length: M s 6637707 | 163 8] 1139452
KM $] 6,885,560 $[ 6,456,304 $[ 1258911 % [ 91 % % %

SMP 2599(04) SCHELLINGER CONST CO.,INC. 05/05/03 $ 480,030 0
BUTTE DISTRICT CRUSH & STOCKPI CRUSH & STOCKPILE 0 07/28/03 $[ 382,089 $ 110,000 0 $ 48,003
5243 004 000 18403 [ gwm TBD $ 590,030 0 $ 0

County: L&C,MEAGHER,BRC KM TBD $[ 590,251 $ 0 $ 0| 123% 0% NA  NA

Claim Status: NONE

$[ 13154494 | 44q

il

Project Mgr. Totals for :\ \ 215 \ ‘FELLOWS,TIM

$[ 14,180,699 $| 1,362,003 [ 47 3] 1,241,904
P, S Project Mgr. Total Length: M $[ 14,516,586 [ 487 ] 1,915,714
KM $[ 14,732,006 $[ 11,010,717 $[ 2108137 | [1384% [ 91% [113% [ 13%
Project Mgr.‘ 212 ‘ ‘HANCOCK,DALE ‘ Work Phone: 683-4434 | Cell Phone: Email: ‘ dhancock @state.mt.us ‘
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-1(91)17 J T LGROUP, INC. - HIGHWAY I 00015 04/11/02 $ 5,165,344 100
LIMA - RED ROCK COLDMILLING,PLANT MIX OVERLAY, 17.076 08/30/02 $[ 6,057,867 % 156,129 2 $ 413,228
4103 091 000 01302 SEAL & COVER Ml 09/24/03 $ 5321473 102 $ 424,973
County: BEAVERHEAD KM  TBD $]  5254804$ 5300611 $ 477,055 | 99% 89 % 126% 8.1 %
Claim Status: NONE 37.834
IM 15-1(97)0 BLAHNIK CONSTRUCTION, INC. I 00015 04/07/03 $ 749,722 35
MONIDA - LIMA SEAL & COVER 0 06/23/03 $[ 691,396 $ 0 0 $ 59,978
4795 097 000 04303 16.816 MI  09/20/03 $ 749,722 35 $ 31,346
183 County: BEAVERHEAD KM TBD $] 762,189 $ 758,186 $ 45491 | 101% 69% 97% 4.1%
Claim Status: NONE 16.816

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 212 HHANCOCK,DALE

‘ Work Phone: 683-4434 | Cell Phone: [ 490-2505 Email: ‘

dhancock@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 278-1(16)35 H-K CONTRACTORS, INC. S 00278 02/10/03 $ 986,393 45
JACKSON - EAST PLANT MIX SURFACING,SEAL & COV 34.864 04/21/03 $[ 935762 % 18,064 1 78,911
4593 016 000 05103 ER Ml 09/08/03 $ 1,004,457 46 61,078
TRIBELHORN-LESLY 494-9612 180 County: BEAVERHEAD KM  TBD $[ 980,520 $ 0 0| 9% 77% 59% 6.2%
Claim Status: NONE 42.447
STPP 29-1(39)42 JIM GILMAN EXCAVATING INC. P 00029 09/06/02 $ 479,150 45
MAIN STREET-TWIN BRIDGES MILLING,PLANT MIX BITUMINOUS O 42.232 06/12/03 $[ 496271 $ 0 0 47,915
4309 039 000 07802 VERLAY,SEAL & COVER,SIDEWALKS Ml 10/14/03 $ 479,150 45 70,458
160 County: MADISON KM  TBD $] 503,796 $ PENDING 79,974 | 105% 88 % 100% 14 %
Claim Status: NONE 43.245
Project Mgr. Totals for : \ \ 212 \ ‘HANCOCK,DALE \ S___7.3s0609 | 224
$[ 8,181,296 $| 174,193 | 3 3 600,032
R Project Mgr. Total Length: M $ 7554,803 [ 228 $| 587,855
KM $[ 7,501,309 9| 7,045,19( $[ 681,431 | [106% [ 86% [103% | 7.8%

Project Mgr.‘ 214 \ ‘HARRIS, DEAN

\ Work Phone: 494-9643

Cell Phone: | 490-2506 Email: \

deharris@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 1899(12) SCHELLINGER CONST CO.,INC. M 01971 07/15/03 $ 512,549 45
OFF SYSTEM PAVING - BUTTE GRADE,GRAVEL & PLANT MIX SURFA 10/01/03 $[ 590,927 $ 0 0 61,506
4648 012 000 01703 CING [ Im TBD $ 512,549 45 44,430
WILLIAMS-DUANE 444-9128 140 County: [ ]kM TBD $[ 197,308 $ 0 0| 38% 72% 71% 225%
Claim Status: NONE
IM 15-2(68)130 JIM GILMAN EXCAVATING INC. 11/27/00 $ 7,572,616 200
BUTTE-ELK PARK COLD MILLING,PAVEMENT PULVERIZ 12/03/00 $] 7206319 $  5357,375 98 757,262
2800 068 000 06B00 ATION,PLANT MIX SURFACING Ml 10/16/03 $ 12,929,991 298 914,900
180 County: SILVER BOW,JEFFE KM  TBD $[ 13,235,876 $ 13,228,455 1,256,280 | 100% 73% 99% 6.9 %

Claim Status: ACTIVE

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 214 \ ‘HARRIS, DEAN

‘ Work Phone: 494-9643 | Cell Phone: | 490-2506 Email: ‘

deharris@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-2(72)121 JIM GILMAN EXCAVATING INC. 11/27/00 $ 954,656 200
NISSLER-BUTTE PLANT MIX OVERLAY,SEAL & COVER 12/03/00 $[ 8316208 - 4,025 0o s 95,466
3949 072 000 06B00 Ml 10/16/03 $ 950,631 200 $ 53,130
181 County: SILVER BOW,JEFFE KM  TBD $] 955,961 $ 963,361 $ 95,466 | 99% 56% 148% 5.6 %
Claim Status: ACTIVE
Contract Totals for : ‘ ‘ 06B00 ‘ ) s|_sszr2rd | 200
| 8037938 |$| 5353350 | 9§ 3 852,724
Proj. Count: Contract Total Length: MI $[ 13880622 [ 20 9 968,030
KM $] 14,191,837 $[ 14,191,816 $] 1,351,746 | [100% [ 72 % [ 99 % [ 6.8 %
BH 1805(9) EDWARD T COPPS CONST. U 01805 05/07/03 $ 427,644 90
SILVER BOW CREEK-MONTANA STREE BRIDGE REHABILITATION 571 06/20/03 $[ 341,063 $ - 330 0 $ 51,317
4231 009 000 09303 M TBD $ 427,314 90 $ 55,790
231 County: SILVER BOW KM TBD $] 367,697 $ 426,844 $ 51,221 | 86% 109% 84 % 152 %
Claim Status: NONE .639
. $] 9,467,465 | 33§
Project Mgr. Totals for : \ \ 214 \ ‘HARRIS, DEAN ‘ .
[ 8,969,927 $] 5353020 [ 9§ 9 965,551
R Project Mgr. Total Length: M $[ 14820485 ] 433 $ 1,068,250
KM $[ 14,756,837 $[ 15,131,209 $[ 1464473 | [ 98% [ 73% [ 93% [ 7.9%
Project Mgr.‘ 211 ‘ ‘HELD,TERRY ‘ Work Phone: 287-3868 | Cell Phone: Email: ‘ theld @state.mt.us ‘
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 55-3(9)13 H-K CONTRACTORS, INC. P 00055 03/10/03 $ 1,881,372 75
WHITEHALL STREET - WHITEHALL GRADE,GRAVEL,PLANT MIX SURFACI 12.524 06/09/03 $[  1,962375 $ 21,600 1 $ 225,765
3877 009 000 01B02 NG,SEAL & COVER,STORM DRAINS & 498 Ml TBD $ 1,902,972 7% $ 224,721
140 County: JEFFERSON KM  TBD $] 1,814,297 $ PENDING $ 258,043 | 96% 87 % 103 % 12.4 %
Claim Status: NONE 13.022

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[10- DEC- 03 |

District 2 - Butte |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

CONSTRUCTI ON' REPORT

Page 32 of 76

MCMSR009

‘Project Mgr.‘ 211 HHELD,TERRY

\Work Phone: 287-3868 | Cell Phone: | 490-0827 Email:‘

theld @state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP-STPS-STPX-NH 0002(61 ARROW STRIPING AND MFG., INC. 02/20/02 $ 209,040 0
2002-D2-DURABLE PAVE. MARK. APPLICATION OF EPOXY PAVEMENT 07/16/02 $[ 233943 % 0 0 31,356
4924 619 000 07102 MARKING [ ] wm 080202 $ 209,040 0 10,913
411 County: STATE WIDE [ ]kM TBD $] 250,699 $ 277,266 41591 | 90 % 26 % N/A 4.4 %
Claim Status: NONE
SFCS 249-1(5)0 RIVERSIDE CONTRACTING, INC. S 00249 06/07/02 $ 285,120 45
ENNIS-SOUTH PLANT MIX OVERLAY,SEAL & COVER 0 08/23/02 $[ 206,559 $ 0 0 22,810
4940 005 000 10502 Ml 08/19/03 $ 285,120 45 21,663
TRIBELHORN-LESLY 494-9612 181 County: MADISON KM  TBD $] 266,857 $ 0 0| 94% 95% 64% 8.1%
Claim Status: NONE 2.895
Project Mgr. Totals for : \ \ 211 \ ‘HELD,TERRY \ S| 2875533 [ 12
$[ 2,402,876 $| 21,600 | 1 3 279,931
R Project Mgr. Total Length: M $ 2397133 [ 121 ¢ 257,297
KM $[ 2,331,850 9| 562,386 $[ 322444 |[419% [ 80% [ 88% [ 11%

Project Mgr.‘ 219 HJOHNSON,RICKIE

\ Work Phone: 285-4943

Cell Phone: | 490-1794 Email: \

ricjohnson@state.mt.us ‘

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 422-1(4)0 SLETTEN CONSTRUCTION CO S 00422 02/20/02 $ 860,497 120
JEFFERSON RIVER - SILVER STAR CONCRETE PRESTR.GIRDER BRIDGE, .01 04/01/02 $[ 907879 % 11,210 1 129,075
3425 004 000 01601 GRD GRAVEL SURFACING,PL MIX Ml 06/18/03 $ 871,708 121 98,121
221 County: MADISON KM TBD $] 874,099 $ 892,752 133913 | 98% 73% 96% 11.2%
Claim Status: NONE 224
BR 422-1(5)2 SLETTEN CONSTRUCTION CO S 00422 02/20/02 $ 271,748 120
IRR CANAL-EAST OF SILVER STAR NEW BOX CULVERT,GRADING,GRAVEL 2.401 04/01/02 $] 301,459 $ 11,550 1 40,762
3372 005 000 01601 SURFACING M 06/18/03 $ 283,298 121 36,497
221 County: MADISON [ & KM TBD $[ 292,553 $ 291,710 43757 | 100% 83% 96% 12.5%
Claim Status: NONE 2.823

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 219 HJOHNSON,RICKIE

‘ Work Phone: 285-4943 | Cell Phone: | 490-1794 Email: ‘ riciohnson@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 01601 s Lis2249 | 129
$[ 1,209,338 ] $| 22,760 | 3 3 169,837
Proj. Count: Contract Total Length: 539 i $[ 1155008 [ 123 134,618
KM $] 1,166,649 $[ 1,184,462 $[ 177,670 | [ 9§ % [ 7§ % [ 95 % [ 11.5 %
IM 0002(455) EDWARD T COPPS CONST. 06/02/03 $ 1,658,567 200
DISTRICT 2 - SEISMIC RETROFIT DISTRICT 2 SEISMIC RETROFIT 07/07/03 $[ 2,207,139 $ 2,800 0o s 199,028
3095 455 000 06503 [ 1w TBD $ 1,661,367 200 $ 78,436
230 County: GALLATIN [ ]kM TBD $[ 918,293 $ 0 0| 55% 39% 47% 85%
Claim Status: NONE
STPS 411-1(7)0 RIVERSIDE CONTRACTING, INC. S 00411 04/07/03 $ 143,502 30
JUNCTION SECONDARY 205-NORTH SEAL & COVER 0 05/30/03 $[ 139736 $ - 816 0 $ 11,480
4808 007 000 07303 M 08/09/03 $ 142,686 30 % 12,378
183 County: GALLATIN KM  TBD $] 157,541 $ 0 0| 110% 108% 17% 7.9%
Claim Status: NONE 6.308
. $] 2,934,314 [ 35(
Project Mgr. Totals for : \ \ 219 \ }JOHNSON,RICKIE \ 3
[ 3556213 §| 24,744 | 3 3 380,345
BiojaCount: Project Mgr. Total Length: M $ 2,959,059 [ 353 ¢ 225,432
KM $[ 2,242,483 9| 2,986,531 $[ 388178 |[ 79% [ 58% [ 61% [ 10.1%
Project Mgr.‘ 223 ‘ ‘MCCORMICK, THOMAS ‘ Work Phone: 586-5074 | Cell Phone: Email: ‘ tmccormick @state.mt.us ‘
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPX 81064(5) SIERRA ROCK AND DIRT, INC. S 81064 08/04/03 $ 239,527 0
BIG SKY SPUR SLIDE SLIDE CORRECTION & PIPE INSTAL 7.06 10/06/03 $[ 2177243 0 0 $ 35,929
4644 005 000 02703 LATION [ Im TBD $ 239,527 0 $ 39,136
141 County: GALLATIN [ ]xv TBD $[ 210431 $ 0 0| 8% 109% NA 186 %
Claim Status: NONE

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 223 \ ‘MCCORMICK, THOMAS

‘ Work Phone: 586-5074 | Cell Phone: | 581-3336 Email: ‘

tmccormick@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS-NH 85-1(8)5 JTL GROUP, INC.-BELGRADE P 00085 05/05/03 $ 417,335 45
TURNBAYS - SOUTH OF BELGRADE GRADING,GRAVEL SURF,MILLING,PL 4.752 06/11/03 $[ 420203 $ 0 0 $ 33,387
4026 008 000 04802 ANT MIX BIT.SURFACING & SEAL 474 M1 10/01/03 $ 417,335 45 $ 55,093
310 County: GALLATIN 769 KM TBD $[ 368129 % 0 0| 8% 165% 91%  15%
Claim Status: NONE 5.226
STPP 84-4(9)22 RIVERSIDE CONTRACTING, INC. P 00084 02/20/02 $ 6,597,490 200
FOUR CORNERS - WEST GRADING,GRAVEL SURFACING.PLANT 22.132 03/13/02 $[ 6977346 $ 136,420 4 $ 857,674
1831 009 000 05801 MIX BITUMINOUS SURFACING Ml 10/09/03 $ 6,733,910 204 988,291
140 County: GALLATIN KM TBD $] 6733566 $ 6,696,387 995,188 | 101 % 99 % 101 % 14.7 %
Claim Status: ACTIVE 28.845
NH 50-2(50)48 RIVERSIDE CONTRACTING, INC. P 00050 05/05/03 $ 1,827,316 60
BIG SKY - NORTH COLD MILLING,PLANT MIX OVERLAY 48.434 07/07/03 $]  1822769$ - 12684 0 $ 146,185
4801 050 000 09403 & SEAL & COVER MI TBD $ 1,814,632 60 $ 41,661
180 County: GALLATIN KM  TBD $] 335823% 0 0| 18% 28% 83% 12.4%
Claim Status: NONE 61.453
HDP-IR 9113(001)F A.M. WELLES, INC. 12/13/01 $ 37,540 30
N 19TH INTERCHANGE LANDSCAPE LANDSCAPING 05/13/02 $[ 41,960 $ 0 0o 3 3,754
1437 001 002 09801 [ ™ 1016/02 $ 37,540 30 3 0
520 County: GALLATIN [ JKM TBD $ 28138 % 0 0| 75% 0% 50% N/A
Claim Status: NONE
Project Mgr. Totals for :| [ 223 | MCCORMICK, THOMAS | . Sl odiezod | 339
[ 9,480,007 $| 123,73 | 4 3 1,076,929
Proj. Count: Project Mgr. Total Length: M S 0242044 339 s[ 1124181
KM $| 7,676,086 $| 9,218,109 $[ 1214443 | [ 83% [ 93% [ 92% [ 14.6%
Project Mgr.‘ 218 ‘ ‘STARCEVICH JOHN R. ‘ Work Phone: 685-3416 | Cell Phone: Email: ‘ jstarcevich@state.mt.us ‘
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 218 HSTARCEVICH JOHN R.

‘ Work Phone: 685-3416 | Cell Phone: | 431-0389 Email: ‘

jstarcevich@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-5(54)257 BLAHNIK CONSTRUCTION, INC. | 00090 04/11/00 $ 1,859,804 120
CARDWELL - EAST PLANT MIX OVERLAY,SEAL & COVER 256.878 05/16/00 $( 1770715 $ 67,324 1 $ 148,784
3875 054 000 07200 Ml 09/14/01 $ 1,927,127 121 3 128,087
181 County: JEFFERSON KM  TBD $] 2,021,069 $ 2,027,894 $ 121,674 | 100 % 105% 98% 6.3 %
Claim Status: ACTIVE 264.058
IM 90-5(55)249 BLAHNIK CONSTRUCTION, INC. [ 00090 04/11/00 $ 4,436,957 120
WHITEHALL - CARDWELL PLANT MIX OVERLAY,SEAL & COVER 248.647 05/16/00 $] 4,193,031 $ 299,525 0o $ 354,957
2804 055 000 07200 M 09/14/01 $ 4,736,482 120 % 343,272
180 County: JEFFERSON KM TBD $]  4613769$ 4,659,875 $ 279576 | 99 % 123% 98% 7.4 %
Claim Status: ACTIVE 256.924
STPP 13-1(32)75 BLAHNIK CONSTRUCTION, INC. P 00013 04/11/00 $ 788,024 120
HARRISON - SAPPINGTON JCT. PLANT MIX OVERLAY,SEAL & COVER 75.137 05/16/00 $[ 735118 % 1,000 0o $ 63,042
3876 032 000 07200 M 09/14/01 $ 789,024 120 3% 103,474
180 County: MADISON KM TBD $[ 713178 % 828,172 $ 66,254 | 86 % 156 % 98 % 14.5 %
Claim Status: ACTIVE 82.155
$] 7,084,785 [ 120
Contract Totals for : || 07200 | .
[ 6,698,864 | $| 367,849 | 1 9 566,783
Proj. Count: Contract Total Length: M $[ 7452633 [ 121 $[ 574833
KM $] 7,348,013 [ 7,515,941 $ 467,504 | [ 98 % [123% [ 98 % [ 7.8 %
STPP 84-2(4)12 JIM GILMAN EXCAVATING INC. P 00084 09/26/02 $ 8685411 200
MADISON RIVER - EAST GRADING,GRAVEL & PLANT MIX BIT 12.322 12/09/02 $] 9,627,840 $ 338,445 4 3 781,687
1832 004 000 15902 UMINOUS SURFACING M TBD $ 9,023,856 204 % 741,576
140 County: GALLATIN KM  TBD $[ 8,654,403 $ 0 0| 100% 95% 70% 8.6 %
Claim Status: NONE 22.08
Project Mgr. Totals for :| [ 218 | STARCEVICH JOHN R. | . S| 1s7roled | 32
[ 16,326,704 $| 706,294 | 5 3 1,348,474
Ptefl, Cei Project Mgr. Total Length: M $[ 16,476,489 | 328 §| 1,316,409
KM $[ 16,002,419 $[ 16,201,352 $[ 1,249,197 | [ 99% [105% [ 80% [ 8.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
. . Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: . . M
Dreutel velsl Lemepl Cont Total Amt Chng. Ord CE Costs
KM . : : ' C.N. CE. Time C.E.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 109,285,190 | 3,999
$[ 115,191,043 $| 9,599,460 | 239 $[ 10,430,777
$[ 118,884,650 | 4,234 $[ 10,645,048

$[ 105,271,663 $

99523204 S| 13062114 |[108% [ 81% [eg% [104%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 388 ‘ }AAFEDT, RANDY ‘ Work Phone: 454-5920 | Cell Phone: S Email: ‘ raafedt@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5203(8) MONTANA LINES, INC U 05203 11/07/02 $ 323,670 60
3RD STREET & SMELTER AVENUE-GR  LIGHTING,SIGNALS & SIGNING 03/11/03 $[ 272,936 $ 22,571 4 $ 32,367
3933 008 000 01802 [ ] wm o8nso3 $ 346,241 64 $ 32,910
410 County: CASCADE [ ]kM TBD $[ 400,099 $ 447,683 $ 39,788 | 89% 83% 39% 8.2%
Claim Status: NONE
NH-RAD-MT 98(01) UNITED MAT'LS OF GREAT FALLS U 05250 11/21/01 $ 881,874 90
MALMSTROM AIR FORCE BASE ENTRA INTERSEC REHAB.,PORT CMNT CONC 0 03/11/02 $[ 909244 $ 5,352 1 $ 114,644
3791 001 000 04601 PAVE,STRM DRN,WATER MAIN,SIGN 519 Ml 06/12/03 $ 887,226 91  $ 93,788
182 County: CASCADE KM  TBD 8] 932,613 $ 0 0| 106% 82% 93% 10.19%
Claim Status: NONE 519
STPP 10-1(22)0 COP CONSTRUCTION L.L.C. P 00010 06/02/03 $ 10,894,156 0
10TH AVE. SOUTH - RIVER DRIVE GRD,PL MIX SURF,PCCP,SIDWALKS, 07/07/03 $] 11,65817]$ - 31,286 0 $ 871,533
2141 022 000 05503 SIGN,SIG,WATER & STORM DRN, Ml TBD $ 10,862,870 0o $ 123,377
130 County: CASCADE KM  TBD $[ 4,346,961 $ 0 0| 40% 14% N/A 2.8 %
Claim Status: NONE
IM 15-5(100)291 SCHELLINGER CONST CO.,INC. I 00015 10/11/01 $ 11,612,453 240
VAUGHN-NORTH GRADE,AGG SURF,COLD MILL,PL MI 291.337 11/06/01 $[ 12,118,039 $ 576,726 14 $ 1,393,494
3888 100 000 05601 X BIT SURF,SEAL & COVER,REHAB M TBD $ 12,189,179 254 % 644,500
180 County: CASCADE KM  TBD $[ 12478579 $ 12,508,263 $ 750,496 | 100 % 86 % 89 % 5.2 %
Claim Status: NONE 301.388
BH 9025(33) SLETTEN CONSTRUCTION CO O 09025 08/09/02 $ 1,061,094 120
DEARBORN RIVER - 20 KM SOUTH O REHABILITION OF A STEEL TRUSS 8.976 11/11/02 $[ 1,016,045 $ 0 0 $ 159,164
3986 033 000 10702 BRIDGE Ml 10/16/03 $ 1,061,094 120 $ 143,058
230 County: LEWIS & CLARK 079 KM TBD $] 1083845 $ 0 0| 102% 90% 78% 13.2%
Claim Status: NONE 9.023
Project Mgr. Totals for : \ \ 388 \ }AAFEDT, RANDY \ o T 3 24;2221 } Sij S 25T
Proj. Count: Project Mgr. Total Length: M $[ 25346614 529 | 1,037,633
KM $] 19,242,093 $[  25,793,07] $[ 1935629 | [ 75% [ 54% [ 81% [ 54%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[10- DEC- 03 |

District 3 - Great Falls |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

CONSTRUCTI ON' REPORT

Page 38 of 76

MCMSR009

‘Project Mgr.‘ 386 ‘ ‘BECKEDAHL MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mbeckedahl@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-8(56)366 J T LGROUP, INC. - HIGHWAY I 00015 06/02/03 $ 3,849,800 90
SHELBY-NORTH LEVELING,PLANT MIX OVERLAY,SEA 365.614 07/21/03 $[ 4235459 $ 0 0o 3 307,984
3955 056 000 02202 L & COVER Ml TBD $ 3,849,800 90 $ 174,112
181 County: TOOLE KM  TBD $] 3,467,089 $ PENDING $ 275543 | 90% 63% 79 % 5 %
Claim Status: NONE 394.819
NH 0002(394) OMO CONSTRUCTION INC 08/04/03 $ 1,342,264 90
D3-NON INTERSTATE GUARDRAIL GUARDRAIL & BRIDGE RAIL & ROAD 09/17/03 $[ 1,439,604 $ 115,532 8 $ 134,226
3457 394 000 03703 SIDE SAFETY IMPROVEMENTS [ Jm  TBD $ 1,457,797 98 $ 60,660
310 County: STATE WIDE [ ]kM TBD $| 575383 % 0 0| 43% 45% 40% 10.5%
Claim Status: NONE
BR 444-1(4)4 SLETTEN CONSTRUCTION CO S 00444 09/07/01 $ 691,333 120
WILLOW CREEK-NORTHEAST OF BLAC PRESTRESSED CONCRETE BEAM STRU 3.256 10/22/01 $[ 597,883 % - 3,810 0o 3 103,700
3399 004 000 08601 CTURE & PLANT MIX APPROACHES Ml 12/02/02 $ 687,523 120 $ 94,269
221 County: GLACIER KM TBD $[ 691,543 % 698,922 $ 104,838 | 99% 90% 95% 13.6 %
Claim Status: NONE 3.578
BR 444-1(5)4 SLETTEN CONSTRUCTION CO S 00444 09/07/01 $ 981,236 120
CUT BANK CREEK-NORTHEAST OF BL  PRESTRESSED CONCRETE BEAM STRU 3.579 10/22/01 $ 953179 % - 3,598 0o 3 147,185
3400 005 000 08601 CTURE & PLANT MIX APPROACHES 229 Ml 12/02/02 $ 977,638 120 $ 112,764
221 County: GLACIER KM  TBD $[ 971364 $ 0 0| 9% 77% 95% 11.6%
Claim Status: NONE 3.808
Contract Totals for : ‘ ‘ 08601 ‘ 3 s|_Lerase9 | 1
| 1,551,062 %] - 7,408 | g g 250,884
Proj. Count: Contract Total Length: M $[ 1665161 [ 129 3| 207,033
KM $[ 1,662,906 $[ 1,680,158 $[ 252,023 | [ 99% [ 83 % [ 95 % [ 12.5 %
SFCN 1-4(27)271 RIVERSIDE CONTRACTING, INC. P 00001 09/26/02 $ 812,426 45
SHELBY-WEST PLANT MIX OVERLAY,SEAL & COVER 271.001 03/19/03 $[ 772,207 $ - 1,120 0o 3 64,994
4816 027 000 08902 Ml 10/07/03 $ 811,306 45 3 54,278
181 County: TOOLE KM  TBD $[ 752,828 % 0 0| 93% 84% 78% 7.2%
Claim Status: NONE 278.062

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 386 ‘ ‘BECKEDAHL MARK ‘ Work Phone: | 873-8624 | Cell Phone: S Email: ‘ mbeckedahl@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SMP 1899(03) TREASURE STATE CONSTRUCTION 09/26/02 $ 491,198 0
GREAT FALLS DISTRICT - CRUSH A STOCKPILE 0 04/02/03 $[ 487,193 $ 85,259 0o 3 49,120
4966 003 000 11602 [ dmwm 053103 $ 576,457 0o $ 0
999 County: GLACIER,PONDERA [ 0 KM TBD $ 579271 $ 0 0 118% 0% N/A N/A
Claim Status: NONE 0
STPHS 58-1(22)0 SYNERGY BUILDERS, INC. P 00058 06/07/02 $ 127,800 45
SIGNING - NORTHWEST OF BROWNIN  SIGNING UPGRADE 0 08/29/02 $[ 139699 $ 0 0 15,336
4441 022 000 16502 [ ] ™ 053003 $ 127,800 45 47,165
310 County: GLACIER [ ]xvm TBD $[ 119,954 $ 127,800 51,120 | 94% 92% 84% 39.3%
Claim Status: NONE
STPS 464-1(8)22 SYNERGY BUILDERS, INC. S 00464 06/07/02 $ 110,568 45
DRY FORK - MILK RIVER LIVING SNOW,SNOW,FARM,FENCE & 21.984 08/29/02 $[  86507% 0 0 13,268
3901 008 000 16502 GAURDRAIL REPLACEMENT [ ] wm 053003 $ 110,568 45 56,361
310 County: GLACIER [ ]km TBD $] 108,766 $ PENDING 60,812 | 98% 93% 84% 51.8%
Claim Status: NONE
Contract Totals for : ‘ ‘ 16502 ‘ sl 28364 [ 4
$] 226,206 | 9 9 | q 3 28,604
Proj. Count: Contract Total Length: [ Jw $[ 238368 [ 45 $| 103,526
[ T $| 228,722 $] 127,800 $[ 111,937 % [ 92 % % %
- $] 8,406,625 [ 390
Project Mgr. Totals for :\ \ 386 \ ‘BECKEDAHL MARK \ .
[ 8711,731 §] 192,263 | g 3 835,813
Fiij, (SO Project Mgr. Total Length: M 3| 8,598,889 | 398 3| 599,609
KM $] 7,266,199 9| 4,453,846 $] 887,839 | [163% [ 68% [ 79% [ 8.3%
Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: 265-6821 | Cell Phone: S Email: ‘ gberg@state.mt.us ‘
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: @ Cell Phone: S Email: ‘ gberg@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 1-6(46)333 RIVERSIDE CONTRACTING, INC. P 00001 07/07/03 $ 5,124,869 120

HILL COUNTY LINE - EAST COLD MILLING,PAVEMENT PULVER,C 332.615 08/04/03 $[ 5,090,707 $ 0 0 512,487

2414 046 000 01603 EMENT TREATED PULVER BASE,HOT Ml TBD $ 5,124,869 120 98,636
150 County: HILL KM  TBD $] 2,876,787 $ 0 0| 56% 19% 56% 3.4 %
Claim Status: NONE 342.052

NH 1-5(5)308 F SCHELLINGER CONST CO.,INC. P 00001 10/11/01 $ 9,073,543 180

LOTHAIR - EAST GRADING,GRAVEL,PLANT MIX BIT.S 308.011 12/04/01 $[ 8,518,696 $ 399,500 0 1,179,561

1212 005 000 01801 URFACE,SEAL & COVER Ml 07/15/03 $ 9,473,043 180 634,240
140 County: LIBERTY KM TBD 8] 9172,79]$ 9,184,106 734729 | 100% 86% 95% 6.9 %
Claim Status: NONE 321.384

ER 409-1(6)32 CENTURY COMPANIES, INC. S 00409 11/24/03 $ 138,914 30

MTS 409 SLIDE-S OF WHITLASH GRADE,GRAVEL, TOPSOIL SALAVGE & 31.7 TBD $] 124,609 $ 0 0 16,670

5234 006 000 01B03 PLACE,SEED & DRAINAGE [ Jm TBD $ 138,914 30 125
151 County: LIBERTY [ JKm TBD $f  0ds 0 0| 0% 1% NA N/A
Claim Status: NONE

NH 1-5(22)321 RIVERSIDE CONTRACTING, INC. P 00001 12/05/02 $ 5322349 120

CHESTER - LIBERTY CO LINE MILL,FILL,CEMENT TREATED BASE, 321.448 03/31/03 $] 6,069,230 $ - 2,075 0 425,788

2414 022 000 01C02 PL MIX SURF,SEAL & COVER M TBD $ 5320274 120 288,315
150 County: LIBERTY KM  TBD $[ 4857889 % 0 0| 91% 68% 96% 5.9 %
Claim Status: NONE 332.562

CM 5799(8) PHILLIPS CONSTRUCTION U 05701 06/02/03 $ 118,326 60

DOWNTOWN SIDEWALK RAMPS - HAVR VAULTED SIDEWALK & SIDEWALK RA .33 07/22/03 $[  112725% 0 0 9,466

4492 008 000 03503 MPS [ ] wm o09/26/03 $ 118,326 60 9,643

THOLT-ROBERT 444-6256 620 County: HILL [ ]km TBD $ 138454 % 0 0| 117% 102% 63 % 7 %
Claim Status: NONE

SFCN 10-2(27)52 PRINCE, INC P 00010 09/26/02 $ 4,355,420 75

LOMA - BOX ELDER PLANT MIX OVERLAY,LEVELING,SEA 52.227 03/04/03 $[ 4519540 $ 1,096 0 348,434

3954 027 000 06902 L & COVER Ml 10/17/03 $ 4,356,516 75 173,403
181 County: CHOUTEAU 58.95§ KM TBD $] 4690979 % 0 0| 108% 50% 121% 3.7 %
Claim Status: NONE 88.781

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: 265-6821 | Cell Phone: S Email: ‘ gberg@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 234-1(9)11 TAMIETTI CONST. CO., INC. S 00234 04/11/02 $ 696,138 90
BEAVER CREEK - 17.1 KM SOUTH O BR REPL WITH CAST IN PLACE CON 10.17 06/25/02 $ 493,379 $ - 605 0 83,537
3088 009 000 08302 CRETE SLAB BR AND APP,INC DETO Ml 06/21/03 $ 695,533 90 76,853
221 County: HILL 598 KM TBD 8 712,744 708,671 85041 | 101% 90% 87 % 10.8%
Claim Status: NONE 10.541
STPS-BR 234-1(7)9 RIVERSIDE CONTRACTING, INC. S 00234 08/09/02 $ 5,690,494 180
14 KM SOUTH OF HAVRE - SOUTH GRADING,GRAVEL,PLANT MIX SURF, 8.843 09/11/02 $[ 5653397 $ 1,007,550 22 569,049
2837 007 000 14702 SEAL & COVER & CAST IN PLACE M TBD $ 6,698,044 202 434,926
140 County: HILL KM  TBD $] 6,796,304 $ PENDING 569,049 | 119% 76% 81% 6.4 %
Claim Status: NONE 18.552
. $]  30,520,05§ | 85§
Project Mgr. Totals for : \ \ 384 \ ‘BERG, GARY ‘ .
[ 30582274 $| 1405466 | 23 $] 3,144,992
Proj. Count: Project Mgr. Total Length: 50554 MI $[ 31925519 8779 $[ 1716141
KM $[ 29,245,944 $| 24,952,655 $[ 2,701,664 | [117% [ 64% [ 83% [ 59%
Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: | 457-0526 | Cell Phone: Email: ‘ jcarlson@state.mt.us ‘
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS-BR 5809(14) HELENA SAND & GRAVEL INC U 05809 03/10/03 $ 1,511,563 110
NORTH MONTANA AVE-TURN LANE GRADING,GRAVEL SURFACING,PLANT 2.13 06/05/03 $[ 1,591,986 $ 137,710 10 181,388
3406 014 000 07B02 MIX BIT.SURFACING,COMPOSITE M TBD $ 1,649,273 120 193,954
310 County: LEWIS & CLARK KM  TBD $| 1,458,550 $ 0 0| 9% 107% 88% 13.3%
Claim Status: NONE 3.451
CM 5899(20) HELENA SAND & GRAVEL INC U 05899 07/07/03 $ 509,544 60
BRADY ST/JOSLYN ST - HELENA GRADE,GRAVEL,PLANT MIX BITUMIN 08/12/03 $] 437,026 $ 0 0 40,764
4570 020 000 08603 OUS SURFACING,SEAL & COVER,CUR MI TBD $ 509,544 60 44,650
WILLIAMS-DUANE 444-9128 130 County: LEWIS & CLARK KM TBD $[  464131s 0 0| 91% 110% 92% 9.6 %

Claim Status: NONE

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: 457-0526 | Cell Phone: S Email: ‘ jcarlson@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCI 15-4(97)200 JIM GILMAN EXCAVATING INC. I 00015 09/26/02 $ 604,898 30
NORTH OF HELENA - NORTH SEAL & COVER 200.425 03/04/02 $[ 680,499 $ 0 0 48,392
4873 097 000 09902 M TBD $ 604,898 30 15,002
183 County: LEWIS & CLARK KM  TBD $] 613616 % 0 0| 101% 31% 100% 2.4 %
Claim Status: NONE 217.439
SFCI 15-4(98)196 JIM GILMAN EXCAVATING INC. I 00015 09/26/02 $ 177,471 30
HELENA - NORTH SEAL & COVER 195.683 03/04/02 $[ 200,751 $ 0 0 14,198
4872 098 000 09902 M TBD $ 177,471 30 3,566
183 County: LEWIS & CLARK KM  TBD $] 175267 $ 0 0| 99% 25% 100% 2%
Claim Status: NONE 200.414
$| 782,369 | 30
Contract Totals for : ‘ ‘ 09902 ‘ 3
[ 881,250 | $ 9 | q 9 62,590
Proj. Count: Contract Total Length: M $| 782,369 | 30 $| 18,568
KM $| 788,879 $] 782,369 $[ 6259 % % % %
STPS 229-1(3)5 HELENA SAND & GRAVEL INC S 00229 05/05/03 $ 340,800 30
NORTH MONTANA AVENUE-HELENA COLD MILLING,PLANT MIX SURFACI 4.79 06/16/03 $ 324781 0 0 27,264
4877 003 000 10403 NG,SEAL & COVER Ml 10/22/03 $ 340,800 30 20,527
180 County: LEWIS & CLARK KM  TBD $[ 367,799 3 PENDING 30,080 | 108% 68% 77% 5.6%
Claim Status: NONE 7.326
SFCI 15-4(96)218 JIM GILMAN EXCAVATING INC. I 00015 09/26/02 $ 1,829,876 60
WOLF CREEK - NORTH & SOUTH MILL,FILL,SEAL & COVER 218.234 01/20/03 $ 1979293 $ 127,533 4 146,390
4874 096 000 11902 M TBD $ 1,957,409 64 65,976
180 County: LEWIS & CLARK 17.486 KM  TBD $[ 1,821,679 $ 0 0| 100% 45% 92% 3.6 %
Claim Status: NONE 229.075
Project Mgr. Totals for :‘ ‘ 387 ‘ ‘CARLSON, JACK ‘ 3 S| aoraisy | 294
[ 5214,33§ 3§ 265243 | 14 3§ 458,394
Proj. Count: [ 6 | Project Mgr. Total Length: M $ 5,239,395 | 304 § 343,679
KM $| 4,901,036 $| 4,633,352 $[ 461,213 | [106% [ 75% [ 89% [ 7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mklette@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPP 44-1(11)0 WICKENS CONSTRUCTION, INC. P 00044 05/14/02 $ 8,088,006 200

VALIER - WEST GRADE,GRAVEL,PLANT MIX BIT. SU 0 07/16/02 $[ 9,146,530 $ 774,636 19 $ 647,041

1291 011 000 03402 RFACING,2 PRESTRESSED CONC Ml TBD $ 8,862,643 219 766,600
140 County: PONDERA KM  TBD $] 8890423 $ PENDING 966,046 | 110% 79% 94% 8.6 %
Claim Status: COMPLETE 14.085

IM 15-7(29)334 RIVERSIDE CONTRACTING, INC. I 00015 11/07/02 $ 4,818,863 120

CONRAD - NORTH & SOUTH PLANT MIX BIT SURFACING,SEAL & 334.262 03/19/03 $[ 5268193 $ 186,767 2 $ 481,886

3890 029 000 03B02 COVER,REHABILITAITON OF BRIDG Ml 11/10/03 $ 5,005,630 122 312,301
180 County: PONDERA,TOOLE KM TBD $] 5087,23$ 5127676 358,938 | 99% 87% 93% 6.1%
Claim Status: ACTIVE 351.01

STPP 3-3(16)84 RIVERSIDE CONTRACTING, INC. P 00003 06/02/03 $ 895,060 75

JCT. MT 44 - NORTH & SOUTH PLANT MIX BITUMINOUS SURFACING 83.628 08/19/03 $[ 887,723 % - 1,011 0 $ 71,605

4821 016 000 04503 OVERLAY,SEAL & COVER Ml TBD $ 893,989 7% 0% 18,459
180 County: PONDERA [ 9KM TBD $[ 551,038 $ 0 0| 62% 26% 83% 3.3%
Claim Status: NONE 89.208

STPS-NH-STPX-U-P-IM 0002(6 UNITED RENTALS HWY TECH INC 03/25/02 $ 766,230 0

2002-D3-DURABLE PAVE. MARK. EPOXY PAVEMENT MARKINGS 04/24/02 $[ 1,107,909 $ 0 0o s 114,935

4925 620 000 07202 [ ] ™ o7/24/02 $ 766,230 0o 3 58,039
411 County: VARIES [ ]km TBD $[ 714561 $ 0 0| 93% 50% N/A 8.1 %
Claim Status: NONE

SFCS 220-1(5)0 JTL GROUP, INC. - KALISPELL S 00220 05/14/02 $ 1125452 60

CHOTEAU-NORTH PLANT MIX OVERLAY,LEVELING,SEA 0 07/11/02 $[ 1,007,145 $ 22,579 1 $ 90,036

4946 005 000 16402 L & COVER Ml 07/25/03 $ 1,148,031 61 3 58,555
181 County: TETON KM  TBD $] 1,014,286 $ 0 0| 90% 65% 138% 5.8 %
Claim Status: COMPLETE 14.403

SFCS 358-1(4)0 JTL GROUP, INC. - KALISPELL S 00358 05/14/02 $ 518,966 60

VALIER-NORTHWEST PLANT MIX OVERLAY,LEVELING,SEA 34 07/11/02 $[ 469386 $ 14,150 0 $ 41,517

4945 004 000 16402 L & COVER M 07/25/03 $ 533,117 60 % 36,104
181 County: PONDERA KM  TBD $| 517,844 $ 0 0 100% 87% 140% 7%
Claim Status: COMPLETE 7.358

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: 278-7078 | Cell Phone: S Email: ‘ mklette@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 16402 s__Lowdld [ o
$[ 1,476,531 ] $] 36,729 | T 131,553
Proj. Count: Contract Total Length: M s 1esLidd [ 61 9| 94,659
KM $] 1532133 $[ 1,644,418 $[ 131553 % [ 72% [138 % [ 6.2 %
Project Mgr. Totals for : \ \ 383 \ ‘KLETTE, MIKE \ 3 S| ie212577 | 459
[ 17,886,881 3 997,060 [ 22 1,447,029
Proj. Count: [ 6 | Project Mgr. Total Length: M $[  17,20964G [ 477 1,250,058
KM $] 16,775,392 $[ 8,433,384 $[ 1,643,077 | [199% [ 76% [ 97% [ 7.5%
Project Mgr.‘ 381 ‘ ’VOSEN, ROBERT ‘ Work Phone: [ 454-5921 | Cell Phone: S Email: ‘ rvosen@state.mt.us ‘
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-5(99)277 NORTHERN LINE LAYERS, INC. I 00015 04/11/02 $ 1,138,297 90
GORE HILL INTERCHANGE - GREAT GRADING,GRAVEL,PLANT MIX,DRAIN 277.802 06/05/02 $[ 1153219 $ 0 5 8 113,830
2958 099 000 01C01 AGE,GUARDRAIL & SIGNING Ml 08/27/03 $ 1,138,297 85 % 148,338
310 County: CASCADE KM  TBD $[ 1,067,702 $ 0 0| 94% 130% 114% 13.9 %
Claim Status: NONE 278.766
NH 3-1(12)0 F WICKENS CONSTRUCTION, INC. P 00003 08/31/00 $ 3,643,416 240
VAUGHN-SUN RIVER (EAST SECTION GRADING,GRAVEL,PLANT MIX SURFA .188 11/14/00 $[ 4125575 % 3,245 0 $ 291,473
1504 012 000 03800 CING,SEAL & COVER,2 STRUCTURES Ml 12/11/02 $ 3,646,661 240 617,498
130 County: CASCADE KM  TBD $]  3655143$ 3,789,420 644,201 | 96% 96 % 100 % 16.9 %
Claim Status: ACTIVE 1.684
NH 3-1(13)2 F WICKENS CONSTRUCTION, INC. P 00003 08/31/00 $ 7,662,635 240
VAUGHN-SUN RIVER (WEST SECTION  GRADING,GRAVEL,PLANT MIX SURFA 2.158 11/14/00 $[ 8245979 $ 350,035 2 $ 613,011
1504 013 000 03800 CING,SEAL & COVER Ml 12/11/02 $ 8,012,670 242 606,683
130 County: CASCADE KM TBD $]  8046,013$ 8,226,363 658,109 | 98% 92% 100% 7.5 %
Claim Status: ACTIVE 8.219
$[ 11,306,05] | 24q
Contract Totals for : ‘ ‘ 03800 ‘ 3
[ 12,371,554] $| 353,280 | R 904,484
Proj. Count: Contract Total Length: M $[ 11650331 [ 243 s 1224181
KM $[ 11,701,158 $[ 12,015,783 $[ 1,302,310 % [ 94 % % %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 381 ‘ ’VOSEN, ROBERT ‘ Work Phone: 454-5921 | Cell Phone: S Email: ‘ rvosen@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 330-1(13)31 UNITED MAT'LS OF GREAT FALLS S 00330 03/10/03 $ 552,387 45
CASCADE - EAST PLANT MIX OVERLAY,LEVELING,SEA 30.535 05/12/03 $[ 538935 % 0 0 44,191
4597 013 000 04203 L & COVER Ml 10/03/03 $ 552,387 45 34,088
181 County: CASCADE KM  TBD $[ 524,650 $ 0 0| 95% 77% 62% 65%
Claim Status: NONE 36.814
NH 60-2(61)91 MONTANA LINES, INC P 00060 08/04/03 $ 142,559 30
10TH AVE. S & 39TH ST. - GREAT TRAFFIC SIGNALS,MEDIAN RECONST 91.13 08/25/03 $[ 113677$ 0 0 17,107
4690 061 000 04703 RUCTION & PLANT MIX SURFACING [ Jm  TBD $ 142,559 30 20,739
410 County: CASCADE [ ]kM TBD $[ 112,666 $ 0 0| 79% 121% 53% 184 %
Claim Status: NONE
IM 0002(501) COP CONSTRUCTION CO. I 00015 11/21/01 $ 2,147,208 120
DIST 3 - BRIDGE DECK IMPVT BRIDGE DECK REHABILITATION 241.001 04/03/02 $] 2,676,901 $ 369,993 22 $ 322,081
2949 501 000 04B01 485 Ml  09/26/03 $ 2,517,201 142 $ 226,177
County: CASCADE KM TBD $[  239087$ 2,532,271 $ 253227 | 94% 89% 127% 9.5 %
Claim Status: COMPLETE 241.486
STPHS-IM 0002(627) UNITED RENTALS HWY TECH INC U 02/10/03 $ 338,624 45
1998-D3-ELECTRICAL INSTALLATION OF FLASHERS,LIGHT 04/29/02 8  341174s 0 0 $ 33,862
4438 627 000 06C02 ING & BARRIERS [ ] wm 10/03/03 $ 338,624 45 $ 27,967
410 County: CASCADE,L.& C. [ JKM TBD $[ 335890 % 357,115 $ 42638 | 94% 66% 104% 8.3 %
Claim Status: NONE
STPU 5201(11) UNITED MAT'LS OF GREAT FALLS U 05201 09/26/02 $ 2,624,935 0
6TH ST.NW-CENTRAL TO NW BYPASS  GRADING,GRAVEL,PCCP STORM DRAI 1.29 11/12/02 $[ 3,056,743 $ 34,469 11 $ 314,992
3582 011 000 16902 N & WATERMAIN 584 Ml TBD $ 2,659,404 13 223,818
130 County: CASCADE 942 KM  TBD $] 2624320 % 0 0| 100% 71% N/A 8.5 %
Claim Status: NONE 1.874
. $] 18,250,061 | 57q
Project Mgr. Totals for :|| 381 | VOSEN, ROBERT | T o [ s T
PUE]: o Project Mgr. Total Length: MI $[ 19,007,803 | 600 $ 1,905,308
KM $] 18,757,259 $[ 19,363,347 $[ 2,088,299 | [ 97% [ 91% [102% [ 10.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 385 ‘ ’WOODHOUSE, HAROLD ‘ Work Phone: @ Cell Phone: S Email: ‘ hwoodhouse@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 219-2(2)16 SCHELLINGER CONST CO.,INC. S 00219 07/07/03 $ 2,350,696 120
CONRAD - SOUTHWEST GRADING,GGRAVEL,PLANT MIX SURF 16.486 08/04/03 $[ 2349814 $ 87,781 4 235,070
2945 002 000 02503 ACING Mi TBD $ 2,438,477 124 94,469
140 County: PONDERA KM  TBD $[ 1558288 $ 0 0| 66% 40% 46% 6.1 %
Claim Status: NONE 19.822
BR-STPP 80-1(17)4 M K WEEDEN CONSTRUCTION, INC. P 00080 03/10/03 $ 2,177,751 120
SHONKIN CREEK-SOUTH OF FT BENT  CONCRETE PRESTRESSED GIRDER ST 3.78 05/27/03 $[ 3079264 $ 23,370 0 261,330
3887 017 000 03203 RUCTURE,APPROACHES & SLIDE Ml TBD $ 2,201,121 120 234,889
221 County: CHOUTEAU KM  TBD $] 1,872,911 $ 0 0| 8% 9% 8% 12.5%
Claim Status: COMPLETE 4.717
. $] 4528447 [ 24Q
Project Mgr. Totals for :\ \ 385 \ ’WOODHOUSE, HAROLD \ .
| 51429,079 $| 111,151 | 4 3 496,400
R Project Mgr. Total Length: M $ 4639598 [ 244 ¢ 329,358
KM $[ 3,431,199 §| 4,528,447 $[ 496,400 | [ 76% [ 66% [ 66% [ 9.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: R — M Estimate Chng. Ord.  Contract Prog. CE
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time C.E.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$] 107,665,163 [ 3,310
$[ 114,050,934 $| 4302289 [ 119$| 10,704,370
$[ 111,067,454 | 3,429 $| 7,181,783
$[ 99,619,118 $[ 92,158,101 $] 10,214,111 | [108% [ 70% [ 8% [ 7.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 401 ‘ }ARTHUR, RONALD T. ‘ Work Phone: 787-5701 | Cell Phone: S Email: ‘ rarthur @state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 327-1(9)12 EDWARD H SCHWARTZ CONST., INC. S 00327 08/04/03 $ 206,324 60
SLIDE - SE OF BAINVILLE GRADING,TOPSOIL SALVAGE & PLAC 08/23/03 $[ 371650 $ 0 0 $ 16,506
5308 009 000 06703 E,SEEDING,& FENCING [ Im  TBD $ 206,324 60 $ 4,043
310 County: ROOSEVELT [ ]kM TBD ${ 60,708 $ 0 0| 29% 24% 80% 6.7 %
Claim Status: NONE
NH-STPE 22-2(19)41 NORTHERN LINE LAYERS, INC. P 00022 07/18/02 $ 844,771 60
PLENTYWOOD - EAST & WEST PL MIX OVERLAY,PCCP PAVEMENT,S 08/27/02 $[ 694859 $ 0 0 $ 84,477
4337 019 000 20602 IDEWALKS,CURB & TRAFFIC SIGNAL [ ] ™ 09/09/03 $ 844,771 60 $ 134,335
140 County: SHERIDAN [ ]km TBD $[ 786,103 % 851,066 155762 | 92% 86 % 147 % 17.1 %
Claim Status: NONE
NH 62-2(18)21 F M K WEEDEN CONSTRUCTION, INC. P 00062 07/18/02 $ 4,697,074 150
SIOUX PASS - SOUTH GRADING,CEMENT-TREATED BASE & 21.194 08/21/02 $] 5342503 $ 242,573 0 $ 375,766
1041 018 000 21602 PLANT MIX SURFACING MI TBD $ 4,939,647 150 412,035
140 County: RICHLAND KM TBD $] 5115574 $ PENDING 433132 | 109% 95% 101% 8.1 %
Claim Status: NONE 26.987
NH 62-2(17)27 F FRANZ CONSTRUCTION, INC P 00062 07/07/03 $ 9,760,513 200
NORTHWEST OF SIDNEY - NORTH GRADING,CEMENT TREATED BASE,PL 27.055 08/21/03 $ $ 0 0 $ 878,446
1041 017 000 25403 ANT MIX SURF,SEAL & COVER M TBD $ 9,760,513 200 % 83,006
140 County: RICHLAND KM  TBD $[ 2,013,355 $ 0 0| 21% 9% 30% 4.1%
Claim Status: NONE 36.653
Project Mgr. Totals for : \ \ 401 \ }ARTHUR, RONALD T. \ 3 S| 1ss08663 | 47
[ 15,847,748 3| 242,573 | g 3 1,355,194
Proj. Count: Project Mgr. Total Length: M [ 15751258 [ 47 [ 633419
KM $[ 7,975,740 $[ 10,817,903 $[ 1483846 | [ 74% [ 43% [ 74% [ 7.9%
Project Mgr.‘ 406 ‘ ‘BACON, DAVID ‘ Work Phone: 377-5296 | Cell Phone: S Email: ‘ dbacon@state.mt.us ‘
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 406 ‘ ‘BACON, DAVID ‘ Work Phone: @ Cell Phone: S Email: ‘ dbacon@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9006(12) TRACY COWDREY & ASSOC. O 09006 07/18/02 $ 775,325 120
LITTLE MISSOURI RIVER-EAST OF CONCRETE PRESTRESSED GIRDER ST 09/06/02 $[ 752,693 $ 0 0o 3 116,299
3988 012 000 05602 RUCTURE & GRAVEL APPROACHES 318 Ml 10/03/03 $ 775,325 120 3 92,357
220 County: CARTER KM  TBD $] 775209 $ 0 0| 100% 79% 83% 11.9%
Claim Status: NONE
STPP 26-1(13)1 SLETTEN CONSTRUCTION CO 09/02/03 $ 207,615 0
YELLOWSTONE R. - S.E. OF SIDNE REMOVE EXISTING REINFORCED BRI 10/06/03 $[ 223395 $ 0 0o 3 16,609
0805 013 000 05803 DGE PIERS [ ] wm 1120003 $ 207,615 0o $ 4,692
232 County: RICHLAND [ ]km TBD $] 200,184 $ 0 0| 96% 28% NIA 2.3 %
Claim Status: NONE
BR 335-1(12)13 SLETTEN CONSTRUCTION CO S 00335 08/09/02 $ 591,085 120
CEDAR CREEK-20 KM S OF GLENDIV CONCRETE PRESTRESSED GIRDER ST 13.081 10/14/02 $[ 576,273 % 0 0o 3 88,663
3990 012 000 11702 RUCTURE & GRAVEL APPROACHES Ml 10/16/03 $ 591,085 120 59,116
221 County: DAWSON KM  TBD $] 596,100 $ 0 0| 101% 67% 78% 9.9 %
Claim Status: NONE 13.395
BR 9011(18) SLETTEN CONSTRUCTION CO O 09011 08/09/02 $ 641,379 120
CABIN CREEK - S OF GLENDIVE CONCRETE PRESTRESSED GIRDER ST 7.398 10/14/02 $[  597,253% 0 0o 3 96,207
3904 018 000 11702 RUCTURE & GRAVEL APPROACHES Ml 10/16/03 $ 641,379 120 61,314
221 County: DAWSON KM  TBD $[ 629491 $ 0 0| 98% 64% 78% 9.7 %
Claim Status: NONE 7.801
Contract Totals for : ‘ ‘ 11702 ‘ 3 s tzs2deq [ 12
[ 1173525 $| Q| g g 184,87
Proj. Count: Contract Total Length: M s 1232464 | 12 s[ 120430
KM $[ 1,225,591 $[ 1,232,464 $[ 184,870 |[ 99% [ 65% [ 78 % [ 9.8 %
BR 9040(10) COP CONSTRUCTION CO. X 40105 07/18/02 $ 867,703 120
O'EALLON CREEK - SW OF MILDRED TRUSS BRIDGE REPLACEMENT & GRA 08/19/02 $[ 804,603 $ 0 0 $ 104,124
3905 010 000 22602 VELED APPROACHES Ml 10/15/03 $ 867,703 1220  $ 104,229
220 County: PRAIRIE KM  TBD $] 889,204 $ 0 0| 102% 100% 94 % 11.7 %
Claim Status: NONE
Project Mgr. Totals for : \ \ 406 \ ‘BACON, DAVID \ S___s0ea107 364
$[ 2,954,215 $] q | g s 421,903
PArefl il Project Mgr. Total Length: M s 3083107 360 | 321,70
KM $[ 3,090,184 $[ 3,083,107 $[ 421,909 | [100% [ 76% [ 85% [ 10.4%
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‘Project Mgr.‘ 405 ‘ ‘FLEMING, JAY ‘ Work Phone: 233-3628 | Cell Phone: S Email: ‘ ifleming@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 23-3(10)130 RIVERSIDE CONTRACTING, INC. P 00023 06/01/01 $ 4,929,743 140
ALZADA-EAST & WEST WIDENING,CEMENT TREATED PULV B 130.301 07/10/01 $[ 5,040,955 $ 328,541 9 492,974
2150 010 000 03301 ASE,PL MIX OVERLAY & SEAL & CO Ml 11/01/02 $ 5,258,283 149 408,287
180 County: CARTER KM  TBD $] 5058190$ 5,076,502 406,120 | 100 % 101 % 117 % 8.1 %
Claim Status: NONE 139.832
STPS-PLH 323-1(15)51 WESTWAY CONSTRUCTION, INC. S 00323 11/07/02 $  3,835198 150
ALBION - NORTH & SOUTH GRADING,GRAVEL SURFACING 50.652 02/18/03 $[ 4,164,409 $ 490,316 0 306,816
4138 015 000 09B02 M TBD $ 4,325,514 150 603,125
130 County: CARTER KM  TBD $| 3,546,163 $ 0 0| 922% 197% 90% 17 %
Claim Status: ACTIVE 61.041
. $] 8,764,941 [ 29q
Project Mgr. Totals for : \ \ 405 \ ‘FLEMING, JAY \ .
[ 9205364 $| 818,857 | 9 3 799,794
R Project Mgr. Total Length: M $ 9583797 [ 299 ¢ 1,011,412
KM $[ 8,604,357 §| 8,911,70( $[ 712,936 | [ 97% [142% [104% [ 11.8%
Project Mgr.‘ 404 ‘ ‘KUROKAWA, MARK ‘ Work Phone: 653-6721 | Cell Phone: Email: ‘ mkurokawa@state.mt.us ‘
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9036(19) SLETTEN CONSTRUCTION CO X 36315 12/05/02 $ 889,151 120
BEAVER CR. - 5KM NW OF SACO PRESTRESSED BEAM TYPE STRUCTUR 559 02/13/03 $[ 923343 % 0 0 106,698
3991 019 000 02C02 E & GRAVEL APPROACHES M TBD $ 889,151 120 74,489
220 County: PHILLIPS 876 KM TBD $] 824133 % 0 0| 93% 70% 98% 9 %
Claim Status: NONE 1.102
BR 243-1(7)20 SLETTEN CONSTRUCTION CO S 00243 08/09/02 $ 1,863,412 150
BRIDGE REPLACEMENT - NORTH OF STRUCTURES & APPROACHES ON BRI 19.831 10/08/02 $] 2095747 % 8,914 0 223,610
3421 007 000 04702 DGES M TBD $ 1,872,326 150 185,612
220 County: PHILLIPS KM  TBD $[ 1,922,306 $ 0 0| 103% 83% 96% 9.7 %
Claim Status: COMPLETE 20.662

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 404 ‘ ‘KUROKAWA, MARK ‘ Work Phone: 653-6721 | Cell Phone: S Email: ‘ mkurokawa@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9046(10) SLETTEN CONSTRUCTION CO O 09046 09/02/03 $ 612,920 100
BIG MUDDY CREEK - SE OF REDSTO PRESTRESSED CONCRETE BEAM STRU 11/03/03 $[ 659,355 % 0 0 79,680
4239 010 000 04803 CTURE & APPROACHES WITH GRAVEL 208 Ml TBD $ 612,920 100 5,807
221 County: SHERIDAN KM  TBD $[ 21,889 % 0 0| 4% 7% 10% 26.5%
Claim Status: NONE
NH-STPE 1-8(25)499 F SLETTEN CONSTRUCTION CO P 00001 11/07/02 $ 2,075,365 120
US. 2-SACO GRD,GRVL,PL MIX BIT SURF,PREST 499 02/13/03 $[ 1,912,640 $ 0 0 249,044
1515 025 000 08802 RESSED CONCRETE BEAM BRIDGE 838 Ml TBD $ 2,075,365 120 152,758
140 County: PHILLIPS KM  TBD $] 1,896,237 $ 0 0| 91% 61% 99% 8.19%
Claim Status: NONE 499.838
BR 243-1(6)12 DESONIA CONSTRUCTION INC S 00243 11/07/02 $ 494,328 100
STINKY CREEK-14 KM NW OF SACO PRESTRESSED CONCRETE BEAM BRID 11.76 03/13/03 $[ 582174% 0 0 59,319
3420 006 000 10902 GE & GRD,GRVL,AGG SURF OF APPR .55 Ml TBD $ 494,328 100 66,462
221 County: PHILLIPS KM  TBD $[ 460,686 $ 0 0| 93% 112% 95% 14.4 %
Claim Status: NONE 12.316
- $] 5935176 [ 59
Project Mgr. Totals for : \ \ 404 \ ‘KUROKAWA, MARK \ .
[ 6173259 $| 8,914 | q 3 718,351
Fiij, (SO Project Mgr. Total Length: M 3| 5944,000 [ 590 $| 485,128
KM $[ 5,125,244 9| 5,935,176 ${ 718351 |[ 86/% [ 68% [ 82% [ 9.5%
Project Mgr.‘ 403 ‘ ‘LAUCKNER, JAMES ‘ Work Phone: @ Cell Phone: S Email: ‘ jlauckner@state.mt.us ‘
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP-NH-STPX 0002(506) MARTIN CONSTRUCTION INC. P 09/06/02 $ 1,441,748 90
D4 CULVERTS - SOUTH D4 CULVERTS-SOUTH DRAINAGE IMP 04/01/03 $] 1,296,016 $ - 1,385 0 $ 173,010
3915 506 000 02702 ROVMENTS l:l Ml 10/24/03 $ 1,440,363 90 $ 195,604
141 County: CUSTERCARTERR( [ ] KM TBD $[ 1,463,579 $ PENDING $ 224,094 | 102% 87 % 101 % 13.4 %
Claim Status: NONE

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 403 ‘ ‘LAUCKNER, JAMES ‘ Work Phone: 377-5296 | Cell Phone: S Email: ‘ jlauckner@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM-STPHS 0002(509) MONTANA LINES, INC 12/05/02 $ 1,351,558 120
D4 - LIGHTING ROADWAY LIGHTING,FLASHING BEAC 05/28/03 $[ 1,647,863 $ 0 0o 3 162,187
4015 509 000 04B02 ONS,SIGNING & LANDSCAPEING [ Jm  TBD $ 1,351,558 120 97,438
410 County: STATEWIDE [ ]kM TBD $] 1214547 $ 0 0| 90% 60% 94% 8 %
Claim Status: NONE
STPS 253-1(8)0 JT LGROUP, INC. - HIGHWAY S 00253 04/11/02 $ 1,648,429 60
TERRY-NORTH LEVELING,SEAL & COVER AND PIPE 403 05/13/02 $[ 1722548 $ 0 0o 3 131,874
4355 008 000 07302 REPLACEMENT Ml 12/19/02 $ 1,648,429 60 $ 144,440
181 County: PRAIRIE KM TBD $]  1663263$ 1,672,891 153,940 | 99% 94% 88% 8.7 %
Claim Status: NONE 17.244
STPHS 37-2(26)60 CENTURY COMPANIES, INC. P 00037 08/04/03 $ 377,432 30
2001-ASHLAND-WEST PLANT MIX BITUMINOUS OVERLAY,S 59.769 09/16/03 $] 224,501 $ 0 0o 3 37,743
5030 026 000 10603 EAL & COVER M TBD $ 377,432 30 % 20,429
181 County: ROSEBUD KM  TBD $[ 219,551 $ 0 0| 58% 54% 67% 9.3%
Claim Status: NONE 61.139
SFCN 57-7(16)297 PRINCE, INC P 00057 06/07/02 $ 1,772,815 60
LINDSAY-EAST & WEST PLANT MIX OVERLAY,LEVELING,SEA 296.86 09/09/02 $] 1765534 $ 0 0o 3 141,825
4947 016 000 11502 L & COVER Ml 08/07/03 $ 1,772,815 60 3 65,913
MENGEL-RAY 345-8212 181 County: DAWSON KM  TBD $[ 1,590,979 $ 0 0| 90% 46% 98% 4.1 %
Claim Status: NONE 316.679
STPP 42-1(5)0 PRINCE, INC P 00042 05/14/02 $ 1,360,184 50
JUNCTION MT 200 - NORTH PLANT MIX OVERLAY,SEAL & COVER 0 09/25/02 $[ 1531516 $ 0 0o 3 108,815
4348 005 000 17402 Ml 07/16/03 $ 1,360,184 50 $ 70,505
181 County: GARFIELD,McCONE KM TBD $[ 1258135 % 0 0| 92% 65% 146% 56%
Claim Status: NONE 19.673
Project Mgr. Totals for : \ \ 403 \ ‘LAUCKNER, JAMES \ S___res2169 [ 419
$[ 8,187,979 §| - 1,388 | g s 755,454
Proj. Count: [__6 ] Project Mgr. Total Length: M s 7950781 410 $[ 504,329
KM $[  7410,050 $[ 6,534,880 $[ 828,604 | [113% [ 72% [100% [ 8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 412 ‘ ‘MARK KUROKAWA ‘ Work Phone: | 653-6721 | Cell Phone: S Email: ‘ mkurokawa@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9010(11) SLETTEN CONSTRUCTION CO X 10200 09/06/02 $ 656,349 90
POPLAR RIVER-NW OF SCOBEY CONCRETE PRESTRESSED GIRDER ST 27.626 03/10/03 $[ 618274'$ 0 0 $ 78,762
2792 011 000 06802 RUCTURE & GRAVEL APPROACHES Ml 10/01/03 $ 656,349 90 40,915
221 County: DANIELS 56 KM TBD $[ 611,358 % 0 0| 93% 52% 92% 6.7%
Claim Status: NONE 27.973
Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: 748-3175 | Cell Phone: Email: doumartin@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 39-1(29)12 E.H. OFTEDAL AND SONS, INC. P 00039 05/05/03 $ 8,292,962 200
COLSTRIP - SOUTH GRADE,CEMENT TREATED BASE,PLAN 12.397 07/07/03 $[ 8854520 % 0 0 $ 829,296
2148 029 000 01203 T MIX SURF.SEAL & COVER & Ml TBD $ 8,292,962 200 $ 227,472
140 County: ROSEBUD KM  TBD $[ 2,294,009 $ 0 0| 28% 27% 54% 9.9 %
Claim Status: NONE 21.416
STPP 2-1(38)3 NORTHERN LINE LAYERS, INC. P 00002 07/18/02 $ 597,579 60
MAIN STREET - MILES CITY MILLING,PMS OVERLAY,SEAL & COV 2.598 09/30/02 $[ 428423 % 29,200 0 71,709
4340 038 000 06602 ER [ .§ M 08/07/03 $ 626,779 60 77,489
181 County: CUSTER KM  TBD $[ 662,046 $ 822,851 86,122 | 80% 90% 135% 11.7 %
Claim Status: NONE 3.098
STPP 23-1(30)0 NORTHERN LINE LAYERS, INC. P 00023 07/18/02 $ 429,462 60
MILES CITY - URBAN MILLING,PMS OVERLAY,SEAL & COV 496 09/30/02 $[  378517% 28,000 0 51,535
4342 030 000 06602 ER & SIDEWALKS M 08/07/03 $ 457,462 60 38,700
181 County: CUSTER KM TBD $[ 383,383 % 423,857 59,340 | 90% 65% 135% 10.1 %
Claim Status: NONE 1.763
$] 1027041 [ 6Q
Contract Totals for : ‘ ‘ 06602 ‘ .
[ 806,939 | $ 57,200 | q 3 123,244
Proj. Count: Contract Total Length: M $[ 1084241 [ 6Q | 116,189
KM $[ 1045431 $[ 1,246,708 $[ 145463 % | 80 % % A

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: 748-3175 | Cell Phone: S Email: ‘ doumartin@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 39-1(35)25 COLSTRIP ELECTRIC, INC. P 00039 11/24/03 $ 23,995 30
LUMINAIRES - COLSTRIP INTERSECTION LIGHTING 25.331 TBD $[ 20801 % 0 0 $ 1,920
4956 035 000 08B03 [ 1w TBD $ 23,995 30 $ 0
410 County: ROSEBUD [ 1xv TBD $f  4s 0 0| 0% 0% NA N/A
Claim Status: NONE
STPP 39-1(33)21 CENTURY COMPANIES, INC. P 00039 06/07/02 $ 491,988 60
COLSTRIP NORTH & SOUTH PLANT MIX OVERLAY,MILLING,SEAL 21.41 07/15/02 $[ 340285 $ 0 0 $ 39,359
4347 033 000 15502 & COVER Ml 07/22/03 $ 491,988 60 $ 54,075
181 County: ROSEBUD KM  TBD $| 526343 $ 523,353 68,036 | 101% 79% 93% 10.3%
Claim Status: NONE 23.516
. $] 9,835,986 [ 35(
Project Mgr. Totals for : \ \ 407 \ ‘MARTIN, DOUGLAS \ 3
| 10,022,544 $| 57,200 | q 3 993,819
R Project Mgr. Total Length: M $ 9,893,184 [ 350 %] 397,736
KM $[ 3,865,781 $[ 10,087,014 $[ 1044714 | [ 38% [ 38% [ 70% [ 10.3%
Project Mgr.‘ 409 ‘ ‘MIKE BUTZLAFF ‘ Work Phone: | 653-6725 | Cell Phone: S Email: ‘ mbutzlaff@state.mt.us ‘
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 251-2(7)45 NORTHERN IMPROVEMENT COMPANY S 00251 05/05/03 $ 851,610 45
FLAXVILLE - SOUTH PLANT MIX OVERLAY,SEAL & COVER 44.972 07/11/03 $[ 713156 $ 0 0 $ 68,129
4837 007 000 03403 ,STRIPING & BRIDGE RAIL Ml 10/08/03 $ 851,610 45 $ 36,588
181 County: DANIELS 11586 KM TBD $ 805947 % 0 0| 95% 54% 98% 45%
Claim Status: NONE 52.155
STPP 22-1(7)8 M K WEEDEN CONSTRUCTION, INC. P 00022 09/06/02 $ 4,064,874 160
FLAXVILLE - E & W GRADING GRAVEL,PLANT MIX BITUM 7.511 10/31/02 $] 3982293 % 79,898 13 $ 528,434
2023 007 000 03801 INOUS SURFACING,SEAL & COVER 7.16 M TBD $ 4,144,771 173 $ 271,173
140 County: DANIELS KM  TBD $[ 2544029 $ 0 0| 63% 51% 76% 10.7 %
Claim Status: NONE 14.671

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 409 ‘ ‘MIKE BUTZLAFF ‘ Work Phone: | 653-6725 | Cell Phone: S Email: ‘ mbutzlaff@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCP 22-1(9)0 NORTHERN IMPROVEMENT CO. P 00022 05/05/03 $ 948,397 90
SCOBEY-EAST PLANT MIX OVERLAY,SEAL & COVER .031 07/02/03 $[ 939,995 $ 0 0 $ 75,872
4341 009 000 12303 & CONCRETE SIDWALKS M TBD $ 948,397 90 $ 49,063
MENGEL-RAY 345-8212 181 County: DANIELS KM  TBD $[  791571s 0 0| 83% 65% 76% 6.2%
Claim Status: NONE 7.576
SFCP 32-2(10)39 NORTHERN IMPROVEMENT CO. P 00032 05/05/03 $ 1,757,433 90
SCOBEY-NORTH & SOUTH PLANT MIX OVERLAY,SEAL & COVER 39.226 07/02/03 $[ 1708211 $ 0 0 $ 140,595
4346 010 000 12303 ,PORT CEMENT CONC PAV,CONC MI TBD $ 1,757,433 90 $ 66,261
MENGEL-RAY 345-8212 181 County: DANIELS KM  TBD $] 1,567,899 $ 0 0| 89% 47% 76% 42%
Claim Status: NONE 51.476
Contract Totals for : ‘ ‘ 12303 ‘ 3 270583 [ o
[ 2,648,206 | $| 9 | q 9 216,467
Proj. Count: Contract Total Length: M $[ 2705830 | og $| 115,324
KM $[ 2,359,469 $[ 2,705,830 $[ 216,467 % [ 53 % % [ 49%
. $] 7,622,314 | 29§
Project Mgr. Totals for :\ \ 409 \ ‘MIKE BUTZLAFF ‘ .
[ 7343659 $| 79,894 | 13 3 813,030
BiojaCount: Project Mgr. Total Length: M $ 7,702,211 [ 30§ $| 423,085
KM $[ 5,709,445 | 7,622,314 $[ 813,030 |[ 79% [ 52% [ 79% [ 7.4%
Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: 228-9478 | Cell Phone: Email: ‘ rpisk@state.mt.us ‘
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NHTSA 0002(393) H L CONSTRUCTION 10/06/03 $ 1,699,692 150
D4-NON-INTERSTATE GUARDRAIL GRUARDRAIL & BRIDGE RAIL TBD $[ 2115793 $ 0 0 $ 254,954
3457 393 000 04903 [ Im TBD $ 1,699,692 150 0
310 County: VARIES [ ]xv TBD $f  ds 0 0| 0% 0% NA N/A
Claim Status: NONE

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: | 228-9478 | Cell Phone: S Email: ‘ rpisk@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR-NH 61-4(21)125 WICKENS CONSTRUCTION, INC. P 00061 04/07/03 $ 1,197,964 90
STRUCTURES - SOUTHWEST OF MALT  BRIDGE REPLACMENT,PLANT MIX BI 125.014 05/05/03 $[ 1,600,814 $ - 1,285 0 $ 95,837
3993 021 000 05B02 TUMINOUS SURFACING Ml 10/02/03 $ 1,196,679 90 105,625
221 County: PHILLIPS KM  TBD $]  1241,414'$ PENDING 125982 | 104% 84% 71% 85%
Claim Status: NONE 125.733
NH 0002(505) LSC,INC. 09/26/02 $ 802,509 75
D4 CULVERTS - NORTH DRAINAGE IMPROVEMENTS 04/21/03 $[ 770079 $ 0 0 96,301
3910 505 000 09702 [ Im TBD $ 802,509 75 113,635
141 County: VARIES [ ]kM TBD $] 778,584 $ PENDING 135945 | 97 % 84% 129% 14.6 %
Claim Status: NONE
STPS 246-1(8)0 CENTURY COMPANIES, INC. S 00246 04/07/03 $ 785,518 60
GLASGOW - NORTHWEST LEVELING,PLANT MIX SURFACING O 0 05/21/03 $[ 683373% 0 0 $ 62,841
4635 008 000 11303 VERLAY,SEAL & COVER Ml 09/23/03 $ 785,518 60 $ 67,238
181 County: VALLEY KM  TBD $[  743793% 0 0| 95% 107% 88 % 9 %
Claim Status: NONE 4.53
: $] 4,485,683 | 37§
Project Mgr. Totals for : \ \ 402 \ ‘PISK, RANDAL \ .
[ 5170,054 $| - 128§ | q 3 509,933
Fiie]]. U Project Mgr. Total Length: M 3| 4484398 | 375 | 286,498
KM $] 2,763,790 9| 2,485,210 ${ 579,723 | [111% [ 49% [ 57% [ 10.4%
Project Mgr.‘ 408 ‘ ‘RUDE, DWAYNE ‘ Work Phone: @ Cell Phone: S Email: ‘ drude@state.mt.us ‘
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 23-1(19)48 F E.H. OFTEDAL AND SONS, INC. P 00023 03/29/01 $ 6,485,034 250
COALWOOD-NORTH GRADING,GRAVEL,PLANT MIX SURFA 47.867 08/28/01 $] 6,017,266 $ 142,915 6 $ 518,803
1824 019 000 11301 CING,SEAL & COVER Ml 09/20/03 $ 6,627,949 256 $ 476,122
140 County: CUSTER,POWDER F KM TBD 8] 6660884$ 6,666,557 $ 533,324 | 100% 89 % 104% 7.1 %
Claim Status: NONE 56.109

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 408 ‘ ‘RUDE, DWAYNE ‘ Work Phone: 233-3612 | Cell Phone: S Email: ‘ drude@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 23-1(27)33 F RIVERSIDE CONTRACTING, INC. P 00023 11/07/02 $ 12,542,543 240
VOLBORG -NORTH AND SOUTH GRD,GRVL,PL MIX SURF,SEAL & CO 33.176 02/03/03 $[ 13,788,907 $ 30,070 0 $ 1,003,403
1514 027 000 12902 VER,PRESTRESSED CONCRETE BEAM M TBD $ 12,572,613 240 $ 572,526
140 County: CUSTER KM  TBD $[ 11,855,389 $ 0 0| 95% 57% 55% 4.8%
Claim Status: NONE 47.767
- $] 19,027,577 [ 494
Project Mgr. Totals for : \ \ 408 \ ‘RUDE, DWAYNE \ .
[ 19,806,173 3 172,985 | g 9 1,522,204
P, S Project Mgr. Total Length: M $[ 19200562 [ 49§ $| 1,048,648
KM $] 18,516,279 $[  19,209,10Q $[ 1536727 |[ 96% [ 68% [ 80% [ 5.7%
Project Mgr.‘ 411 ‘ ‘SLASKA, JIM ‘ Work Phone: 377-5296 | Cell Phone: S Email: ‘ jslaska@state.mt.us ‘
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP-STPE 27-3(8)79 NORTHERN LINE LAYERS, INC. P 00027 07/18/02 $ 561,818 45
WIBAUX - NORTH & SOUTH COLD MILLING,PLANT MIX OVERLAY 79.102 08/19/02 $[ 429190 $ 0 0 56,182
4344 008 000 03602 ,& SEAL & COVER Ml 08/04/03 $ 561,818 45 87,832
181 County: WIBAUX KM  TBD $  494371s 545,488 95103 | 91% 92% 102% 17.8 %
Claim Status: NONE 80.556
STPP 97-1(2)0 NORTHERN LINE LAYERS, INC. P 00097 07/18/02 $ 109,766 45
WIBAUX - WEST COLD MILLING,PLANT MIX OVERLAY 0 08/19/02 $[ 83884$ 0 0 10,977
4350 002 000 03602 ,SEAL & COVER & LIGHTING 224 Ml 08/04/03 $ 109,766 45 16,208
181 County: WIBAUX 362 KM TBD $] 86,274 $ PENDING 22,967 | 79% 71% 102% 18.8 %
Claim Status: NONE 224
Contract Totals for : ‘ ‘ 03602 ‘ 3 s__erised |4
[ 513,074 | §] 9 | q 9 67,159
Proj. Count: Contract Total Length: M $| 671,584 | 4§ $| 104,044
KM $| 580,645 $] 545,488 $[ 118,077 % % % %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 411 ‘ ‘SLASKA, JIM ‘ Work Phone: 377-5296 | Cell Phone: S Email: ‘ jslaska@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCI 94-6(46)218 PRINCE, INC I 00094 09/26/02 $ 5,982,599 90
4 KM EAST OF GLENDIVE - EAST PLANT MIX OVERLAY,SEAL & COVER 217.911 07/21/03 $[ 6162657 % - 34,557 0 $ 418,782
4107 046 000 07902 M TBD $ 5,948,041 90 $ 209,020
MENGEL-RAY 345-8212 181 County: DAWSON KM  TBD $]  5541,443% 0 0| 93% 50% 114% 3.8 %
Claim Status: NONE 231.369
Project Mgr. Totals for : \ \ 411 \ ‘SLASKA, JIM \ S___oecsiied | 134
$[ 6675731 % - 34557 | g s 485,941
Proj. Count: Project Mgr. Total Length: M 8| 6,619,625 [ 135  $| 313,064
KM $[ 6,122,087 $] 6,528,087 $[ 536853 |[ 94% [ 58% [11d% [ 5.1%
Project Mgr.‘ 410 ‘ ‘SWANSON, ROBERT E. Work Phone 436-2704 | Cell Phone: Email: ‘ roswanson@state.mt.us ‘
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-STPE 23-2(24)76 F E.H. OFTEDAL AND SONS, INC. P 00023 09/26/02 $ 16,306,928 220
BROADUS - EAST GRD,A GRVL OR CEMENT BASE COAR 76.5 11/14/02 $[ 15,612,035 $ 88,230 1 $ 1,304,554
1517 024 000 01702 SE,PL.MIX OVERLAY,SEAL & COVER Ml TBD $ 16,395,158 21 $ 742,898
140 County: POWDER RIVER KM  TBD $[ 14,020,509 $ 0 0| 86% 57% 63% 53%
Claim Status: NONE 91.876
NH 23-2(20)56 F E.H. OFTEDAL AND SONS, INC. P 00023 12/19/00 $ 7,005,158 180
COALWOOD - SOUTH GRADING,GRAVEL,PL MIX SURF,SEA 56.135 02/13/01 $[ 7,520,509 $ 107,648 34 $ 567,613
1824 020 000 01A00 L & COVER Ml 09/20/03 $ 7,202,806 214 482,416
140 County: POWDER RIVER 13248 KM TBD $] 7375550 $ PENDING 518,278 | 104% 93 % 103 % 6.5 %
Claim Status: NONE 64.349
NH 23-2(18)64 F E.H. OFTEDAL AND SONS, INC. P 00023 11/27/00 $ 10,642,287 240
OLIVE N& S GRADING,GRAVEL,PLANT MIX SURFA 64.47 03/12/01 $] 9,371,169 $ 176,539 1 $ 851,383
1823 018 000 02B00 CING & PRESTRESSED CONC.BEAM Ml 09/19/03 $ 10,818,826 241 697,136
140 County: POWDER RIVER KM TBD $[ 10,591,743 $ 10,713,850 749970 | 99% 93% 106 % 6.6 %
Claim Status: NONE 76.311

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 410 ‘ ‘SWANSON, ROBERT E. ‘ Work Phone: 436-2704 | Cell Phone: S Email: ‘ roswanson@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 54-1(7)9 PRINCE, INC P 00054 05/14/02 $ 1,285,753 50
2 KM NORTH OF BIDDLE - NORTH PLANT MIX OVERLAY,LEVELING,SEA 9.128 07/26/02 $[  1,353411$ 0 0 $ 102,860
4349 007 000 L & COVER Ml 11/07/03 $ 1,285,753 50 $ 53,094
County: POWDER RIVER KM  TBD $[ 1,239,693 $ 0 0| 96% 52% 118% 4.3 %
Claim Status: NONE 19.491
- $]  35330,126 [ 694
Project Mgr. Totals for :\ \ 410 \ ‘SWANSON, ROBERT E. \ 3
[ 33,857,120 3 372417 [ 3 § 2,826,410
Proj. Count: Project Mgr. Total Length: M $[ 35702543 72 $[ 1975544
KM $[ 33,227,494 $| 28,306,531 $[ 2675667 | [117% [ 74% [ 93% [ 59%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: R — M Estimate Chng. Ord.  Contract Prog. CE
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time C.E.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$] 124,856,290 [ 4,549
$[ 125,862,119 $| 1715617 | 64 $[ 11,280,793
$[ 126,571,904 | 4,609 $| 7,531,483
$[ 103,021,797 $[ 110,177,375 $] 11,431,108 | [ 94% [ 66% [ 84% [ 7.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 501 \ ‘BERGEN, PERRY

‘ Work Phone: 657-0259 | Cell Phone: [ 670-3734 Email: ‘

pebergen@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 532-1(4)12 J & S CONSTRUCTION INC. S 00532 09/06/02 $ 118,008 30
SLOPE FLATTENING-NORTH OF LAUR  SLOPE FLATTENING-NORTH OF LAUR 11.8 11/08/02 $[ 121638 $ - 910 0o 3 11,801
3641 004 000 01602 EL [ ]wm 051903 $ 117,098 30 $ 53,544
310 County: YELLOWSTONE [ ]kM TBD $[ 131,740 s 136,740 $ 54,696 | 96% 98% 40 % 40.6 %
Claim Status: NONE
NH 4-1(23)0 F CENTURY COMPANIES, INC. P 00004 12/19/00 $ 6,409,592 200
WARREN - NORTH & SOUTH GRADING,AGG SURF,PL MIX BIT SU 0 03/05/01 $[ 7,351,605 $ 562,476 10 $ 769,151
1423 023 000 02800 RF,COLD IN-PLACE RECYCLE, Ml TBD $ 6,972,068 210 % 890,988
140 County: CARBON KM  TBD $] 7176949 $ PENDING $ 968,809 | 112% 92 % 102 % 12.4 %
Claim Status: NONE 12.708
STPP 78-2(22)33 COP CONSTRUCTION L.L.C. P 00078 10/06/03 $ 210,714 140
LIGHTING - WOODARD AVENUE - AB ELECTRICAL IMPROVEMENTS 32.764 TBD $[ 208,779 $ 0 0 $ 16,857
4380 022 000 06803 [ Jm TBD $ 210,714 140 0
130 County: STILLWATER [ JKm TBD $[ 3,003 % 0 0| 1% 0% NA N/A
Claim Status: NONE
STPP 78-2(20)33 COP CONSTRUCTION L.L.C. P 00078 10/06/03 $ 2,794,526 140
WOODARD AVENUE - ABSAROKEE GRADE,GRAVEL,PLANT MIX SURFACI 32.528 TBD $] 2424407 $ 0 0o $ 223,562
4380 020 000 06803 NG,SIDEWALK,WATERLINE REPLACEM 564 Ml TBD $ 2,794,526 140 760
130 County: STILLWATER KM  TBD $[ 27,047 % 0 0| 1% 0% NA 2.8 %
Claim Status: NONE 33.092
Contract Totals for : ‘ ‘ 06803 ‘ 3 S__so005.249 [ 149
[ 2,633,185 | $| Q| g g 240,419
Proj. Count: Contract Total Length: M s 3005249 | 149 $| 76
KM $| 30,053 $[ 3,005,240 $[ 240,419 %[ gw|[ g% %
STPP 14-5(16)196 WICKENS CONSTRUCTION, INC. P 00014 05/05/03 $ 10,099,238 220
MELSTONE-EAST & WEST GRADE,GRAVEL,PLANT MIX SURFACE 195.909 06/26/03 $[ 9701519 $ 71,466 8 $ 807,939
2152 016 000 11403 & SEAL & COVER Ml TBD $ 10,170,704 228 % 375,945
140 County: MUSSELSHELL KM  TBD $]  3376,867$ 10,085238 $ 806,819 | 33% 47% 36% 11.1%
Claim Status: NONE 206.653
Project Mgr. Totals for : \ \ 501 \ ‘BERGEN, PERRY \ s_focs20rd |59
$[ 19,807,947 $| 633,030 [ 19 1,829,314
P, S Project Mgr. Total Length: M $[ 2026511 60§ S 1,321,237
KM $[ 10,715,608 $[ 13,227,218 $[ 2,070,743 | [ 81% [ 64% [ 51% [ 12.3%
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‘Project Mgr.‘ 506 \ ‘FAVERO, CRAIG

\Work Phone: 323-3699 | Cell Phone: | 670-4059 Email:‘

cfavero@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 61-1(12)1 J T L GROUP, INC. - HIGHWAY P 00061 05/14/02 $ 672,462 45
ROUNDUP - NORTH MILL,PLANT MIX SURFACE OVERLAY 1.141 07/11/02 $[ 668247 $ 0 0 $ 53,797
4370 012 000 01402 ,SEAL & COVER Ml 10/09/02 $ 672,462 45 $ 38,363
181 County: MUSSELSHELL KM  TBD $] 664,659 % 0 0| 9% 71% 80% 58%
Claim Status: NONE 7.23
STPP 14-5(18)189 M K WEEDEN CONSTRUCTION, INC. P 00014 09/26/02 $ 7,841,903 180
MUSSELSHELL E & W GRADING,GRAVEL & PLANT MIX SUR 189.358 11/25/02 $[ 7,998,889 $ 6,238 1 $ 784,190
1302 018 000 07702 FACING Ml TBD $ 7,848,141 181 $ 795,877
140 County: MUSSELSHELL KM  TBD $] 7,259,748 $ PENDING $ 1,159,315| 93% 69% 72% 11 9%
Claim Status: NONE 195.806
STPP 14-5(17)181 M K WEEDEN CONSTRUCTION, INC. P 00014 03/09/01 $ 7,682,910 180
19 KILOMETERS EAST OF ROUNDUP-  GRADING,GRAVEL & PLANT MIX SUR 181.466 04/13/01 $] 6545224 1,542,056 42 $ 614,633
1302 017 000 15B00 FACING Ml 04/10/03 $ 9,224,966 222 $ 1,071,638
140 County: MUSSELSHELL KM TBD 8] 8864,029% 8881781 $ 1,059,390 | 100% 101 % 98% 12.1 %
Claim Status: ACTIVE 189.315
: $] 16,197,279 [ 40§
Project Mgr. Totals for : \ \ 506 \ ‘FAVERO, CRAIG \ .
[ 15212,359 $| 1548294 | 43 ] 1,452,620
Fiie]]. U Project Mgr. Total Length: M $[ 17745569 [ 449 ¢ 1,905,874
KM $[ 16,788,437 9| 9,554,243 $]  2,272507 | [176/% [ 84% [ 8% [ 11.4%

Project Mgr.‘ 503 \ ‘FLOERCHINGER EPM 03

\ Work Phone: 538-1326

Cell Phone: | 698-9721 Email: ‘ Ifloerc

hinger@state.mt.us ‘

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 57-3(38)81 CENTURY COMPANIES, INC. P 00057 08/09/02 $ 721,251 90
MAIN STREET - LEWISTOWN COLD MILLING,PLANT MIX OVERLAY 80.956 03/25/03 $] 769,906 $ 16,306 2 $ 57,700
4369 038 000 03702 ,SEAL,SIDEWALK & CURB IMPROVEM 2.306 Ml 10/23/03 $ 737,557 92 $ 97,789
County: FERGUS KM TBD $] 774073 $ PENDING $ 108,615 | 107% 90% 98 % 12.6 %
Claim Status: NONE 83.262

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 503 \ ‘FLOERCHINGER EPM 03

‘ Work Phone: 538-1326 | Cell Phone: | 698-9721 Email: ‘

Ifloerchinger@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCU 7111(3) CENTURY COMPANIES, INC. U 07111 08/09/02 $ 98,613 90
MAIN ST SOUTH - LEWISTOWN COLD MILLING,PLANT MIX OVERLAY 0 03/25/03 $[ 103576 $ 126 0 $ 7,889
4372 003 000 03702 ,SEAL,SIDEWALK & CURB IMPOVEME 306 Ml 10/23/03 $ 98,739 90 16,745
KELLER-SCOTT 994-1843 180 County: FERGUS 494 KM TBD $ 105946 $ 0 0| 107 % 212% 100% 15.8 %
Claim Status: NONE .306
STPP 43-1(23)0 CENTURY COMPANIES, INC. P 00043 08/09/02 $ 146,352 90
MAIN ST NORTH - LEWISTOWN COLD MILLING,PLANT MIX OVERLAY 0 03/25/03 $[ 153707 $ 182 0 11,708
4376 023 000 03702 ,SEAL,SIDEWALK & CURB IMPROVEM 332 Ml 10/23/03 $ 146,534 90 18,934
180 County: FERGUS KM  TBD $] 142,879 $ PENDING 26524 | 98% 71% 100% 13.3 %
Claim Status: NONE .332
Contract Totals for : ‘ ‘ 03702 ‘ 3| scc2lg |_of
$[ 1,027,189 | $| 16,614 | R 77,2971
Proj. Count: Contract Total Length: M $| 982,830 | 92 $| 133,468
KM $[ 1,022,899 3| 98,613 $ 143,028 |[ "% [ 99% [ 9% [ 13 %
BR 61-3(17)67 EDWARD T COPPS CONST. P 00061 02/28/02 $ 442,247 120
BOX ELDER CR. - NE OF ROY CONSTRUCTION OF A CAST IN PLAC 67.101 05/14/02 $] 419,939 $ 0 0 44,225
3433 017 000 05102 E CONCRETE BRIDGE .0558 Ml 07/17/03 $ 442,247 120 85,915
221 County: FERGUS KM TBD $ 392,671 % 442,247 92,872 | 89% 93% 97% 21.9%
Claim Status: NONE 67.156
CM 7199(13) CENTURY COMPANIES, INC. U 07199 05/14/02 $ 97,565 30
BRASSEY/CASINO CR - LEWISTOWN SEAL & COVER,PMS OVERLAY & PAV 0 07/10/02 $[ 99679 % 0 0 7,805
4501 013 000 05402 EMENT MARKINGS Ml 08/29/02 $ 97,565 30 10,282
NEVILLE-GARY 657-0232 183 County: FERGUS KM  TBD $[ 96594 97,215 15554 | 99 % 66 % 37 % 10.6 %
Claim Status: NONE 1.047
NH 61-3(14)55 M K WEEDEN CONSTRUCTION, INC. P 00061 11/21/01 $ 3,761,168 160
BOHEMIAN CORNER - SOUTH PULVERIZE,WIDENING,PL MIX SURF 54.704 04/08/02 $[ 4195363 $ 237,277 10 300,893
1743 014 000 06B01 ACING,SEAL & COVER Ml 10/06/03 $ 3,098,445 170 549,640
180 County: FERGUS KM  TBD $] 4,078,650 $ PENDING 614,948 | 108 % 89 % 86 % 13.5 %
Claim Status: NONE 66.488

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 503 \ ‘FLOERCHINGER EPM 03

‘ Work Phone: 538-1326 | Cell Phone: | 698-9721 Email: ‘

Ifloerchinger@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9014(22) WICKENS CONSTRUCTION, INC. O 09014 09/06/02 $ 222,735 60
MCDONALD CR. - SW OF GRASS RAN BOX CULVERT & APPROACHES 20.526 11/12/02 $[ 238775 % 0 0 $ 22,273
3997 022 000 12702 Ml 04/24/03 $ 222,735 60 $ 54,720
County: FERGUS KM  TBD $[ 223,586 $ 231,398 $ 78675| 97% T0% 5% 245%
Claim Status: NONE 20.777
- 3] 5,489,931 [ 46(
Project Mgr. Totals for :\ \ 503 \ ‘FLOERCHINGER EPM 03 \ )
[ 5980943 3| 253,801 | 13 452,493
s COUTE Project Mgr. Total Length: MI $| 5743823 [ 473 $| 834,025
KM $]  5814,399 $] 869,473 $[ 945077 | [669% [ 8% [ 78% [ 14.3%
Project Mgr.‘ 509 ‘ ‘FLOERCHINGER, LARRY ‘ Work Phone: 538-1326 | Cell Phone: Email: ‘ Ifloerchinger@state.mt.us ‘
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 14-4(17)140 OMO CONSTRUCTION INC P 00014 05/05/03 $ 11,067 20
2000-SIGNING-14 KM E RYEGATE SIGNING 139.452 06/23/03 $( 9899 % 0 0 $ 664
4700 017 000 02403 [ ]wm o7/2803 $ 11,067 20 $ 2,299
411 County: GOLDENVALLEY [ |[KM TBD $_ 9304 $ PENDING $ 2792 | 84% 82% 5% 24.7%
Claim Status: NONE
NH 63-2(6)19 CENTURY COMPANIES, INC. P 00063 05/05/03 $ 931,425 45
1 KM N OF JUDITH GAP-N PLANT MIX OVERLAY,SEAL & COVER 19.218 TBD $[ 891,664 $ 0 0 $ 74,514
4887 006 000 05403 M TBD $ 931,425 45 $ 17,862
181 County: FERGUS,JUDITH BA KM  TBD $] 185397 $ 0 0| 20% 24% 62% 9.69%
Claim Status: NONE 29.196
. $] 942,497 | 6§
Project Mgr. Totals for :\ \ 509 \ ‘FLOERCHINGER, LARRY \ 3
\ 901,563 $] 9 | q 3 75,17§
BiojiCount: Project Mgr. Total Length: M $ 942,497 | 65 % 20,167
KM $| 194,699 $| 931,425 $[ 77,306 | [ 2% [ 26% [ 45% [ 10.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 505 \ ‘MUHLBEIER, JAY

‘ Work Phone: 665-2774 | Cell Phone: | 670-7889 Email: ‘

jmuhlbeier@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 14-4(16)130 TREASURE STATE CONSTRUCTION P 00014 07/18/02 $ 1,709,134 75
RYEGATE - EAST SHOULDER WIDEN,PMS OVERLAY,SEA 130.42 09/16/02 $[  1,73337§ % 49,452 1 170,913
4366 016 000 02602 L & COVER Ml 09/05/03 $ 1,758,586 76 150,797
180 County: GOLDEN VALLEY KM  TBD $[ 1,784,921 $ PENDING 162219 | 104% 93% 92% 84 %
Claim Status: NONE 137.479
SFCS 300-1(7)0 PRINCE, INC S 00300 04/07/03 $ 519,508 45
RYEGATE - SOUTH PLANT MIX OVERLAY,SEAL & COVER 0 05/08/03 $[ 602,581 $ 0 0 51,951
4670 007 000 03303 M 09/05/03 $ 519,508 45 33,598
KRINGS-DAMIAN 444-6226 181 County: GOLDEN VALLEY KM  TBD $] 525248 % 0 0| 101% 65% 80% 6.49%
Claim Status: NONE 5.499
BR 9002(31) SLETTEN CONSTRUCTION CO O 09002 10/06/03 $ 750,662 120
PASS CREEK-2 KM SW OF WYOLA PRESTRESSED BEAM BRIDGE & GRAD 4 TBD $[ 698,158 $ 0 0 112,599
4159 031 000 17303 ING,AGGREGATE,PLANT MIX SURFAC 208 Ml TBD $ 750,662 120 11,654
221 County: BIG HORN KM  TBD ${ 7,506 $ 0 0| 1% 10% NA 155 %
Claim Status: NONE .605
NH 37-1(23)0 E.H. OFTEDAL AND SONS, INC. P 00037 06/02/03 $ 15,196,471 200
BATTLEFIELD-EAST SURF RECON,GRD,AGG SUBBASE,CEM 243 TBD $] 13,107,362 $ 0 0 1,291,700
4063 023 000 24403 ENT TRTD BASE,PL MIX BIT SURF M TBD $ 15,196,471 200 199,689
150 County: BIG HORN KM  TBD $[ 630,043 $ 0 0 4% 15% 2% 31.7%
Claim Status: NONE 8.875
Project Mgr. Totals for : \ \ 505 \ ‘MUHLBEIER, JAY \ S| 1edrsrry | 44
$[ 16,141,479 $] 49,457 | 1 1,627,163
Proj. Count: Project Mgr. Total Length: M [ 18225227 [ 441 S| 395739
KM $[ 2,947,719 $[ 16,466,641 $[ 1618469 | [ 18% [ 24% [ 25% [ 13.4%

Project Mgr.\ 510 \ ‘SANDINE, DON (TEMP)

Project Id
Project Description

UPN Number

Design Engineer/Phone No.

Contract No.

Contractor Name
Work Description

Work Description (cont.)
Work Type

System|Route
Beg Ref.
Length
End Ref.

‘ Work Phone: 657-0267

Award Date
Work Begin

Work Comp.
Final Accpt.

Cell Phone: S Email: ‘

Engineer Award Amt. Days
Estimate Chng. Ord. Contract
Cont. Total Amt. Chng. Ord.
Paymts. Mod. C.N. * Total. Cont.

dsandine@state.mt.us ‘

Prog. C.E.
C.E. Costs
Mod. C.E. *

PERCENTAGES

C.N. CE. Time C.E.
Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 510 ‘ ‘SANDINE, DON (TEMP) ‘ Work Phone: | 657-0267 | Cell Phone: S Email: ‘ dsandine@state.mt.us
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 0002(574) MARVIN A. REHBEIN [ 05/14/02 $ 1,769,836 180
D5 - INTERSTATE FENCING INTERSTATE FENCING & CATTLE GU 06/17/02 $[ 1,501,410 $ 30,836 12 176,984
4364 574 000 06302 ARD IMPROVEMENTS [ Im  TBD $ 1,800,672 192 258,155
310 County: STATEWIDE [ ]kM TBD $[ 1750044 $ 1,863,043 298,087 | 94% 87% 85% 14.8%
Claim Status: NONE
BR 14-5(23)155 J & S CONSTRUCTION INC. P 00014 05/14/02 $ 589,139 60
DRAINAGE-13 KM NORTHEAST OF LA  GRADING,GRAVEL,PLANT MIX SURFA 154.675 08/12/02 $[ 608,309 $ 19,573 3 58,914
3998 023 000 06402 CING,SEAL & COVER APP,REINF. Ml 08/08/03 $ 608,712 63 146,170
221 County: MUSSELSHELL KM TBD $[ 680,267 % 699,434 167,864 | 97% 87 % 108% 21.5 %
Claim Status: NONE 155.134
SMP 0599(02) PURCELL CONSTRUCTION 07/13/01 $ 74,988 0
BILLINGS DISTRICT -CRUSH AND S CRUSHING & STOCKPILING 0 08/20/01 $] 125063 $ 0 0 $ 7,499
4731 002 000 10601 [ dwm 10/18/01 $ 74,988 0 0
999 County: CARBON [ JKM TBD $[  75083% 0 0| 100% 0% N/A N/A
Claim Status: NONE 0
- $] 2,433,963 [ 24d
Project Mgr. Totals for : \ \ 510 \ ‘SANDINE, DON (TEMP) \ .
[ 2234783 §| 50,409 | 1§ 243,397
Fiie]]. U Project Mgr. Total Length: M 3| 2484372 | 255 3| 404,324
KM $] 2,505,393 3| 2,637,465 $[ 473450 | [ 95% [ 85% [ 91% [ 16.1%
Project Mgr.‘ 508 ‘ ‘SHUPAK,TOM ‘ Work Phone: 657-0271 | Cell Phone: Email: ‘ tshupak@state.mt.us ‘
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 56683(1) RIVERSIDE CONTRACTING, INC. L 56683 07/13/01 $ 3,273,864 150
SOUTH FRONTAGE ROAD RELOCATION GR,GRVL,PL MIX BIT SURF,PORTLA 749 08/06/01 $]  3059893$ - 24550 0 $ 425,602
1797 001 000 01301 ND CEMENT SURF,SEAL & COVER Ml 11/14/02 $ 3,249,314 150 $ 374,335
140 County: YELLOWSTONE KM  TBD $[ 3,036,154 % 0 0| 93% 88% 97% 12.3%
Claim Status: NONE 2.058

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 508 HSHUPAK,TOM

\Work Phone: 657-0271 | Cell Phone: [ 670-4054 Email:‘

tshupak@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 56(57) OMO CONSTRUCTION INC P 81016 05/05/03 $ 93,610 30
GUARDRAIL - OLD US 87 GUARDRAIL & SIGNING 2 05/21/03 $[ 89438 s 0 0 $ 9,361
4446 057 000 01403 [ 1w TBD $ 93,610 30 $ 12,597
310 County: YELLOWSTONE [ ]km TBD $[ 59,398 $ 0 0| 63% 135% 67% 21.2%
Claim Status: NONE
STPHS 0002(626) OMO CONSTRUCTION INC 09/26/02 $ 24,445 20
1998-D5-SIGNING SIGNING & DELINEATION 12/10/02 $( 20713 s 0 0 $ 1,956
4445 626 000 01902 [ ]wm o1/07/03 $ 24,445 20 % 7,010
411 County: CARBONBIGHORN [ KM TBD 8] 22,664 % 22,665 $ 7,480 | 100% 94% N/A 309 %
Claim Status: NONE
IM 90-7(75)360 SCHELLINGER CONST CO.,INC. I 00090 07/07/03 $ 8,322,646 140
DEHART-EAST & WEST GRADING,GRAVEL,PLANT MIX SURFA 359.994 08/04/03 $]  8690,239 $ 0 0 $ 832,265
3439 075 000 07603 CING AND DIGOUTS Ml TBD $ 8322646 140 $ 129,021
150 County: SWEET GRASS KM  TBD $[ 3,220,281 % 0 0| 39% 16% 48% 4
Claim Status: NONE 364.005
IM 90-8(150)427 J T L GROUP, INC. - HIGHWAY I 00090 05/14/02 $ 2,763,783 120
PARK CITY - MOSSMAIN MILL,HOT RECYCLE,PMS OVERLAY,S 426.606 06/24/02 $]  3333279% 0 0 $ 221,103
4069 150 000 08402 EAL & COVER Ml 10/16/03 $ 2,763,783 120 3 176,852
160 County: STILWATER,YELOW KM  TBD $[ 2,759,405 $ 2,815,250 $ 225219 | 98% 79% 99% 6.4 %
Claim Status: NONE 437.011
STPS 532-1(8)0 J T L GROUP, INC. - HIGHWAY S 00532 05/14/02 $ 1,050,390 120
LAUREL - NORTH PAVEMENT PULVERIZATION,TOP COU 0 06/24/02 $[ 1,598,559 $ 0 0 $ 84,031
4387 008 000 08402 RSE,PMS OVERLAY,SEAL & COVER Ml 10/16/03 $ 1,050,390 1220  $ 132,603
150 County: YELLOWSTONE KM  TBD $ 992,708 $ 1,053,358 $ 156,144 | 94 % 85% 99 % 13.4 %
Claim Status: NONE 5.927
Contract Totals for : ‘ ‘ 08402 ‘ s sewadrd [ 12
$[ 4,931,837 ] $] Q| g g 305,134
Proj. Count: Contract Total Length: M s 3814173 [ 120 $ 300455
KM $] 3752113 $[ 3,868,608 $[ 381,363 % [ 8]% [ 99% [ 8.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 508 HSHUPAK,TOM

\Work Phone: 657-0271 | Cell Phone: [ 670-4054 Email:‘

tshupak@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 4-2(21)54 JTL GROUP, INC.-BILLINGS P 00004 11/07/02 $ 193,371 45
SIGNALS-LAUREL INTERCHANGE SIGNALS-LAUREL INTERCHANGE,SIG 54.339 04/29/03 $[ 194740 $ 0 0 $ 19,337
4033 021 000 08B02 NALS & TURNBAY [ ] wm 08/06/03 $ 193,371 45 $ 43,224
410 County: YELLOWSTONE [ ]kM TBD $[ 170,561 $ 0 0| 8% 224% 78% 253 %
Claim Status: NONE
- $] 15,722,109 | 50§
Project Mgr. Totals for : \ \ 508 \ ‘SHUPAK,TOM \ )
| 16,986,856 $ - 24,550 | g s 1,593,654
P, S Project Mgr. Total Length: M $[ 15697559 [ 505 ] 875,642
KM $] 10,261,171 $[  15774,764 $[ 1675408 | [ 65% [ 53% [ 77% [ 8.8%
Project Mgr.‘ 504 ‘ ‘SLOE, DAVID A. ‘ Work Phone: 657-0269 | Cell Phone: Email: ‘ dsloe@state.mt.us ‘
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 298-1(7)4 WESTWAY CONSTRUCTION, INC. S 00298 09/26/02 $ 3,314,260 150
6 KM SOUTH OF BIG TIMBER-SOUTH GRADING,AGGREGATE,PLANT MIX BI 3.951 01/20/03 $[ 3401747 $ 158,971 5 $ 265,141
1151 007 000 02902 T.SURFACING,SEAL & COVER Ml TBD $ 3473231 155 345,025
140 County: SWEET GRASS KM  TBD $] 3,410,528 $ 0 0| 103% 130% 90 % 10.1 %
Claim Status: NONE 8.345
SFCS 384-2(8)31 JT L GROUP, INC. - HIGHWAY S 00384 02/20/02 $ 371,693 45
TREASURE COUNTY LINE - NORTH LEVELING & SEAL & COVER 31.449 05/09/02 $[ 4314483 0 0 $ 29,735
4385 008 000 03102 M 09/16/02 $ 371,693 45 % 18,329
NEVILLE-GARY 657-0232 183 County: TREASURE KM  TBD $] 300,154 $ 0 0| 81% 62% 58% 6.1%
Claim Status: NONE 56.313
STPS 532-1(11)12 JT L GROUP, INC. - HIGHWAY S 00532 02/20/02 $ 62,742 45
KING AVE.-72ND ST. TO SHILOH R SEAL & COVER 11.878 05/09/02 $[ 76,029 % 0 0o s 5,019
4388 011 000 03102 M 09/16/02 $ 62,742 45 % 4,029
183 County: YELLOWSTONE KM  TBD $[ 47833 0 0| 76% 80% 58% 8.4 %
Claim Status: NONE 15.836

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 504 HSLOE, DAVID A.

‘ Work Phone:

657-0269 | Cell Phone: | 670-3738 Email:‘

dsloe@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 03102 S avidsg | 4
$[ 507,476 | $] Q| g g 34,754
Proj. Count: Contract Total Length: M s 43443 [ 49 9| 22,358
KM $| 347,986 $| 434,435 $[ 34754 % [ 64 % % %
BR 311-2(8)7 COP CONSTRUCTION CO. S 00311 11/21/01 $ 332,069 70
BUCKINGHAM COULEE - 5 KM E. OF BOX CULVERT & APPROACHES 6.602 12/18/01 $[ 418763 $ 5,203 0 $ 33,207
3999 008 000 03B01 Ml 11/26/02 $ 337,272 70 123,282
221 County: TREASURE 596 KM TBD $[ 379,903 $ 398,510 135493 | 95% 91% 87 % 32.5%
Claim Status: COMPLETE 6.972
IM 90-8(132)438 JTL GROUP, INC.-BILLINGS [ 00090 12/16/98 $ 4,905,651 200
BILLINGS-MOSSMAIN SCALE PL.MIX BIT.SURF.,OVERLAY,SEAL, 438.046 03/15/99 $[ 5666912 $ 1,433,284 87 490,565
1797 132 000 04898 & COVER,2 NEW BRIDGE & 8 Ml 06/22/01 $ 6,338,935 287 575,240
172 County: YELLOWSTONE KM TBD $] 6444666 $  6,655553 556,441 | 97 % 103% 93% 8.9 %
Claim Status: NONE 439.47
IM 90-8(139)437 JTL GROUP, INC.-BILLINGS I 00090 12/16/98 $ 4,195,622 200
MOSSMAIN - BILLINGS GR,AGG.SURF,PL.MIX SURF,SEAL & 437.036 03/15/99 $]  4506273$ 1,696,408 45 419,562
2805 139 000 04898 COVER,PCCP,MCS BLDG & SCALE Ml 06/22/01 $ 5,892,031 245 392,872
180 County: YELLOWSTONE 17.43§ KM TBD 8] 5761,520$ 5774484 461,958 | 100% 85% 109 % 6.8 %
Claim Status: NONE 447.848
$] 9,101,279 [ 204
Contract Totals for : ‘ ‘ 04898 ‘ .
| 10173184 $[ 3,129,694 | 133 910,127
Proj. Count: Contract Total Length: M $[ 12230966 | 332 $[ 968,117
KM $[ 12,206,186 $[ 12,430,037 $] 1,018,399 |[ 98 % [ 95 % % [ 7.9%
SFCS 522-1(4)0 JTL GROUP, INC.-BILLINGS S 00522 06/07/02 $ 249,085 90
HUNTLEY INT - EAST PLANT MIX OVERLAY,SEAL & COVER 079 07/15/02 $[ 263,389 % 1,440 0 19,927
4669 004 000 13502 Ml 09/15/03 $ 250,525 90 24,370
NEVILLE-GARY 657-0232 183 County: YELLOWSTONE KM  TBD $[ 250499 $ 0 0] 101% 122% 94% 9.7 %
Claim Status: NONE 2.357
SFCU 1010(4) JTL GROUP, INC.-BILLINGS U 01010 06/07/02 $ 557,583 90
LAUREL RD TO S 20TH ST - BLGS COLD MILLING,PLANT MIX OVERLAY 2.542 07/15/02 $[ 620,027 $ 9,180 0 44,607
4949 004 000 13502 ,SEAL & COVER Ml 09/15/03 $ 566,763 90 27,654
NEVILLE-GARY 657-0232 181 County: YELLOWSTONE KM  TBD $[ 380477 % 0 0| 68% 62% 94% 7.3%
Claim Status: NONE 3.807

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 504 HSLOE, DAVID A.

‘ Work Phone: 657-0269 | Cell Phone: | 670-3738 Email: ‘

dsloe@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCU 1014(3) JTL GROUP, INC.-BILLINGS U 01014 06/07/02 $ 485,519 90
AIRPORT RD - BILLINGS COLD MILLING,PLANT MIX OVERLAY .002 07/15/02 $[ 531,305 $ 7,380 0 $ 38,842
4948 003 000 13502 ,SEAL & COVER Ml 09/15/03 $ 492,899 90 $ 19,663
NEVILLE-GARY 657-0232 181 County: YELLOWSTONE KM  TBD $[ 343773% 0 0| 71% 51% 94% 57 %
Claim Status: NONE 2.752
Contract Totals for : ‘ ‘ 13502 ‘ ) s|__L2o2.89 o
[ 1,414,721 ] 3| 18,000 | g g 103,376
Proj. Count: Contract Total Length: M s 1310187 [ 99 9| 71,687
KM $| 974,748 3| 1,292,187 $[ 103,376 % [ 69% [ 94 % %
- $] 14,474,224 | 55§
Project Mgr. Totals for : \ \ 504 \ ‘SLOE, DAVID A. \ 3
[ 15,915,891 3 3311,866 [ 137 $] 1,346,604
Proj. Count: [ 9 | Project Mgr. Total Length: M $[ 17786091 | 692 $| 1,530,464
KM $[ 17,319,351 $| 17,869,429 $[ 1557163 | [ 97% [ 98% [ 84% [ 8.8%
Project Mgr.‘ 502 ‘ ‘STUDEBAKER, RAYMOND ‘ Work Phone: 657-0273 | Cell Phone: Email: ‘ rstudebaker @state.mt.us ‘
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9052(17) H & H CONTRACTING O 09052 02/10/03 $ 94,362 45
MUGGINS CREEK - 2 KM N OF MYER GRADING,INSTALLATION OF A REIN 33 05/02/03 $[ 106,580 $ 0 0 11,323
4003 017 000 01103 FORACED CONCRETE BOX CULVERT Ml 11/04/03 $ 94,362 45 28,451
221 County: TREASURE KM  TBD $] 113,487 $ PENDING 37,646 | 120% 76% 58 % 25.1%
Claim Status: NONE .361
SFCS 310-1(1)0 CENTURY COMPANIES, INC. S 00310 04/07/03 $ 252,404 60
CUSTER-NORTH PLANT MIX BITUMINOUS SURFACE O .095 07/14/03 $[ 233500 % - 26,257 0 25,240
4596 001 000 01303 VERLAY & SEAL & COVER M TBD $ 226,147 60 31,060
NEVILLE-GARY 657-0232 181 County: YELLOWSTONE,TRI KM  TBD $[ 226,906 $ 0 0| 90% 123% 68% 13.7 %
Claim Status: NONE 1.368

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 502 \ ‘STUDEBAKER, RAYMOND

‘ Work Phone: 657-0273 | Cell Phone: | 670-4062 Email: ‘

rstudebaker@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 311-1(1)0 CENTURY COMPANIES, INC. S 00311 04/07/03 $ 682,307 60
HYSHAM INTERCHANGE - WEST OVERLAY,LEVELING,SEAL & COVER .009 07/14/03 $[ 699,641 $ 0 0 $ 54,585
4384 001 000 01303 Mi TBD $ 682,307 60 $ 41,216
NEVILLE-GARY 657-0232 181 County: YELLOWSTONE,TRI KM  TBD $ 668,654 % 0 0| 98% 76% 68% 6.2%
Claim Status: NONE 8.745
Contract Totals for : ‘ ‘ 01303 ‘ ) s___ss4r] |6
[ 933141 |$[ - 26,257 | g g 79,825
Proj. Count: Contract Total Length: M $| 908454 | 60 $| 72,274
KM $| 895,560 $| 934,711 $[ 79,825 % [ 91 % % %
IM 90-8(151)463 J T L GROUP, INC. - HIGHWAY [ 00090 04/11/02 $ 3,680,205 85
PRYOR CREEK - BIG HORN COUNTY COLD MILLING,PLANT MIX OVERLAY 462.956 06/13/02 $[ 4,932,017 $ 236,542 6 $ 257,614
4068 151 000 02302 ,SEAL & COVER Ml 01/09/03 $ 3,916,747 91 $ 276,394
180 County: YELLOWSTONE KM  TBD $]  400851]$ 4055612 $ 283,893 | 99% 97% 69% 6.9 %
Claim Status: COMPLETE 472.675
NH 0002(593) H L CONSTRUCTION 09/02/03 $ 508,267 75
D5-NON-INTERSTATE GUARDRAIL GUARDRAIL & BRIDGE RAIL 10/21/03 $[ 568920 $ 0 0 50,827
3457 593 000 03603 [ Jm  TBD $ 508,267 75 23,262
310 County: VARIES [ ]km TBD $ 1454473 0 0| 29% 46% 29% 16 %
Claim Status: NONE
BR 56788(5) J & S CONSTRUCTION INC. S 56788 09/26/02 $ 222,807 40
ARROW CREEK - NE OF WORDEN REM EXIST STRCT,DBL RE CONC BO 18.757 03/11/03 $[ 230119 % 10,000 -10 22,281
3438 005 000 05502 X,GRD,GRVL SURF, PL MIX SURF Ml 07/16/03 $ 232,807 30 72,536
221 County: YELLOWSTONE KM  TBD $[ 267,833 % 287,517 89,130 | 93% 81% 83% 27.1%
Claim Status: NONE 18.844
STPS 0002(664) H L CONSTRUCTION S 05/05/03 $ 364,502 30
SHILOH ROAD/SOUTH FRONTAGE ROA  PLANT MIX OVERLAY,SEAL & COVER 06/10/03 $[ 306,969 $ 70,784 17 29,167
4891 664 000 06403 ,& REVISE BRIDGE RAIL Ml TBD $ 435,376 47 48,067
180 County: YELLOWSTONE KM TBD $ 453,833 $ PENDING 66,502 | 124% 72% 98% 10.6 %
Claim Status: NONE

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[10- DEC- 03 |

District 5 - Billings |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

CONSTRUCTI ON' REPORT

Page 72 of 76

MCMSR009

‘Project Mgr.‘ 502 \ ‘STUDEBAKER, RAYMOND

‘ Work Phone: 657-0273 | Cell Phone: | 670-4062 Email: ‘

rstudebaker@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-7(72)392 COP CONSTRUCTION CO. I 00090 03/29/01 $  1,085191 110
REEDPOINT-E & W STRUCTURES STRUCTURE REHABILITATION 392.117 04/26/01 $[ 934791 $ 503,097 33 162,779
3100 072 000 07301 [ ]wm o0714/03 $ 1,588,288 143 153,030
240 County: STILLWATER [ ]kM TBD $]  157542§$ 1,614,490 161,449 | 98% 95% 86% 9.7 %
Claim Status: NONE
BR 9048(11) EDWARD T COPPS CONST. L 48132 03/16/00 $ 823,782 150
STILLWATER RIVER-N.E. OF ABSAR GR.,AGG.APPROACHES,PRESTRESSED 1 04/05/00 $[ 1,183,040 $ 90,578 13 123,567
2295 011 000 08699 CONCRETE BEAM BRIDGE [ g wm o0318/02 $ 914,360 163 202,131
221 County: STILLWATER [ dKM TBD $[ 945603 $ 1,084,320 162,648 | 87 % 124% 98% 21.4 %
Claim Status: NONE 1
SMP 5699(04) J E M ENTERPRISES 05/05/03 $ 200,612 0
BILLINGS DISTRICT CRUSH AND ST CRUSH & STOCKPILE 0 08/25/03 $[ 167670$ - 10,450 0 $ 20,061
5248 004 000 23403 [ M 10/22/03 $ 190,162 0 0
County: YELLOWSTONE [ JKM TBD $[ 190,859 $ 0 0| 95% 0% N/A N/A
Claim Status: NONE 0
- $] 7914529 | 59§
Project Mgr. Totals for : \ \ 502 \ ‘STUDEBAKER, RAYMOND \ .
[ 9363247 $| 874294 | 59 9 757,444
Fiij, (SO Project Mgr. Total Length: M 3| 8,788,823 | 654 3| 876,147
KM $] 8,596,563 9| 8,685,529 ${ 951,987 |[ 99% [ 92% [ 77% [ 10.2%
Project Mgr.‘ 507 ‘ ‘TAYLOR, MIKE (TEMP) ‘ Work Phone: 657-0264 | Cell Phone: Email: ‘ mictaylor@state.mt.us ‘
Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 308-1(23)0 TAMIETTI CONST. CO., INC. S 00308 09/06/02 $ 998,351 90
ROCK CREEK-RED LODGE PRESTRESSED CONCRETE BEAM BRID .004 10/28/02 $[ 1,090,509 $ 12,643 1 $ 119,802
3996 023 000 02802 GE,GRADING,AGGREGATE,PLANT MIX Ml TBD $ 1,010,994 91 $ 179,307
County: CARBON KM  TBD $] 916,361 $ 0 0| 92% 150 % 109% 19.6 %
Claim Status: NONE 173

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 507 \ ‘TAYLOR, MIKE (TEMP)

‘ Work Phone: 657-0264 | Cell Phone: [ 670-3735 Email: ‘

mictaylor@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPU 1020(15) SCOTT LONG CONSTRUCTION, INC. U 01020 09/06/02 $ 547,393 45
MONTANA AVE OVERPASS-BILLINGS STRUCTURE REHABILITAION 1.885 10/15/02 $[ 640,269 $ 285,480 17 $ 65,687
4534 015 000 03802 [ 1w TBD $ 832,873 62 $ 70,403
240 County: YELLOWSTONE [ ]xvM TBD $[_ 786409 $ PENDING $ 88018 | 144% 80% 79% 9%
Claim Status: NONE
BR 419-1(9)21 COP CONSTRUCTION CO. S 00419 09/26/02 $ 1,141,994 120
WEST FORK STILLWATER - STRUCTU  GRADING,GRAVEL & CONSTRUCTION 20.955 12/10/02 $[ 11243733 32,644 9 $ 137,039
3434 009 000 03902 OF PRESTRESSED CONCRETE STRUCT 558 Ml TBD $ 1,174,637 129 $ 188,484
221 County: STILLWATER KM  TBD $[ 1,044797 $ 0 0| 91% 138% 96% 18 %
Claim Status: NONE 21.51
IM 94-1(64)23 SLETTEN CONSTRUCTION CO I 00094 10/06/03 $ 731,588 180
POMPEY'S PILLAR INTERCHANGE GRADING,GRAVEL & PLANT MIX BIT 23.244 11/19/03 $] 832694 % 0 0 $ 87,791
4574 064 000 04103 UMNIOUS SURFACING 448 Ml TBD $ 731,588 180 $ 7,149
310 County: YELLOWSTONE KM  TBD $[  11,849% 0 0| 2% 8% NA  60.3%
Claim Status: NONE 23.692
BR 568-1(13)0 SLETTEN CONSTRUCTION CO S 00568 10/06/03 $ 2,634,549 180
BNRR-2 KM WEST OF POMPEY'S PIL CONCRETE PRESTRESSED BEAM STRU .025 11/19/03 8] 2483677% 0 0 $ 316,146
4004 013 000 04103 CTURE & APPROACHES 26 Ml TBD $ 2,634,549 180 $ 3,244
221 County: YELLOWSTONE 419 KM TBD $( 26810 0 0 1% 1% NA 12.1 %
Claim Status: NONE .285
Contract Totals for : ‘ ‘ 04103 ‘ 3 s|__sse6e.s] | 189
[ 3,316,371 §| q g g 403,937
Proj. Count: Contract Total Length: M $[ 3366137 [ 18] 3| 10,393
KM $| 38,659 $[ 3,366,137 $[ 403,937 %[ 3% [ 0% %
MT (008) COP CONSTRUCTION L.L.C. P 00028 09/02/03 $ 496,721 0
SLIDE REPAIR - BEARTOOTH PASS DIGOUTS,GRAVEL,PCCP & PLANT MI 51.155 10/16/03 $[ 1,084,158 $ 0 0 $ 59,607
4374 008 000 08803 X BITUMINOUS SURFACING Ml TBD $ 496,721 0 $ 5,847
140 County: CARBON KM  TBD $] 149,604 $ 0 0| 30% 10% N/A 3.9 %
Claim Status: NONE 51.374

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 507 \ ‘TAYLOR, MIKE (TEMP)

‘ Work Phone: 657-0264 | Cell Phone: [ 670-3735 Email: ‘

mictaylor@state.mt.us

Project Id Contractor Name System|Route Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9002(30) EDWARD T COPPS CONST. X 81016 05/14/02 $ 396,112 75
FLY CREEK - 25KM WEST OF HARDI BRIDGE REPLACEMENT & APPROACH 6.7 07/30/02 $[ 379410'$ 21,772 3 51,495
3994 030 000 14402 ROADWAY WORK 198 Ml 10/15/03 $ 417,884 78 112,570
221 County: BIG HORN KM  TBD 8] 394,999 $ 399,851 135,949 | 99% 83% 121 % 285 %
Claim Status: NONE 6.898
AR 5102042(1) DIAMOND CONSTRUCTION, INC. 06/07/02 $ 78,489 30
BRIDGE REPAIR - MOSSMAIN INT BRIDGE REPAIR-MOSSMAIN INT. 0 07/08/02 $ 59013 $ 4,000 0 11,773
4961 001 000 17502 [ g M 0816/02 $ 82,489 30 0
999 County: YELLOWSTONE [ dkmM TBD $[ 79,079 % 0 0| 100% 0% 50% NA
Claim Status: NONE 0
Project Mgr. Totals for : \ \ 507 \ ‘TAYLOR, MIKE (TEMP) \ 7025197 54
$] 7,694,099 | 356,539 [ 30 $ 849,340
BiojaCount: Project Mgr. Total Length: M $ 7381735 [ 570 $| 567,004
KM $[ 3,409,906 $| 6,481,543 $[ 956,125 | [ 53% [ 59% [ 67% [ 16.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
. . Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: [ 58 | . . M
2SR Vel (LTS Cont Total Amt Chng. Ord. CE Costs
KM : : 9. 2rd. CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 108,007,573 [ 4,399
$[ 110,239,166 $| 7,053,227 | 315 $[ 10,227,205
$[ 115,060,800 [ 4,710 $| 8,730,621
s| 78553236 s 92.497.739 s 12598224 | [ 85% [69% [ 70% [1L1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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Statewide Totals: Engineer Award Amt. Days PERCENTAGES
Estimate Chng. Ord. Cont. Days  Prog. CE
Proj. Count: State Total Length: Ml Cont. Total Amt. Chng.Ord. CECOStS |-\ GcE  Time CE.
KM Pymts. Mod.C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$] 554,587,211 [ 20,649
$| 573,149,261 $| 26,352,464 | 92§ $| 53,789,050
$[ 580,939,679 [ 21573 $[ 42,973,995
$[ 477,749,824 $| 463,960,211 $[ 60,408,723 | [103% [ 71% [ 81% [ 9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




